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Executive Summary 

Waverley Park  is  located  in Mulgrave  in  the City of Monash, approximately 23 kilometres 
east of the City of Melbourne.  The site occupies approximately 80 hectares of land and was 
formerly a major Australia Football League stadium.  In 2002, though Amendment C20 to the 
Monash Planning Scheme, the site was rezoned and a planning permit  issued to redevelop 
the site  for residential housing and associated  facilities.   When completed  it  is anticipated 
that  the  estate will  accommodate  approximately  1,250  to  1,300 dwellings, housing  4,000 
people.  The sole developer of the estate is Mirvac Victoria Pty Ltd. 

A  key  feature of  the estate  is  the  retention of  the  former oval and much of  the heritage 
listed Sir Kenneth Luke Grandstand, which remains an important focal point of the site. 

Running  east‐west  through  the  southern  part  of  the  site  are  existing  above  ground  high 
voltage transmission lines of State significance.  It was proposed that the transmission lines 
be placed underground as part of  the approvals process  for development of  the estate  in 
2002 through condition 50 of the permit.   While development of the estate now  is almost 
complete,  the high voltage  transmission  lines  remain above ground and  the easement on 
which is it located is largely derelict and in a very poor and unsightly condition. 

Mirvac have sought to amend condition 50 of planning permit No STA/2001/000714 which 
states: 

The existing powerline easement through the land must be removed and the high 
voltage electricity  transmission  lines must be placed underground  in a  location 
and via a route which is to be to the satisfaction of S.P.I. PowerNet Pty Ltd or the 
relevant electricity authority. 

As  Responsible  Authority,  the  former  Minister  for  Planning,  Matthew  Guy,  refused  the 
request from Mirvac to amend the condition.  Mirvac appealed that refusal to the Victorian 
Civil and Administrative Tribunal, following which the then Minister for Planning called the 
matter  in  and  appointed  the  Waverley  Park  Transmission  Lines  Advisory  Committee 
pursuant  to  section  151  of  the  Planning  and  Environment Act  1987  to  provide  advice  on 
relevant matters associated with Mirvac’s application to amend the permit condition. 

The amendment  to  the permit proposes  to  retain  the  transmission  lines above ground at 
Waverley Park, albeit in a modified and different form. 

A public Hearing was held over seven days  in December 2014 to consider this matter, with 
parties  to  the  Hearing  including  the  Minister  for  Planning  through  the  Department  of 
Transport, Planning  and  Local  Infrastructure, Mirvac, Monash City Council,  local  residents 
and AusNet Services. 

This matter has been a most challenging and difficult case to resolve.  It is clear that a high 
proportion of residents bought  in the Waverley Park Estate believing that the transmission 
lines would ultimately be placed underground.   This was particularly so for those residents 
who bought from the early 2000s through to 2008. 

At the time of Amendment C20, Mirvac did not support the condition as it was signed off by 
the former Minister and issued through the planning permit.  Through that Hearing process, 
Mirvac requested that the permit condition retain some flexibility with regard to placing the 
transmission lines underground.  The evidence and submissions, the considerable volume of 
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material presented by Mirvac and a sworn affidavit attest to this.  Significantly, this position 
was not challenged by Council, the Department or any other objector. 

Because  of  the  nature  of  the  process  by which  the  original  permit was  considered  and 
issued, Mirvac did not have any right of appeal or other recourse once it was issued.  At the 
same time, it is clear to the Committee that Mirvac made considerable effort to comply with 
the condition to place the lines underground.  This is evident by significant discussions with 
the relevant electricity provider and through early site work. 

The  dilemma  for  the  Committee  is  balancing  the  genuinely  held  expectations  of  the 
community with the practicality of compliance. 

Currently  there  are  three  transmission  towers  in  the  subject  area,  two  on‐site  and  one 
immediately adjacent to  it.   Undergrounding the power  lines would require the building of 
two  significant  transition enclosures at either end of  the estate, which  in  itself  is a major 
infrastructure construction outcome. 

The  length  of  cable  to  be  placed  underground  would  be  approximately  530  metres.  
Effectively, two on site towers would be replaced by two major transition enclosures.   The 
net effect would be the removal of one tower and two spans of wires in the central area of 
the estate.    If the transmission  lines are placed underground there will be no tower  in the 
centre of the easement corridor, however, the transition enclosures could create significant 
new visual amenity impacts for the two abutting residential precincts. 

If  left  above  ground,  the existing  infrastructure  is proposed  to be upgraded  and  replaced 
with three new, and taller poles, in slightly different locations. 

From an economic perspective, the cost of placing the lines underground could be as high as 
$60 million.  This is an extremely significant cost and one which cannot be taken lightly.  The 
Committee questions whether it is sustainable to expend that amount of money to achieve 
the limited and relatively localised visual amenity benefits. 

Transmission  lines are an  integral part of urban  infrastructure and are evident  throughout 
the metropolitan area.  In this case, they are over an easement and are not directly above or 
adjacent to residential development (unlike on the immediate south side of Jacksons Road). 

While  the  Committee  accepts  that  early  residents  bought  into  the  estate  with  the 
understanding  that  the high voltage  transmission  lines would be placed underground and 
argue that they must be developed in this way, it is not uncommon that planning intents for 
an  area  can  change,  sometimes  due  to  unforseen  circumstances.    Planning  intents  and 
controls are not immutable, nor will they ever be. 

A key determining factor in the matter is the quantum of open space that can be released if 
the  transmission  lines  remain  above  ground,  albeit  in  a  different  form.   Due  to  the  area 
required for the transition towers compared with a pole structure and the restrictions on the 
easement if they are placed underground, the development of Lake Park and the open space 
easement will  result  in a  larger and more diverse public open space outcome.   The above 
ground  pole  option  would  enable  Mirvac  to  provide  a  substantial  contribution  to  the 
upgrade  and  maintenance  of  all  open  space  in  the  estate,  and  for  further  community 
improvements elsewhere in the municipality. 

The questions which the Committee has considered and for which it has sought to achieve a 
balanced  outcome  include  whether  it  is  fair  to  the Waverley  Park  community  that  the 
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transmission  lines  remain above ground; whether  it  is  fair  for a different group of nearby 
residents  to be exposed  to new  transition enclosures  if  the  lines are placed underground; 
and whether it is fair to a larger group in the community to enforce a permit condition that 
has a major cost impact, when some of that money could be utilised in better ways. 

AusNet Services was emphatic  in stating that there  is no reason at all  for the transmission 
lines being placed underground, and  that  the  ‘do nothing’ option  is  its preferred position.  
Indeed,  AusNet  Services  advised  the  Committee  that  this  situation  has  never  occurred 
before and it considers the permit requirement to be most unusual. 

The Monash Planning Scheme, which is a central document for the Committee’s assessment, 
contains no mandatory  requirements  that  the  transmission  lines within  the Waverley Park 
Estate be placed underground as part of  its  redevelopment.   Where  the Monash Planning 
Scheme does refer to the potential benefits of the undergrounding option, it is only referred 
to as an ‘opportunity’ or an ‘intent’ reflecting the uncertainty which existed at the time the 
original planning permit was issued. 

Importantly,  any  assumed  benefits  of  the  undergrounding  option  set  out  in  the Monash 
Planning Scheme were predicated on what is now known to be an incorrect assumption, that 
the undergrounding option would remove the need for electrical infrastructure to be placed 
on  the  site.    This  is  a particularly  important  consideration  given  that  the undergrounding 
option would require a transition enclosure (and  its associated  infrastructure) to be placed 
on  the  site  at  the  termination  of what  the Monash  Planning  Scheme  identifies  as  a  key 
‘heritage  vista’  between  the  Jacksons  Road  entry  and  the  Sir  Kenneth  Luke  Stand.    The 
Committee has found the amendment application is consistent with the relevant objectives 
and policies of the Monash Planning Scheme. 

On  balance  the  Committee  finds  that,  due  to  engineering  issues,  health,  safety  and  risk 
factors,  economics,  visual  amenity,  and  open  space  reasons,  condition  50  of  the  permit 
should be amended  to allow  for  the  replacement of  the existing  transmission  towers and 
lines with an above ground pole option. 

The Committee finds that the underground option would provide for an  improved sense of 
openness and visual amenity for residents situated within the central areas of the estate and 
users  of  Lake  Park.    However,  it  considers  that  this  improved  visual  amenity  would  be 
relatively  limited,  and  that  many  of  the  visual  impacts  which  are  alleviated  would  be 
redistributed to those areas nearer to the required transition enclosures. 

Whilst the visual impacts are distributed differently under each scenario, the overall impacts 
of both the underground and above ground options are similar when taking into account the 
transitions enclosures and the mitigating effects of  landscaping over time.   The Committee 
finds that proposed above ground option will provide significantly greater public open space 
opportunities than the underground cable option due to the additional area of open space 
which  would  be  primarily  delivered  by  not  having  to  accommodate  the  two  transition 
enclosures.    This option  also provides  the opportunity  to provide  funding  for open  space 
improvements available only under the permit amendment process. 

The  Committee  concludes  that,  based  on  superior  engineering  and  enhanced  health  and 
safety  grounds,  the  above  ground model  including  steel  poles  instead  of  towers,  and  a 
realignment  to  follow  the  public  open  space  corridor,  as  envisaged  by  the  proposed 
amendment is the preferred option.  In addition to this, it finds that what was presented to 
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the C20 Panel and what is now the latest underground solution are so significantly different 
in  cost,  scope,  construction  time  and  infrastructure  risk,  that  it  constitutes  a  significant  a 
change in circumstances, and undergrounding is no longer feasible. 

The  above  ground  option  is  a  more  straight  forward  construction  model  which  should 
facilitate a more efficient  completion  time.    Further  the easement  conditions  required by 
AusNet Services are less onerous which will result in greater useable open space. 

On balance, the Committee considers that the modified above ground option will provide for 
a sustainable development outcome that will result in a greater net community benefit. 

Based on  the  reasons set out  in  this Report,  the Advisory Committee makes  the  following 
recommendations to the Minister for Planning: 

1.  That  leave be granted  to Mirvac  to amend  the application  in accordance with  the 
plans  filed with  the Tribunal on 14  July 2014 by  substituting  the application plans 
with the following: 

a)  Waverley Park Subdivision Master Plan, Drawing No SD MP 01 [TL5] dated 14 
June 2013. 

b)  Waverley Park Proposed Power Line Plan, Drawing No TL‐TP1100a, Revision 
D, dated 11 July 2014. 

c)  220kV Waverley  Park Development, Drawing No  45M  270KNU,  Revision A, 
dated 8 July 2014. 

d)  220kV Waverley  Park Development, Drawing No  48M  160KNU,  Revision A, 
dated 8 July 2014. 

e)  Waverley  Park  Development  220KV  Transmission  Line  Strain  Twin  Pole‐
Double Circuit, Drawing No 60327503‐SHT‐00‐EL‐1101, Revision A, dated 11 
July 2014. 

f)  Waverley  Park  Development  220KV  Transmission  Line  Strain  Twin  Pole‐
Double Circuit, Drawing No 60327503‐SHT‐00‐EL‐1102, Revision A, dated 11 
July 2014. 

2.  That  the  permit  amendment  application  be  approved  and  Planning  Permit  No 
STA/2001/000714 be amended by substituting condition 50 with conditions 50, 51, 
52, 53 and 54, as provided in Appendix D. 
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1 Introduction 

1.1 The Advisory Committee  

The Waverley Park Transmission Lines Advisory Committee (the Committee) was appointed 
by the former Minister for Planning, Matthew Guy, on 27 October 2014 pursuant to section 
151 of  the Planning and Environment Act 1987  (the Act)  to  consider a  request by Mirvac 
Victoria Pty Ltd (Mirvac) to amend condition 50 of planning permit No STA/2001/000714 to 
retain high voltage transmission lines above ground at Waverley Park, Mulgrave. 

The  former Minister  for Planning  (as Responsible Authority)  issued  a Refusal  to Grant  an 
amendment  to  the  planning  permit  on  28  April  2014.   Mirvac  lodged  an  application  for 
review at the Victorian Civil and Administrative Tribunal (VCAT) of that decision (P768/2014) 
on 14 May 2014. 

Planning permit STA/2001/000714 was signed and  issued by  former Minister  for Planning, 
Mary Delahunty, as Responsible Authority on 14 August 2002.  Condition 50 reads: 

The existing powerline easement through the land must be removed and the high 
voltage electricity  transmission  lines must be placed underground  in a  location 
and via a route which is to be to the satisfaction of S.P.I. PowerNet Pty Ltd or the 
relevant electricity authority. 

Former Minister Guy called this matter in from VCAT on 14 August 2014, pursuant to Clause 
58 of Schedule 1 of the Victorian Civil and Administrative Tribunal Act 1998. 

The  Committee  members  appointed  to  consider  this  matter  comprise  Kathryn  Mitchell 
(Chair), Michael Malouf and Andrew Natoli. 

1.2 Terms of Reference  

The  Committee was  provided with  Terms  of  Reference  (6 October  2014)  to  provide  the 
context and framework of its review, a copy of which is provided at Appendix A. 

The Terms of Reference note at Clause 3: 

The  purpose  of  the  Advisory  Committee  is  to  consider  matters  raised  in  the 
Victorian Civil and Administrative Tribunal  (VCAT) proceeding of Mirvac Victoria 
Pty  Ltd  v Minister  for Planning and others  (VCAT  reference P768/2014) and  to 
provide  advice  to  the Minister  for  Planning  on  all  relevant matters  associated 
with  Mirvac’s  application  to  amend  Condition  50  of  Planning  Permit 
STA/2001/000714 to enable retention of the electricity transmission  lines above 
ground at Waverley Park. 

At Clause 16, the Terms of Reference note that the Advisory Committee may inform itself in 
any way it sees fit, and must consider all relevant matters, including but not limited to: 

a. Relevant  provisions  of  the  Planning  and  Environment  Act  1987  and  the 
Monash Planning Scheme; 

b. All relevant material prepared by or for the applicant; and 

c. All material filed in VCAT in the proceeding P768/2014; and 
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d. The views of Mirvac and Monash City Council; and 

e. The views of SP AusNet or any relevant electricity authority. 

The Terms of Reference note that the Committee is bound by the rules of natural justice and 
that it may regulate its own proceedings. 

1.3 Hearings 

A Directions Hearing was held in relation to the matter on Tuesday 18 November 2014. 

At  the Directions Hearing,  the  Committee  tabled  a  number  of matters which  it  sought  a 
response  from  the  relevant  parties  to  assist  in  its  consideration  of  the matter  before  it.  
These were  formalised  as Directions  in  the  letter  of  the  Committee  to  the  parties  on  19 
November 2014.   Mirvac provided a  response  to  some of  these matters on 28 November 
2014, followed by a detailed Chronology of Events on 1 December 2014. 

AusNet Services (AusNet) formerly known as SP PowerNet, did not request to be heard, but 
Committee  considered  that  its  advice  on  a  number  of  matters  would  be  pivotal  to  its 
deliberations.    The  Committee  therefore wrote  to  AusNet,  requesting  that  it  attend  the 
Hearing  to  respond  to  issues  raised.   To  that end,  the Committee compiled a  list of  issues 
that  it sought a  response on, and  it sent  this  in  the  form of a  letter  to AusNet prior  to  its 
appearance on the final day of the Hearings (Hearing Document 24). 

The Committee met  in the offices of Planning Panels Victoria on 8, 9, 10, 11, 12, 15 and 17 
December  2014  to  hear  submissions  and  evidence  in  respect  of  this matter.    Those who 
presented to the Committee are listed in Table 1. 

There are references to the Minister for Planning throughout this report.  Two Ministers are 
referred  to –  former Minister Mary Delahunty who signed off on  the original Amendment 
C20  to  the  Monash  Planning  Scheme  and  the  permit  that  issued  in  2002,  and  former 
Minister Matthew Guy who called  the matter  in  from VCAT  in 2014.   Given  the change of 
Government  in  November  2014,  this  report  will  be  provided  to  the  new  Minister  for 
Planning, Richard Wynne MP.   There are references to the former Department of Planning 
and Community Development  (DPCD), Department of Transport,  the  former Planning  and 
Local  Infrastructure  (DTPLI) and  the current Department of Environment, Land, Water and 
Planning (DELWP) in the context of the name of the Department at particular points in time. 

At paragraph 1.1 of his opening submission, Mr Bergin noted “This submission is made by the 
Department  of  Transport,  Planning  and  Local  Infrastructure  on  behalf  of  the Minister  for 
Planning …”,  and  further  at  paragraph  1.2  “the  purpose  of  this  submission  is  to  provide 
statutory and process background information, and to provide preliminary views on relevant 
matters at officer  level within the department …”.   The Committee  interprets this to mean 
that Mr Bergin presented on behalf of the Minister for Planning, who called the matter in as 
Responsible Authority, but the opinions expressed are from within the Department. 
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Table 1  Parties to the Advisory Committee Hearing 

Submitter   Represented by 

Department of Transport,  

Planning and Local Infrastructure, on 

behalf of the Minister for Planning  

David Bergin, Planning Manager, Southern and Eastern 

Mirvac Victoria Pty Ltd  Stuart Morris QC, with Emily Porter of Counsel, 
instructed by Norton Rose Fulbright, who called the 
following expert witnesses: 

- Barry Murphy of MDG in landscape architecture 
- Michael Barlow of Urbis in planning 
- Brian McCarthy of AECOM in engineering 
- Stephen Boyle of AECOM in engineering 
- Michael Collie of Collie in planning 
- Peter Haack of Urbis in photo montages (evidence 

tabled but not called) 

Monash City Council   Ian Pitt QC of Best Hooper, who called the following 
expert witnesses: 

- Tim Biles of Message Consultants in urban design 
and planning  

- Allan Wyatt of ERM in landscape and visual 
amenity 

Waverley Park Residents Action Group  John Lourens 

Hong K Foo   

Ian and Margarida Hogan, and Colin and

Robyn Perkins 

Ian Hogan 

Satheesan Thangarajah   

Clive Gould   

AusNet Services   James Snaize, Energy Construction Manager 

Peter Kilevics, Lead Engineer Lines 

Bin Li, Team Leader, Planning Standards 

Richard Harris, In‐house Legal Counsel 

It  is  instructive  to  note  that Dr  Lourens  represented  the Waverley  Park  Residents Action 
Group.  Initially the Committee thought this group to be a large community association with 
multiple members  from  the Waverley  Park  Estate.    It was  not  until Dr  Lourens made  his 
submission that the Committee was advised that the group comprised five  individuals who 
have  worked  together  to  speak  against  the  amendment  of  the  permit  condition.    The 
submission made  by Dr  Lourens  had  as  its  cover  sheet,  the  notation:  “A  presentation  on 
behalf of Waverley Park residents via the Waverley Park Residents Action Group (WPRAG)”.  
Additionally, the opening statement at point two on page 2 said: “My name is John and I am 
here on behalf of the residents of Waverley Park.”  The final slide at page 143 noted: 
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The Waverley Park Residents Action Group, and residents of Waverley Park, wish 
to  thank  the Advisory Committee  for giving us  the opportunity  to appear here 
today and to speak on behalf of the Waverley Park community. 

The group is not incorporated as an association, nor does it have office bearers.  Dr Lourens 
is  the  spokesperson  for  the  five  individuals,  the others being Richard Balaganeshan, Mark 
Edwards, Ross Stewart and Rafael Mayoral. 

The Committee notes that Mirvac has engaged with the group for several years on this issue.   

The  Committee  accepts  the Waverley  Park  Residents  Action  Group  submission  as  being 
representative  of  the  five  individuals who  comprise  this  group  only,  not  of  residents  of 
Waverley Park.  In saying this, the Committee appreciates the involvement of Dr Lourens in 
the hearing process and it acknowledges the comprehensiveness of his submission. 

1.4 Inspections 

Prior to the Directions Hearing, the Committee undertook an unaccompanied  inspection of 
the  subject  site  and  its  surrounds.    This  was  followed  up  by  a  further  accompanied 
inspection  on Wednesday  3  December  2014.    Those  present  included  representatives  of 
Mirvac, Monash City Council,  the Waverley Park Residents Action Group and  the  (former) 
DTPLI, now DELWP. 

1.5 The Subject Site and Surrounds 

Waverley Park  is  located  in Mulgrave  in  the City of Monash, approximately 23 kilometres 
east of the City of Melbourne.  The site occupies approximately 80 hectares of land located 
on  the  west  side  of  Jacksons  Road  between  the  Monash  Freeway  to  the  south  and 
Wellington Road to the north.  The site was formerly a major Australia Football League (AFL) 
stadium  and  it  has  been  progressively  developed  for  residential  housing  and  associated 
facilities  since 2003.   When  completed  it  is anticipated  that  the estate will accommodate 
approximately 1,250 to 1,300 dwellings and will house 4,000 people. 

A  key  feature of  the estate  is  the  retention of  the  former oval and much of  the heritage 
listed Sir Kenneth Luke Grandstand as a focal point.  Figure 1 shows the subject land and its 
surrounds. 
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Figure 1  Subject Site and Surrounds  

 

Since approval of the planning permit in 2002, the majority of construction works have been 
completed.   The only exception  is  the easement and  immediate adjacent areas along  the 
transmission  lines which are yet to be developed  for residential and open space purposes.  
There are 12 stages to the development, all of which have been approved.  

Stages 6C, 7B, 7C and 9 remain partially undeveloped.  This includes the area to be known as 
Lake Park and the remaining public open space reserve in the easement corridor, which is in 
a current state of neglect and disrepair. 

Figure 2  shows  the  staging plan  for  the estate and  the alignment of  the  transmission  line 
easement (Stage 9B). 
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Figure 2  Waverley Park Estate Staging Plan  
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Above ground 220 Kilo Volt (kV) transmission lines run from the Rowville terminal station to 
the Springvale terminal station and then onto the Heatherton station on the west side of the 
site.   These  lines have a  length of some 15 kilometres  in  this section.   This easement was 
established well  before  the  land was  developed  as  a  football  stadium.    The  subject  site 
contains two lattice towers (one at the west end near the Monash Freeway and the second 
more  central but  closer  to  Jacksons Road).   A  third  lattice  tower  is  situated opposite  the 
subject site on the eastern side of Jacksons Road. 

The residential area of Mulgrave and adjoining suburbs  including the Waverley Park Estate 
were developed around  the easement during  the 1970s and 1980s.   The  transmission  line 
easement  across  the Waverley Park Estate  forms part of one of  four easements  that  run 
from the Rowville terminal station through the eastern region of metropolitan Melbourne.   
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2 Background 

2.1 Amendment C20 to the Monash Planning Scheme 

As early as August 2001, before the rezoning and permit application for the Waverley Park 
Estate was  lodged, Mirvac had sought advice  from AusNet regarding the potential costs of 
undergrounding the transmission lines across the site. 

It  is  not  clear  exactly  when Mirvac  decided  to  adopt  the  proposal  to  underground  the 
transmission lines as part of its 2002 permit application, however it is clear that preliminary 
feasibility  advice  had  been  received  at  that  application  stage,  and  discussions were  then 
taking place with AusNet to explore the options. 

Mirvac’s  intention  to  vary  the  existing  easement  and  underground  the  transmission  lines 
was  set  out  in  various  application  documents, which  noted  the  potential  visual  amenity 
benefits  and  that  it  was  “exploring  with  the  relevant  authorities  the  opportunities”  for 
placing the lines underground.  These documents included: 

 Waverley Park Neighbourhood and Site Description. 

 Waverley Park Preferred Neighbourhood Character Report. 

 Waverley Park Planning and Development Report. 

Amendment C20  to  the Monash Planning  Scheme  and planning permit  STA/2001/000714 
were  placed  on  public  exhibition  from  26 March  to  26  April  2002,  and  a  total  of  131 
submissions were  received.   All submissions were  referred  to a Panel which conducted  its 
Hearing and inquiries over 12 days between 3 and 27 June 2002, and submitted its report to 
the  former Minister Delahunty  in  August  2002.    It  is  noted  that  Amendment  C30  to  the 
Monash  Planning  Scheme was  gazetted  on  7 March  2002  and  it made  the Minister  for 
Planning the Responsible Authority for the administration and enforcement of the Monash 
Planning Scheme for the Waverley Park site on the basis that the redevelopment of the site 
was of State significance.  The Minister for Planning remains as Responsible Authority at this 
point in time. 

Planning  permission was  sought  to  vary  the  easements,  however  the  explanatory  report 
exhibited with Amendment C20  did  not  discuss  or  refer  to  the  high  voltage  transmission 
lines and simply stated that a permit was required to vary an easement. 

The draft permit conditions exhibited with Amendment C20 did not  include a requirement 
for  the  transmission  lines  to be placed underground.   A  condition was  included  requiring 
Mirvac  to  enter  into  an  agreement  with  AusNet  “for  the  variation  of  the  High  Voltage 
Easement”. 

During the C20 Hearing, Mirvac submitted a one page summary document (Document 3 of 
the  Mirvac  chronology  from  this  Hearing)  outlining  two  options  which  both  involved 
undergrounding  the  transmission  lines  beneath  Jacksons  Road, with  the  preferred  option 
also undergrounding the transmission  lines beneath the Monash Freeway.   Relevantly, the 
document did not detail the need for transition enclosures on or off the Waverley Park site, 
or the potential amenity impacts these might have.  Expert evidence provided by Mr Collie at 
this  current  Hearing  in  support  of Mirvac’s  proposal  noted  the  potential  visual  amenity 
benefits of the undergrounding proposal. 
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The Amendment was subsequently gazetted and the permit issued on 14 August 2002, with 
the  changes  from  the  exhibited  versions  reflecting  Panel  recommendations  and  other 
changes determined by the Responsible Authority. 

The permit allowed for the creation of up to 1,500 lots and the construction of up to 1,250 
dwellings.  Development of the site commenced in 2003 with the demolition of most of the 
grandstand  and  the  construction  of  the  first  dwellings  in  the  north‐west  corner  of  the 
subject site adjacent to Wellington Road. 

The  former AFL Stadium was  rezoned  to part Comprehensive Development Zone and part 
Residential 1 Zone, with a Neighbourhood Character Overlay applying  to  the Residential 1 
Zone.  All of the Residential 1 Zone has now been rezoned to the General Residential Zone. 

The Amendment C20 Panel made findings and recommendations that the transmission lines 
be placed underground through condition 50 of the permit.  It did however, foreshadow that 
if  there were  problems with  undergrounding  the  transmission  lines,  “the  permit  and  the 
Waverley Park Concept Plan must be amended” and such an amendment could be sought.  
At page  110 of  its  report  in  relation  to  its  conclusion  about  the planning permit  and  the 
“variation of an electricity easement”, the Panel concluded (C20 report own bolding): 

Agreed.   Removal of the overhead high voltage power  lines  is referred to  in the 
Waverley Park Preferred Neighbourhood Character  report but  is not  shown on 
the  actual  masterplan.    If  the  undergrounding  of  the  power  lines  does  not 
proceed,  the masterplan will  require amendment because  the proposed  layout 
would be inappropriate with the power line easement in its present position.  The 
planning  permit  should  be  subject  to  a  condition  requiring  the  removal  of  the 
easement and the undergrounding of the powerlines.  In fact the undergrounding 
is so integral to the overall design that the Panel considers agreements should be 
entered for these works within five years, otherwise an amendment to the permit 
and Waverley Park Concept Plan must be sought. 

The  Panel  recommends  that  The  Waverley  Park  Concept  Plan  should  be 
modified  to  make  it  clear  that  the  overhead  high  voltage  lines  will  be 
undergrounded and if not, the masterplan will be amended.  A condition should 
be  included  in  the  permit  requiring  agreements  to  be  entered  for  the 
undergrounding  works  within  five  years,  otherwise  and  amendment  to  the 
permit and the Waverley Park Concept Plan must be sought. 

The  C20  Panel  indicated  that  a  period  of  five  years  as  an  appropriate  timeframe  for  the 
undergrounding  of  the  transmission  lines  to  occur,  following  which  an  amendment  to 
condition 50 could be sought. 

It is important to note Mirvac’s opposition to the proposed drafting of condition 50 (referred 
to  as  condition  49  in  the  report), where  it  sought  greater  flexibility  in  the  event  that  a 
commercial  arrangement  could  not  be  negotiated  with  AusNet.    In  response  to  these 
submissions, the C20 Panel declined to change the condition but acknowledged that  if the 
requirement proved to be no longer commercially viable, the permit and the Waverley Park 
Concept Plan could simply be amended (at page 31 of the Panel Report): 
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Mirvac  submits  that  the words “subject  to  the owner  reaching agreement with 
SPI Powernet Pty Ltd or the relevant electricity authority” should be  included at 
the commencement of this Condition.  Mirvac has consistently submitted through 
the course of  the panel hearing  that  it  intends  to place  the high voltage power 
lines  underground  subject  to  a  satisfactory  commercial  arrangement with  SPI 
Powernet Pty Ltd. 

Mirvac has received preliminary advice from SPI Powernet that the cost of works 
for  the  two  options  detailed  in  document  P47  tendered  to  the  Panel  range 
between  $12m  and  $18m.    Obviously,  if  the  cost  of  these  works  increased 
substantially, it may no longer be commercial for Mirvac to pay for the works to 
be carried out.  The additional words proposed by Mirvac allow for a commercial 
agreement to be negotiated with SPI Powernet. 

… 

The Panel agrees with the Council on this issue.  The permit should be subject to 
removal of the easement and undergrounding of the powerlines.  If this does not 
proceed, then the permit should be amended, which will provide an opportunity 
to consider the implications for the rest of the design. 

2.2 Implementation of Condition 50 

A brief history of  the  actions  that Mirvac has undertaken  since  the  grant of  the planning 
permit  is provided  in Chapter 6 (Section 6.1)  in the context of the engineering and delivery 
issues associated with the underground option. 

In  summary, over a period of approximately  six  to  seven years  following  the grant of  the 
planning  permit,  Mirvac  proceeded  to  develop  the  site,  releasing  some  1,100  lots  and 
developing key parts of the site, including the Sir Kenneth Luke Stand.  Concurrently Mirvac 
and its consultants were undertaking feasibility studies, design development and seeking to 
negotiate  commercial  arrangements  that  would  bring  about  the  undergrounding  of  the 
transmission lines and compliance with condition 50. 

In November 2008 Mirvac determined  that  the underground option was not  feasible  for a 
range of reasons,  including the significant cost  increases, the  inability to reach commercial 
terms with AusNet and the limited amenity benefits that the option would deliver given the 
large  transition  enclosures  that  would  be  required,  and  the  relatively  short  distance  of 
underground cable  (530 metres) between  these enclosures.   Prior  to  this decision, Mirvac 
had  spent  approximately  $1.5m  on  studies  and works  directed  to meeting  its  obligations 
under this condition. 

2.3 Application to Amend the Planning Permit 

Prior  to  this  current  permit  amendment  application,  Mirvac  had  previously  lodged  an 
application to amend the planning permit in 2009, following its decision to not proceed with 
the underground option.  This application was supported by (inter alia) a letter from AusNet 
and  an  AECOM  report,  highlighting  the  risks  and  practical  issues  associated  with  the 
underground option.  This application was advertised and approximately 28 objections were 
received.    Following  discussions  with  DPCD  officers,  this  application  was  subsequently 
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withdrawn  on  21 March  2010,  noting  that  a  further  application  would  be made  which 
responded to feedback from stakeholders. 

On 8 June 2011 the current application to amend the planning permit was lodged with DPCD 
which was  supported  by  (inter  alia)  two  letters  from  AusNet  (dated  3  July  2009  and  28 
March 2011) and an AECOM report.    In August 2013 Mirvac submitted further  information 
and amended  the application  to  include an updated planning  report and  information on a 
proposed Community Benefits Package. 

The proposed amended permit included an amendment to the Preamble by the addition of a 
further dot point as follows: 

 The  construction  and  use  of  a  Place  of  Assembly  and  a  food  and  drinks 
premises. 

Condition 50 was proposed to be amended to read as follows: 

 The alignment of the existing high voltage transmission  line and associated 
easement may be varied to the satisfaction of the responsible authority and 
the relevant electricity authority. 

2.4 Notification and Objections 

Public  notification  of  the  current  amendment  application  occurred  through  letters  to 
residents and a notice  in  the Waverley Leader  in August/September 2013.   Approximately 
160 objections were received by the Responsible Authority, the majority of which opposed 
the application. 

Following the former Minister for Planning’s refusal to grant the amendment to the permit, 
Mirvac lodged an application for review at VCAT.  Of those 160 objectors, 36 became a party 
to the VCAT proceedings, and their grounds were referred to the Committee as part of  its 
review. 

The application was referred to the City of Monash, and at a Council meeting on 27 August 
2013  the Council  resolved  to object  to  the granting of an amended permit.   Monash City 
Council opposed the permit amendment on the following grounds: 

1. Compliance with Condition 50 can be achieved with a net benefit  in urban 
design terms. 

2. Retention  of  the  above  ground  power  lines would  be  detrimental  to  the 
visual character of the area. 

3. Retention  of  the  above  ground  powerlines  would  be  detrimental  to  the 
aesthetics of the permitted development. 

4. Retention  of  the  above  ground  powerlines  would  be  detrimental  to  the 
amenity of residential properties in Waverley Park. 

5. Retention of  the above ground powerlines would detrimentally  impact on 
the future use and development of public open space. 

6. Master planning by the Applicant since the grant of the Permit has provided 
for  compliance  with  condition  50  including  the  associated  transition 
enclosures. 

Mr  Bergin  provided  a  summary  of  the  issues  raised  in  support  of  the  planning  permit 
amendment at paragraph 6.6 as follows: 
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 The transition enclosures required  in association with placing the powerline 
underground would be more unsightly than the overhead powerline. 

 The proposed amendment will provide additional parklands and play areas 
for children. 

 Mirvac will  redistribute  funds  to  improve  other  community  facilities which 
will benefit residents. 

 Placing the powerline underground will do little to reduce radiation and may 
potentially worsen radiation. 

 The  upgrading  of  open  spaces  and  community  facilities will  add  value  to 
homes in Waverley Park and improve community life. 

 There  are  other  residential  areas  containing  an  overhead  powerline were 
residents happily live and where children play near the powerline. 

 The proposed Community Benefits Package is fair to all owners. 

 The amendment will free up funds to develop parklands. 

Mr  Bergin  provided  a  summary  of  the  issues  raised  in  objection  to  the  planning  permit 
amendment at paragraph 6.7 as follows: 

 The  information provided  to purchasers of properties  in Waverley Park has 
been misleading and retaining the powerline overhead would be in breach of 
the  contract  of  sale,  is  unethical  and  is  predominantly  driven  by  financial 
reasons. 

 The  cost  of  placing  the  powerline  underground would  have  been  factored 
into the sale price of individual lots. 

 Approval  of  the  amendment will  result  in  a  loss  of  trust  in  the  planning 
system and would set a precedent in other large residential developments. 

 Retaining  the  powerline  above  ground  will  have  a  negative  impact  on 
property values and Waverley Park homeowners will suffer. 

 The overhead powerline will have a detrimental visual impact. 

 The  additional  open  space  proposed  as  part  of  the  Community  Benefits 
Package will attract people  from outside the area and may potentially  lead 
to  violence,  destruction  and  theft  and  could  create  a  drug  and  alcohol 
problem. 

 No  additional  car  parking  is  proposed  to  be  provided with  the  additional 
open space. 

 The  risk  to  health  is  greater  if  the  powerline  remains  above  ground.  
Residents will  not  use  the  public  open  space  as  a  result  of  the  potential 
health implications. 

 Recreational activities in the open space will be constrained if the powerline 
remains above ground. 

 Retaining the powerline above ground is a safety hazard for helicopter pilots. 

 Council may  not  be  able  to  properly maintain  the  open  space  when  the 
responsibility  for management  is  transferred  to  Council.   Residents will  be 
burdened  by  the  ongoing  maintenance  of  open  space  through  body 
corporate fees or Council rates. 
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 The proposed ex gratia payments which form part of the Community Benefits 
Package  are  insufficient  and Mirvac will  require  residents  to  sign  a  legal 
document before  receiving a payment  to prevent  further  legal action being 
taken against Mirvac. 

 The  'change  of  circumstances'  including  the  cost  increase  of  placing  the 
powerline underground and is not a legitimate reason or planning issue. 

 The delay in placing the powerline underground has delayed the construction 
of one of the acoustic walls. 

 The  transmission  enclosures  required  to  place  the  powerline  underground 
could be screened to improve their visual appearance. 

 The  reputation  of  Mirvac  as  an  estate  developer  will  be  damaged  and 
Waverley Park will  lose appeal as a  family development  if  the powerline  is 
not placed underground. 

 There have been emotional health implications resulting from the treatment 
of residents by Mirvac. 

The Committee notes  that  the key  issue  raised by  the majority of objectors was  that  they 
would not have purchased their property  in the estate  if they had known the transmission 
lines would remain above ground.  It was submitted that it was the reasonable expectation 
of many  residents  that  the  transmission  lines would be placed underground.   Mr and Mrs 
Hogan said: 

A key aspect of the master‐plan, and one which was instrumental in convincing us 
to invest in this estate, was the under‐grounding of the high tension powerlines. 

The objectors  indicated  that  they  felt  ‘deceived’ by Mirvac, and  that  the proposal  to keep 
the  transmission  lines  above  ground was  reneging  on  a  promise,  and  in  breach  of  their 
contracts of sale.  Mr and Mrs De Silva said: 

Such  a  change would  clearly  be  a  breach  of Mirvac’s  contractual  obligations.  
Granting  the  application  to  amend  would  condone  Mirvac’s  misleading  and 
deceptive conduct. 

Other objectors  felt Mirvac have been quick  to caution  residents where  there had been a 
breach  of  the  covenant  restricting  the  residents’  use  of  their  land  (the  location  of  air 
conditioning  units  and  garden  taps,  the  type  of  letter  box,  front  door  design  and  garden 
maintenance) and Mirvac should in fairness stand by their commitment to underground the 
power lines. 

Many  objectors  expressed  uneasiness  about  the  potential  health  risks  of  exposure  to 
electro‐magnetic radiation.   Families  indicated  that  they would not risk  the health of  their 
children  and  grandchildren  by  allowing  them  to  play  under  or  near  the  above  ground 
transmission lines.  Mr Mercuri said: 

I purchased my property 10 years ago with  the view  that we would be able  to 
enjoy parkland that would not expose my children (and all children) to unknown 
health risks from overhead power lines.  Clearly, Mirvac does not care about our 
welfare. 
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Mr Gould acknowledged that these health risks may not be supported scientifically, but said 
that, regardless, residents would prefer not to live near above ground power lines due to the 
implied or perceived threat to their health.  He submitted: 

There  has  always  been  questions  about whether  there  is  or  is  not  a  threat  to 
health  from  overhead  powerlines  and  there might  be  any  amount  of  science 
which will  tell us  that  there  is no  risk.   There  is, however, an  implied  threat  in 
many peoples’ minds. 

Objectors expressed  that view  that  it was hard  to understand how  the amendment  to  the 
permit would  create an  “improved aesthetic outcome”  for  the  community  compared with 
placing the transmission lines underground.  Reduced visual amenity was raised in respect to 
negative impact on property values, and reducing the enjoyment of public open space. 

Some objectors did not agree  that  the  transition enclosures  required  for  the underground 
option would be ‘unsightly’ if they were appropriately screened or landscaped.  The fact that 
the proposed slim  line  towers would be  taller, and  therefore seen by more  residents, was 
not considered to be an appropriate resolution of the issue.  Mr Richardson said: 

The  impact on visual amenity from the transition enclosures could be minimised 
through appropriate ancillary design measures to better integrate the enclosures 
with the surrounding environment. 

Other  concerns  related  to  the  risk  to  hot  air  balloons  and  helicopters,  the  above  ground 
power  lines  being  vulnerable  to  extreme weather  events,  that  existing  amenities  in  the 
estate are adequate and the ongoing maintenance costs of open space. 

Some objectors supported the amendment to the planning permit, with Mr Foo submitting: 

I  think Mirvac’s  proposal  “Community  Benefits  Package”  offer  to  all Waverley 
Park  Mulgrave  residents  is  the  best  option  and  wisely  decision  rather  than 
spending huge amount of money putting the powerlines underground. 

These  objectors  were  in  support  of  public  open  space  and  recreation  facilities  being 
upgraded and  improved, opposed to “huge amounts of money” being spent on placing the 
power  lines underground.    It was thought that this would add value to the community and 
house prices. 

One  objector  and  a  party  to  the  proceedings  (David  and  Lia  Crowder)  withdrew  their 
objection by  letter on 15 August 2014, as  they considered  that “the benefits outweigh the 
potential  disbenefits  and,  on  this  basis,  we  now  believe  the  proposal  will  achieve  a  net 
community benefit”.  Their letter of withdrawal further noted that: 

Ultimately the factor that has ‘tipped the scales’ for us is the proposal to increase 
the  size  of  the  park,  improve  the  facilities,  and  upgrade  some  of  the  existing 
pocket parks around the estate.  In light of this, our concerns regarding ‘psycho‐
health’ issues; the visual impact of the infrastructure, and the associated amenity 
and  levels  of  enjoyment  that  will  be  compromised  by  maintaining  the 
transmission lines aboveground have been counterbalanced. 

It  is noted that the amendment application was referred to VicRoads and AusNet pursuant 
to section 55 of the Act.  DTPLI advised that VicRoads responded that it did not object to the 
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amendment  to  the planning permit, and AusNet  responded verbally confirming  that  it  too 
had no objection. 

2.5 Responsible Authority Decision  

DTPLI  prepared  a  delegation  report  for  the  former Minister  for  Planning  as  Responsible 
Authority,  which  was  dated  and  signed  on  17  April  2014.    The  delegation  report 
recommended that the amendment application be supported, and accepted the wording as 
proposed by Mirvac for condition 50: 

The  alignment  of  the  existing  high  voltage  transmission  line  and  associated 
easement may be varied to the satisfaction of the responsible authority and the 
relevant electricity authority. 

DTPLI officers further recommended the following additional conditions be  imposed on the 
permit: 

 Before  removal  of  the  existing  powerline  and  construction  of  the 
replacement powerline and supporting structures, plans to the satisfaction of 
the  responsible  authority  and  the  relevant  electricity  authority  must  be 
submitted  to and approved by  the  responsible authority.   When approved, 
the plans will be endorsed and will then form part of this permit.  The plans 
must be drawn to scale with dimensions and three copies must be provided. 

 The  removal of  the existing powerline and construction of  the  replacement 
above ground powerline and supporting structures must be completed within 
2  years  of  the  date  agreement  is  reached  with  the  relevant  electricity 
authority and by no later than 3 years from the date this permit is amended 
to include this condition or such later date to the satisfaction of and approval 
in writing by the responsible authority. 

 Before a statement of compliance  is  issued for the final stage of subdivision 
at Waverly Park, payments and/or works in accordance with the Community 
Benefits Package (Enhancement of Public Open Space Serving Waverly Park), 
included  in the Revised Town Planning Report, 23 August 2013 prepared by 
Mirvac must be completed to the satisfaction of the responsible authority. 

 Before a statement of compliance  is  issued for the final stage of subdivision 
at  Waverly  Park,  a  place  of  assembly  for  a  community  facility  must  be 
designed,  located  and  constructed  with  Monash  City  Council  to  the 
satisfaction of the responsible authority.  The community building must have 
as  a  minimum  a  kitchen,  toilets,  multi  purpose  meeting  spaces  and 
associated carparking. 

 Before a statement of compliance  is  issued for the final stage of subdivision 
at  Waverly  Park,  the  provision  of  an  appropriate  kiosk  (food  and  drink 
premises) adjacent to the Lake Park precinct that can provide a permanent 
commercial  food  offering.    The  kiosk  facility  must  have  as  a  minimum 
connections to water, electricity, gas and be able to be contained safely. 

 Before  the  place  of  assembly  and  kiosk  facility  have  commenced 
construction, Mirvac must enter into an agreement with Monash City Council 
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under section 173 of the Planning and Environment Act 1987 to provide for 
the following: 

(a) A maintenance  fund  for  the  first  five  years  up  to  a maximum  of 
$20,000 per annum to ensure the community place of assembly and 
the  kiosk  facility  are maintained  to  a  satisfactory  standard  once 
they have been completed and are operational. 

Before place of assembly and  kiosk  facility are  completed, application must be 
made to the Registrar of Titles to register the section 173 agreement on the title 
to land under section 181 of the Act. 

The  owner under  this  permit must pay  the  reasonable  cost  if  the  preparation, 
execution and registration of the section 173 agreement. 

On 28 April 2014 the former Minister for Planning as Responsible Authority did not accept 
this advice, and determined to refuse the permit amendment application.   The reasons for 
refusal were: 

 There was an  implicit obligation by way of Condition 50 of Planning Permit 
No STA/2001/000714 to underground the powerlines. 

 The proposal is contrary to the expectations of the Waverley Park community 
regarding visual amenity. 

 The  proposal  does  not  provide  sufficient  community  facilities  or 
improvements to Lake Park  in accordance with the recommendations of the 
Panel  Reports  (Monash  Planning  Scheme  Amendment  C20),  dated  August 
2002. 

 The  cost  increase  of  undergrounding  the  powerline  is  not  an  overriding 
planning consideration. 

2.6 VCAT Application and Call‐in 

In May  2014 Mirvac  applied  to  VCAT  for  review  of  the Minister’s  decision  to  refuse  the 
amendment permit application pursuant to section 77 of the Act. 

VCAT  listed the matter  in the Major Cases List for directions, mediation and a final Hearing 
commencing on 25 August 2014 for ten days. 

Approximately 36 objectors filed statements of grounds in the VCAT proceeding. 

AusNet filed grounds in the proceedings confirming that it “neither supports nor opposes the 
Amendment  Application.    SP  AusNet  is  concerned  with  providing  the  safest,  technically 
acceptable solution for the powerlines to assist in meeting the requirements of the planning 
permit”. 

A VCAT Directions Hearing was held on 20  June 2014 and  the Tribunal made a number of 
procedural  orders  including  an  order  requiring  Mirvac  to  provide  further  and  better 
particulars. 

On  14  July  2014 Mirvac  applied  to  VCAT  to  amend  its  application  to  replace  the  lattice 
towers with monopole  structures,  including  two  poles  instead  of  the  strain  tower  in  the 
easement adjacent to the Monash Freeway, and a single pole instead of a strain tower in the 
centre of the easement.  Mirvac sought to substitute the application plans with the following 
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new plans pursuant to section 127 of the Victorian Civil and Administrative Tribunal Act 1998 
with the following: 

 Waverley Park  Subdivision Master  Plan, Drawing No  SD MP  01  [TL5] dated  14  June 
2013. 

 Waverley Park Proposed Power Line Plan, Drawing No TL‐TP1100a, Revision D, dated 
11 July 2014. 

 220kV Waverley Park Development, Drawing No 45M 270KNU, Revision A, dated 8 July 
2014. 

 220kV Waverley Park Development, Drawing No 48M 160KNU, Revision A, dated 8 July 
2014. 

 Waverley Park Development 220kV Transmission Line Strain Twin Pole‐Double Circuit, 
Drawing No 60327503‐SHT‐00‐EL‐1101, Revision A, dated 11 July 2014. 

Amended plans are normally dealt with by VCAT as a preliminary matter at the final Hearing.  
As  the  final  VCAT  Hearing  had  not  commenced,  no  formal  decision  had  been made  in 
relation to whether leave should be granted to Mirvac to amend the application. 

On 14 August 2014 former Minister for Planning wrote to the Tribunal and requested that it 
refer the proceeding to the Governor  in Council  for determination.   The Tribunal complied 
with that direction. 

The Committee was then subsequently appointed. 

Ms  Porter  for Mirvac  raised  the matter  of  the  amended  plans  at  the Directions Hearing, 
sought clarification that the amended plans as filed could be relied upon at the Hearing.  The 
Committee asked parties present  if they had any  issues with that course of action, and no 
party objected to Mirvac using the amended application in the manner sought.  Accordingly 
the Committee  confirmed  that Mirvac  could  rely  on  the  amended  plans  and  the Hearing 
proceeded on this basis. 

As a result of  its final conclusions and recommendations, for the sake of completeness the 
Committee formally recommends that leave be granted to Mirvac to amend the application 
in this manner. 



Monash Planning Scheme  Waverley Park Transmission Lines Advisory Committee Report  17 February 2015 

Page 19 of 86  

3 Transmission Line Options Presented 

3.1 Introduction 

This chapter provides a brief overview of the underground and above ground transmission 
line options as they were presented to the Committee. 

The  engineering  form  of  the  respective  options  is  important  in  assessing  the  cost 
implications, visual impact, health and safety risks and other characteristics of the proposal. 

Issues relating to the engineering form of the respective options are discussed in Chapter 6, 
with the analysis of health, safety and risk, visual amenity and open space and community 
facilities in the Chapters following. 

3.2 The Existing Transmission Lines 

As  earlier  indicated,  the  above  ground  220kV  transmission  lines  run  from  the  Rowville 
Terminal  Station,  near  the  corners  of  Stud  Road  and Wellington  Road,  to  the  Springvale 
Terminal Station, near the corner of the Princess Highway and Westall Road.   The  lines are 
owned and operated by AusNet. 

The  lines  supply  transmission  to  the  south  east  suburbs  of  Melbourne  via  both  the 
Springvale and Heatherton Terminal Stations.  A major fault on the lines will have significant 
impact on the supply of electricity to the south east suburbs of Melbourne. 

The existing lines involve conductors strung either side of a single lattice tower.  Each line is 
on one side of the tower and consist of three phases, with each phase consisting of a bundle 
of two conductors.  The lines have two conductors on top of the towers (earth wires) that do 
not carry current but act to shield the line from lightning strikes. 

The  easement within which  the  infrastructure  sits  is  40 metres  in width, with  10 metre 
Electro Magnetic Field (EMF) buffer zones either side of the easement. 

Two  lattice  towers  exist  on  the  Waverley  Park  estate;  tower  12,  close  to  the  Monash 
Freeway and tower 11 within the body of the estate.  A third tower (tower 10) exists on land 
immediately east of Jacksons Road (not within the Waverley Park Estate).  The three lattice 
towers are on a straight  line alignment designed to reduce structural  loads on the towers, 
allowing for their lesser size and strength.  It therefore reduces the structural risks and lower 
costs. 

The existing  towers  (11 and 12) on  the site are 39 metres  in height with a 9.4 metre arm 
span, and the transmission  lines currently span a  length of approximately 750 metres over 
the site.  Refer to Figure 3. 

The lattice towers (and the proposed monopoles) are classified into structural types.  Strain 
towers are the towers (or poles), that would usually be the most frequently used within the 
network.  Suspension towers are utilised at the termination of sections or where changes of 
direction occur.   They are usually constructed with heavier and stronger materials and cost 
considerably more. 
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Figure 3  Existing Location of Transmission Lines and Towers 

 

3.3 Underground Option (the existing requirement) 

If  placed  underground,  the  existing  220kV  lines  will  be  converted  to  underground 
transmission  lines  for  a  length of  approximately 530 metres within  the  site between  two 
transition enclosures being located at the eastern and western section of the easement.  The 
area  required  is  approximately  8,500  square metres  for  the  eastern  enclosure  and  4,500 
square metres  for  the western enclosure.    The underground easement will be 27 metres 
wide and will be sited under the road abutting the open space reserve for approximately half 
of that distance. 

The current permit and endorsed plans are devoid of any detail for the existing requirement 
to underground the transmission lines.  Therefore the manner of implementation is to some 
extent  uncertain  and  this  has made  the  assessment  of  the  relative merits  of  the  permit 
amendment  somewhat  difficult.    The  Committee  and  the  parties  have  necessarily  been 
reliant on the engineering solution developed by Mirvac and its technical experts.  There was 
considerable  discussion  at  the Hearing  about  the  engineering  aspects which  have  driven 
specific elements of  this option, and how various  impacts  could be mitigated by different 
solutions.  There was also discussion regarding the extent to which open space outcomes are 
driven or impeded by the engineering aspects of each option. 

The underground option as developed by Mirvac would require the following buildings and 
works to be constructed: 

 Installation  of  a  new  termination  strain  tower  10A  similar  in  height  to  the  existing 
tower near Jacksons Road opposite the site. 

 A new  transition enclosure of approximately 4,600 square metres with six staggered 
height  landing poles and cable sealing ends (three per circuit) staggered  in heights of 
17 metres, 22.1 metres and 30 metres positioned approximately between 20, 30 and 
40 metres from Jacksons Road respectively.  This area is to be completely enclosed by 
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three metre  high  screen  fencing  and  an  inner  security  fence  of  approximately  five 
metres in height. 

 Subject  to  further  design,  installation  of  an  underground  earthing  grid  beneath  the 
Jackson Road transition enclosure, which may extend beyond the perimeter fence. 

 Installation  of  a  new  termination  strain  tower  12A  of  approximately  48 metres  in 
height (9 metres higher than the existing tower) to raise the transmission  lines above 
the acoustic wall adjacent to the Monash Freeway. 

 A new  transition enclosure adjacent  to  the Monash Freeway of approximately 8,700 
square metres with  six  staggered height  landing poles and cable  sealing ends  (three 
per circuit) staggered  in heights of 17 metres, 22.1 metres and 30 metres positioned 
adjacent to the Lake Park.  This area is to be completely enclosed by three metre high 
screen fencing and an inner security fence of approximately five metres in height. 

 Three underground  cables per phase,  i.e. nine  cables per  circuit  installed  in a direct 
buried trench of approximately 530 metres in length between towers 10A and 12A. 

 Removal of the existing tower 11A. 

 Provision of ‘Lake Park’ of approximately 4.7 hectares. 

 Provision of lake and water features of approximately 1.95 hectares. 

 Level land outside of easement of approximately 0.57 hectares. 

 Provision of park  infrastructure  including a picnic and barbecue area  to  the north of 
the lake, boardwalk and playground space. 

The  Committee  acknowledges  that  some  objectors  questioned why  no  other  options  for 
undergrounding were  considered, however,  this  is  the only underground option  that was 
sufficiently detailed upon which the Committee could make its deliberations. 

3.4 Above Ground Option (the amended application) 

The amended application prepared by Mirvac that  is before the Committee seeks to retain 
the transmission lines above ground, but to replace the lattice towers with monopoles.  The 
new poles will be placed at slightly different locations to the existing lattice towers to follow 
the proposed open space corridor. 

The 2014 amendment application makes the following key changes from the endorsed plan: 

 Extension of endorsed wetlands to the east with modifications to the  layout 
and extension of open space fronting Jacksons Road. 

 Removal of dwelling to the west fronting the entrance from Jacksons Road. 

 Inclusion of dwellings part‐way into the eastern portion of the site adjoining 
the easement. 

 Realignment of dwellings and roadways to the north and south of the open 
space corridor. 

In  support  of  this  permit  amendment, Mirvac  sought  to  increase  and  upgrade  the  open 
space, and to provide a Community Benefits Package. 

The amended proposal will involve the following buildings and works: 

 Replacement  of  the  central  tower  (T11),  with  a  monopole  tower  to  be  relocated 
approximately 35 metres to the south‐west.  The new monopole tower is proposed to 
be 45 metres  in height  (approximately 6 metres higher than the existing tower) with 
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three cross arms of a 9.8 metre maximum arm span and a base width of 1.8 metres 
tapering to 0.76 metres at its top. 

 Replacement of the western tower 12, with two monopoles relocated approximately 
50 metres west closer to the Monash Freeway.  Each pole is proposed to be 48 metres 
in height and has three triangular arms on one side of the pole, and a base width of 1.5 
metres tapering to a width of 0.6 metres at the top. 

 Although not on the site, replacement of the eastern lattice tower 10, opposite the site 
on  Jacksons  Road  with  a  new  termination  strain  tower  located  approximately  15 
metres  to  the east.   The new  tower will be approximately 39 metres  in height.    It  is 
noted that this tower  is required to be replaced and relocated under both the above 
ground and the underground option. 

 The provision of open space of approximately 6.7 hectares,  including 0.7 hectares of 
usable space under the wires, and 2.2 hectares of level land outside of the easement. 

 Lake and water features comprising approximately 2.04 hectares. 

 Additional recreational and park infrastructure within Lake Park, including larger picnic 
and barbecue  facilities,  larger playground,  ‘kick  about’  area,  fitness  station  and  trail 
and  youth  recreational  space  pace  at  the  eastern  end  of  the  park,  which  would 
otherwise be occupied by additional house lots and the eastern transition enclosure in 
the underground option. 

It  is also proposed to enhance existing open space  facilities throughout the Waverley Park 
development with enhanced park infrastructure. 

It is important to note that irrespective of which option is pursued, there is no above ground 
option to leave the transmission lines where they are (a ‘do nothing’ option) due to the need 
to  realign  the  easement  to  complete  the  construction  of  Gertrude  Street  (the  arcing 
roadway) and to increase the height of the lines to sufficiently clear the acoustic wall to be 
constructed on the site adjacent to the Monash Freeway. 
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PART B ‐ KEY ISSUES 
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4 Key Issues 

4.1 Introduction 

The circumstances that have given rise to the permit amendment application are complex, 
and  the  issues  raised  by  the  parties  through  objections were wide‐ranging  and  at  times 
extended beyond what  the Committee would be permitted or entitled  to consider, having 
regard  to  its  Terms  of  Reference  and  to  the  scope  of  planning  considerations  generally.  
During  the Hearing,  there was a  tendency  for  some parties’ objections  to  confuse private 
contractual and even moral obligations with the planning considerations normally associated 
with a proposal to amend a permit. 

The Committee’s  role  in assessing  the planning merits of Mirvac’s proposal  to amend  the 
permit  is perhaps much narrower  than some of  these objections appear  to conceive.   The 
purpose of this chapter is to identify the principal issues for the Committee’s consideration, 
having  regard  to  the  role of  the planning system and  the statutory  framework  relevant  to 
the amendment application. 

In  identifying  and  assessing  these  issues,  the  Committee  has  considered  all  written 
objections,  as well  as  submissions  and  evidence  presented  to  it  during  the  Hearing.    In 
addressing  the  issues  raised,  the  Committee  has  been  informed  by  its  observations  and 
inspections of the subject land and its surrounds. 

4.2 The Role of the Victorian Planning System 

Submissions were put to the Committee regarding the role of the planning system in relation 
to  the  proposed  permit  amendment.    In  particular,  various  submissions  were  made 
regarding  the  extent  to which  the  planning  system  had  a  role  in  holding Mirvac  to  the 
current permit requirements given the relevant community expectations, as established by 
the permit and the Monash Planning Scheme. 

The Committee agrees  that  it  is  the  role of  the planning  system  in general and especially 
planning schemes, to express community expectations for the use and development of land, 
with  this  role  expressly  identified  in  Purposes  of  this  Planning  Scheme  of  the  Victoria 
Planning Provisions (emphasis added): 

To provide a clear and consistent framework within which decisions about the use 
and development of land can be made. 

To express state, regional,  local and community expectations for areas and  land 
uses. 

To provide  for the  implementation of State, regional and  local policies affecting 
land use and development. 

The concept of  ‘reasonable expectations’  is not expressly adopted  in the Act, however  it  is 
central  to  the notions of  ‘fairness’  and  ‘orderliness’ which  are embodied  in  the  following 
objective of planning in Victoria (at section 4 of the Act): 

(a)  to  provide  for  the  fair,  orderly,  economic  and  sustainable  use,  and 
development of land. 
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It would be very difficult for public authorities and private landowners (including prospective 
landowners)  to properly plan  for  the  future use  and development of  land  if  the planning 
system did not establish clear expectations for  its use and development.   The ability of the 
planning system to facilitate the assessment of future land use and development outcomes 
and to communicate these to the community as ‘likely to happen’  is part of the complexity 
of planning, but central to its efficacy. 

There  is  a  clear  public  interest  in  the  proper  and  orderly  planning  of  the  use  and 
development  of  land  and  this  is  reflected  in  Victorian  planning  legislation  that  has  been 
enacted  by  Parliament.    This  legislation  provides  for  public  processes  for  setting  policies, 
limitations and controls for the use and development of land in local planning schemes and 
for  issuing planning permits  for planning proposals  that are  consistent with  those policies 
and controls. 

However this  is not to suggest that community expectations, as embodied  in  local planning 
schemes or permits, cannot be subject to change and modification over time in response to 
changing circumstances.  Indeed the role of the planning system is to facilitate and manage 
change,  and  the  Act  sets  out  public  processes  that  seek  to  involve  those  people most 
affected  in  determining  the  whether  proposed  land  use  and  development  outcomes 
acceptable. 

Planning  schemes are  ‘living’ documents  subject  to  continual  review and  change.    Indeed 
there  are  legislative  obligations  to  conduct  reviews  of  schemes.    These  processes  will 
therefore give rise to changing expectations about the manner  in which  land  is to be used 
and developed.  This can occur in relation to large areas of land or to individual properties.  
In  considering  changing  planning  proposals,  their  appropriateness  in  terms  of  the 
achievement of sustainable development and net community benefit  is at the  forefront of 
review and consideration by decision makers. 

Further, the planning system cannot guarantee certainty in relation to the particular manner 
in which a property may or may not be developed.   Permits are often granted and never 
acted upon.   As  in the present case, permits may be granted but will be subject to further 
refinement and amendments which  respond  to changes  to  their practical and commercial 
reality.  The above objective of planning acknowledges that the planning system must allow 
for economic  influences and practical reality  i.e.  ‘the real world’.    It  is common‐sense  that 
intended development outcomes must be practical and economic, otherwise  they are not 
‘likely to happen’ and  incapable of being planned for.   It follows that  it would be futile and 
unfair to statutorily enshrine or compel impractical outcomes through planning schemes or 
permits and thereby establish such expectations  in the community.   Clause 11 (Settlement) 
of all Planning Schemes recognises the need for planning to be flexible  in responding to  its 
social and economic context (emphasis added): 

Planning  is  to  anticipate  and  respond  to  the  needs  of  existing  and  future 
communities  through  provision  of  zoned  and  serviced  land  for  housing, 
employment,  recreation  and  open  space,  commercial  and  community  facilities 
and infrastructure. 

Planning  is  to  recognise  the  need  for,  and  as  far  as  practicable  contribute 
towards: 
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 Health and safety 

 Diversity of choice 

 Adaptation in response to changing technology 

 Economic viability 

 A high standard of urban design and amenity 

 Energy efficiency 

 Prevention of pollution to land, water and air 

 Protection of environmentally sensitive areas and natural resources 

 Accessibility 

 Land use and transport integration. 

In matters concerning urban consolidation proposals,  it has been well established that  it  is 
not  the  role  of  the  planning  system  to  maintain  the  status  quo  in  terms  of  amenity 
expectations,  although  existing  amenity  is  always  a  relevant  consideration.    Similarly,  in 
situations  like  the present  case,  it  is not  the  role of  the planning  system  to  simply  resist 
proposals  for  change  because  it  might  result  in  a  development  outcome  that  was  not 
originally envisaged or less financially onerous, however desirable that outcome might have 
been at the time. 

This  is particularly  the  case  if  such  requirements were never  reasonably  capable of being 
implemented  in  the manner  envisaged  and  ultimately would  not  achieve  the  (planning) 
purposes for which they were originally imposed. 

In the present case, condition 50 of the permit and the approved masterplan have given rise 
to a legitimate expectation amongst the community that the high voltage transmission lines 
crossing  the  Waverley  Park  site  would  be  placed  underground.    This  much  was 
acknowledged by Mr Morris on behalf of Mirvac in oral submission.  The delay in addressing 
and resolving compliance with condition 50 has perhaps unfortunately served to strengthen 
this expectation. 

It was  submitted  by  Dr  Lourens  that  the  special  circumstances  of  this  case  give  rise  to 
contractual and moral obligations  that Mirvac should be held  to, and  the planning system 
should not provide any concession to Mirvac  in this regard.   Similarly Mr Hogan submitted 
that it was a matter of maintaining public trust in the administration of planning in Victoria, 
which would be negatively impacted if Mirvac were to be successful in amending the permit. 

The Committee recognises that there are landowners who will be more directly affected by 
the transmission  lines than others, and who  legitimately consider that they are owed such 
obligations by Mirvac.   Whether or not  such obligations exist,  it  is clearly  regrettable  that 
this matter was not resolved sooner. 

The Committee makes no observations  in relation to these  issues other than to say that  if 
such  obligations  are  found  to  exist,  then  there may  be  consequences  for Mirvac  quite 
separate  to  this  planning  process.    Breaches  of  faith  or  moral  obligations  can  have 
reputational  consequences  and  contractual breaches  can  find  civil  remedies  in  the  courts 
with potentially serious  financial consequences.   However the planning system  is a system 
for  the making  and  enforcement  of  public  laws,  not  for  the  enforcement  of  private  or 
contractual obligations. 
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Mirvac does not accept the submissions by Dr Lourens that it owes any moral or contractual 
obligations, or that it has broken any promises, but it does recognise that the decision not to 
proceed  with  the  undergrounding  option  has  caused  inconvenience  to  some  residents.  
Beyond  this  inconvenience, Mirvac  submitted  that  these matters  are  not  relevant  to  the 
Committee’s  assessment.    In  the  interests  of  fairness, Mirvac  put  forward  a  Community 
Benefits Package that includes a system of ex‐gratia payments for residents.  The payments 
which have been offered to individual property owners vary quite significantly depending on 
a range of factors, including the proximity of the dwelling to the transmission lines, purchase 
price of the dwelling and the date of purchase.   In oral submissions  it was put on behalf of 
Mirvac  that  the  Committee  should  have  regard  to  the  system  of  ex  gratia  payments  in 
determining whether the proposal is ‘fair’ and delivers a net community benefit. 

The Committee finds these submissions somewhat inconsistent and in any event unhelpful.  
As stated above, if any alleged breaches of private obligations or promises are irrelevant to 
the Committee’s assessment  (as submitted by Mirvac), then so too must be any system of 
individual  payments whose  purpose  is  to  ameliorate  the  alleged  breaches.   Whilst  these 
payments may go some way to addressing these individual grievances, they are not relevant 
to the Committee’s assessment. 

The  question  for  the  Committee  in  this  regard  is  really  whether  the  current  permit 
requirements  to  underground  the  transmission  lines  are  so  central  to  the  vision  and 
expectations for the development of Waverley Park that any alternate above ground option 
would be unacceptable.   This  issue  is  further addressed  in Chapter 5, which discusses  the 
strategic framework for the site. 

Ultimately the Committee’s assessment  is confined to whether the proposed development 
(as  amended)  represents  an  acceptable  planning  outcome,  having  regard  to  the  relevant 
objectives and policies of the Monash Planning Scheme which establishes the expectations 
for this site. 

4.3 Statutory Framework for Amendments to Permits 

Mirvac as the developer and permit holder, made an application to the Minister for Planning 
as Responsible Authority pursuant to section 72 of the Act to amend the permit to amend 
condition 50.  Section 72(1) of the Act provides: 

72 Application for amendment of permit 

(1)  A person who is entitled to use or develop land in accordance with a permit 
may apply to the responsible authority for an amendment to the permit. 

Unlike sections 87 and 89 of Act, which provide a broader power for the Tribunal to amend 
or cancel a permit at the request of other affected persons, section 72 imposes no hurdles or 
standing  requirements  for  permit  holders  to  seek  amendments  to  permits  from  a 
responsible authority. 

Applications under  this  section  are  to be processed  in  accordance with  sections 47  to 62 
(with  any necessary  changes)  as  if  they were  a  fresh permit  application  (see  section  73).  
Therefore  the  normal matters  are  to  be  taken  into  account,  including  those  set  out  at 
sections 84B and 60 of the Act and the relevant clauses of the Monash Planning Scheme. 
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Various  approaches  were  urged  upon  the  Committee  in  light  of  the  relevant  statutory 
framework  for  considering  amendments  to  planning  permits  and  the  Committee  briefly 
identifies the key issues in this regard. 

These submissions  include those that were put to the Committee by Dr Lourens that there 
are  three  logical  requirements which  should be met  in order  to  secure a planning permit 
amendment, namely (Document 26, page 5): 

1.  A  planning  permit  amendment  should  be  sought,  and  granted  only  on 
planning grounds. 

2.  There  has  to  have  occurred  demonstrable  and  significant  changes  in 
circumstance  pertaining  to  the applicants  since  the  issues  of  the  original 
permit. 

3.  The change  in circumstance pertaining  to  the applicant must be genuine, 
externally imposed change arising from a changed external environment. 

In written submissions concerning the statutory framework, the Committee was referred by 
Mirvac  to  the  Tribunal decision of Bestway Group Pty  Ltd  v Monash CC  (Red Dot)  [2008] 
VCAT 860 (19 May 2008).  This decision considered the scope of amendments which may be 
made  to permits,  including  the  scope of  sections 87A and 72 of  the Act.    In doing  so,  the 
Tribunal made some observations confirming that the scope to amend a permit under these 
provisions  is  necessarily  broad  to  provide  a  practical  system  for  the  administration  of 
permits  that  can  respond  to  changes occurring  in  the  ‘real world’ and deal with  them on 
their merits without reopening (at paragraphs 18‐21): 

Permits are an integral aspect of Victoria’s planning system.  They are the means 
by which most use or development of  land allowed under a planning scheme  is 
authorised.  They are documents of significant commercial value to their holders; 
they define  rights and obligations; and  they may be  enforced by a  responsible 
authority or any person.   The  resources  that are  invested by permit applicants, 
responsible  authorities,  referral  authorities  and  third  parties  in  the  grant  of 
permits are considerable in terms of time, effort and money, and the process can 
be most complex.  I do not consider that the Tribunal should add unnecessarily to 
that  complexity where  it  can be avoided.    It  is  important  to  recognise  that  the 
practical  administration  of  the  planning  permit  process must  occur within  the 
context of  the  real world.   As  the Tribunal said  in Mentone Mansions Pty Ltd v 
Kingston CC: 

[14]  ... Most planning projects undergo a design and development process 
which takes a considerable time, and the planning approval phase  is early 
in  that  process.    As  a  consequence,  after  planning  approval  the 
development  of  a  design  for  construction  purposes,  and  the  construction 
process  itself,  can  result  in a need  to amend  the development no matter 
how well resolved the development is at the planning stage. ... 

The planning  system needs  to be able  to  cope efficiently with  such  changes or 
other  subsequent  changes  to  the  use  or  development  of  a  site  for  whatever 
reason.    It  is  important that changes are handled  in a way that addresses their 
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substantive merits;  ensures  that when  eligible  third  persons may  be  genuinely 
affected,  they  are  notified  and  given  an  opportunity  to  be  heard;  and  that 
applications are processed and decisions are made about changes efficiently and 
in a timely way.   The reforms to the Planning and Environment Act 1987 by the 
introduction  of  Division  1A  and  section  87A  enables  these  objectives  to  be 
achieved by  focussing on  the proposed changes,  rather  than  re‐opening debate 
about the whole proposal. Importantly, what happens on a site, can be managed 
through a single permit document, which is a more transparent process and less 
likely  to  result  in  inconsistencies  than having multiple permits  for  the same site 
accumulate over time. 

I have  said  that  it would be possible  for a permit  to be amended under either 
section 72 or 87A to  include a new primary consent under the planning scheme.  
This may  include  a  use,  a  development  or  other matter  for which  consent  is 
required under the planning scheme. 

Clearly,  conditions may be amended as a  consequence of  such amendments  to 
what the permit allows.  Conditions may also be amended without any change to 
what the permit allows.  Situations could arise where the land description might 
change too. 

The Committee accepts that the Tribunal’s observations  in Bestway cited above reflect the 
proper approach to amendments to permits under section 72 of the Act and are of particular 
relevance to the present circumstances. 

Having regard to the above, the Committee finds that there is no legal impediment to Mirvac 
making  the  amendment  application  in  the manner  sought,  and  the  Committee  does  not 
need not be satisfied of any ‘change in circumstance’ or ‘imperative for change’ as suggested 
by Dr Lourens. 

Notwithstanding  the  above,  the  Committee  finds  that  the  changes  in  circumstances 
surrounding  the  permit  in  the  present  case  are  highly  relevant  considerations  and  go  to 
whether the existing planning permit condition is reasonably capable of being implemented 
for the purpose for which it was imposed. 

4.4 Other Issues 

Council submitted that despite  its opposition to the  imposition of condition 50, Mirvac had 
proceeded to develop the estate with approximately 1,100 residential lots over the ensuing 
12 years and had taken the benefit of the planning permit.   Mr Pitt submitted that Mirvac 
proceeded  to  exploit  the  benefits  of  the  planning  permit  to  the  greatest  extent  possible 
despite  its  unsuccessful  amendment  application  and  opposition  to  the  permit  condition, 
which he submitted was integral to the planning permit granted.  He submitted that Mirvac 
should not be permitted to avoid this obligation.  In support of this submission Mr Pitt relied 
on a High Court decision of Lloyd V Robinson [1962] HCA 36 and a VCAT decision of Goodison 
& Associates v Port Phillip CC [2008] VCAT 2401.  These two decisions concerned challenges 
to requirements to set aside land for open space following the completion of subdivisions. 

The Committee does not accept this submission and does not find the authorities referred to 
by Mr Pitt of assistance.  The requirement imposed by condition 50 is simply not analogous 
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to requirements that are imposed on subdivision permits for the provision of land for open 
space. 

In  the present  circumstances  condition 50  is  a  fundamentally more  complex  requirement 
that was  imposed  in  circumstances where  its manner  or  detail  of  implementation were 
almost entirely unknown.  The final stages of the Waverley Park development are also yet to 
be completed and are pending the resolution of this issue as it will determine the layout of 
the final stages of the estate. 

4.5 What are the Principal Issues for the Committee’s Assessment? 

In  light  of  the  foregoing  discussion  the  Committee  sees  its  task  to  consider whether  the 
planning  permit  (as  proposed  to  be  amended)  would  represent  an  acceptable  planning 
outcome having regard to the implications for the future use and development of Waverley 
Park, and relevant planning objectives and policies in the Planning Scheme. 

The Committee has taken into account the range of matters put to it in submissions, and it 
regards the following as the principal issues for its consideration: 

 Is the proposed development (as amended) supported by the strategic framework set 
out  for  the  development  of  Waverley  Park,  and  is  it  consistent  with  reasonable 
community expectations in this regard? (Chapter 5). 

 What are  the  issues  that  informed  the engineering design of  the above ground and 
underground  transmission  line  options,  and  what  are  the  critical  economic  and 
commercial imperatives required to be taken into account? (Chapter 6). 

 What are the health or safety impacts, and risk to the network issues associated with 
the proposed permit amendment? (Chapter 7). 

 What are  the visual amenity  impacts associated with  the proposed development  (as 
amended), and are these acceptable? (Chapter 8). 

 What are the  implications  for the provision of open space and additional community 
facilities to the residents of Waverley Park for either option, and are these acceptable? 
(Chapter 9). 

 On balance, does  the proposed permit amendment deliver  sustainable development 
and net community benefit? (Chapter 10). 

 How  should  any  additional  planning  permit  conditions  be  drafted  to  support  the 
findings of the Committee? (Chapter 11). 

The following chapters of this report address these issues. 
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5 Strategic Framework 

The purpose of  this  chapter  is  to provide a brief overview of  the  strategic  context of  the 
amendment  application  and  to  distil  the  key  relevant  planning  objectives,  policies  and 
considerations as derived  from  the Monash Planning Scheme.    In particular,  the extent  to 
which  these  considerations  establish  any  relevant  expectations  in  relation  to  the 
transmission  lines  and  whether  the  proposed  amendment  to  the  planning  permit  is 
consistent with these. 

5.1 Planning Context 

The Committee has  reviewed  the policy  context  and  the  following briefly  sets out of  the 
relevant planning policy, zone and overlay controls below. 

5.1.1 Planning Policy  

(i) State Planning Policy Framework  

Clause  10.04  of  the  State  Planning  Policy  Framework  provides  guidance  to  responsible 
authorities on ensuring that planning decision‐making meets societal needs by balancing and 
integrating conflicting planning objectives in favour of net community benefit: 

Society  has  various  needs  and  expectations  such  as  land  for  settlement, 
protection of the environment, economic well‐being, various social needs, proper 
management of  resources and  infrastructure.   Planning aims  to meet  these by 
addressing aspects of economic, environmental and social well‐being affected by 
land  use  and  development.    Planning  authorities  and  responsible  authorities 
should endeavour to  integrate the range of policies relevant to the  issues to be 
determined and balance conflicting objectives in favour of net community benefit 
and sustainable development  for  the benefit of present and  future generations.  
Consistent with the objectives of  local government under the Local Government 
Act 1989, municipal planning authorities are required to identify the potential for 
regional impacts in their decision‐making and co‐ordinate strategic planning with 
their neighbours and other public bodies to achieve sustainable development and 
effective and efficient use of resources (Emphasis added). 

Clause 11 Settlement sets out the key matters which are relevant to the consideration of the 
proposed amendment to the planning permit.  See chapter 4.2 of this report. 

(ii) Local Planning Policy Framework 

The key clause to consider  is Clause 22.01 (Residential Development and Character Policy), 
which applies to all residential  land within the City of Monash and  is therefore relevant to 
Waverley Park and  the permit amendment.   The policy generally  seeks  to encourage high 
quality  residential development  that builds on and contributes  to  the garden character of 
Monash and its objectives include: 

 To  build  upon  the  important  contribution  that  landscaping makes  to  the 
Garden City Character of Monash. 
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 To  encourage new development  to achieve architectural and urban design 
outcomes  that  positively  contribute  to  neighbourhood  character  having 
particular regard to the desired future character statement for the applicable 
residential Character Type. 

 To  encourage  the provision of a  variety of housing  types  to accommodate 
future  housing  needs  and  preferences  that  are  energy  efficient  and 
sustainable. 

 … 

The policy  sets out  key  statements  and objectives  for neighbourhoods or  character  types 
within Monash,  and Waverley  Park  is  identified  as  Residential  Character  Type  ‘F’.    The 
character statement  largely reflects that provided within Schedule 1 to the Neighbourhood 
Character Overlay  (discussed below) which notes  the  importance of views  throughout  the 
site: 

Significant views and vistas  link various features of the area,  including the  lake, 
oval, Sir Kenneth Luke Stand and  the main Wellington Road and  Jacksons Road 
access  points.    Important  views  are  also  obtained  from  the  area  towards  the 
Dandenong Ranges, the skyline of the Melbourne Central Activities District (CAD) 
and Port Phillip Bay. 

Relevantly, this policy notes the following as contributory elements to the character of the 
site (emphasis added), and includes the vistas provided from the main access points such as 
the Jacksons Road entry: 

Contributory elements  

Elements that contribute to the current character include: 

 The north‐south ridgeline. 

 Generally gently undulating topography. 

 The stadium, including the oval, Sir Kenneth Luke Stand and mosaic mural. 

 The large expanses of grass and gravel of the former car park.  

 The concentric rings of the road network. 

 The  vistas  from  the main  access  points  at Wellington  Road  and  Jacksons 
Road  towards  the  stadium,  including  the  Sir  Kenneth  Luke  Stand  and  the 
mosaic mural. 

 The  view  linking  the  lake with  the  stadium,  including  the  oval  and  the  Sir 
Kenneth Luke Stand. 

There is no mention of the above ground transmission lines in this policy.  The Waverley Park 
Concept Plan, August 2002 is listed as a reference document to this policy. 

(iii) Zones 

The majority of the site is zoned General Residential Zone ‐ Schedule 2, with the exception of 
the Sir Kenneth Luke Stand and oval which are included in the Comprehensive Development 
Zone – Schedule 1 (Figure 4).  The estate was rezoned from Special Use Zone – Schedule 1 to 
Residential 1 Zone  in August 2002 upon approval of Amendment C20.   More  recently  the 
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Residential 1 Zone was directly translated to the General Residential Zone 2 as part of the 
residential zone reform process in 2014. 

Figure 4  Zoning 

 

The purpose of the General Residential Zone is: 

To implement the State Planning Policy Framework and the Local Planning Policy 
Framework,  including  the  Municipal  Strategic  Statement  and  local  planning 
policies. 

To  encourage  development  that  respects  the  neighbourhood  character  of  the 
area. 

To  implement  neighbourhood  character  policy  and  adopted  neighbourhood 
character guidelines. 

To provide a diversity of housing types and moderate housing growth in locations 
offering good access to services and transport. 

To allow educational,  recreational,  religious, community and a  limited  range of 
other  non‐residential  uses  to  serve  local  community  needs  in  appropriate 
locations. 
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Schedule 2 to the General Residential Zone contains some variations to the requirements at 
Clause 54 and 5, none of which are relevant to the Committee’s considerations. 

The  oval  and  former  grandstand  are  included  in  Schedule  1  to  the  Comprehensive 
Development Zone.  The purpose of Schedule 1 to the Comprehensive Development Zone is: 

To designate land suitable for urban development. 

To provide for development of land generally consistent with the Waverley Park. 

Comprehensive Development Plan, August 2002. 

To  facilitate  a  range  of  uses  including  Office,  Retail,  Dwelling  (in  apartment 
buildings) and Minor sports and recreation facility. 

To  ensure  that  non‐residential  uses  do  not  cause  loss  of  amenity  to  people  in 
areas set aside and used for dwellings. 

The Waverley  Park  Concept  Plan  is  an  Incorporated  Document  for  the  purposes  of  the 
Comprehensive Development Zone 1. 

(iv) Overlays 

Neighbourhood Character Overlay 

Neighbourhood  Character Overlay  Schedule  (Figure  5)  applies  to  the majority  of  the  site 
excluding the Sir Kenneth Luke Stand which is separately covered by a Heritage Overlay.  It is 
only one of  very  few Neighbourhood Character Overlays which have been  applied  across 
Victoria. 

Figure 5  Neighbourhood Character Overlay 

 

The Neighbourhood Character Overlay provides permit application triggers for buildings and 
works  and  can  also  provide  triggers  for  the  removal  of  vegetation  and  the  demolition  of 
buildings if a schedule so specifies. 
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The Neighbourhood Character Overlay seeks to protect both the established and preferred 
neighbourhood character of the areas to which it is applied, the purposes of which are: 

 To identify areas of existing or preferred neighbourhood character. 

 To ensure that development respects the neighbourhood character. 

 To prevent, where necessary, the removal of buildings and vegetation before 
the neighbourhood character features of the site and the new development 
have been evaluated. 

The  Neighbourhood  Character  Overlay  sets  out  the  preferred  neighbourhood  character 
statement  for  Waverley  Park  which  is  relevant  to  the  Committee’s  assessment.    This 
statement contains the following relevant passages: 

The preferred neighbourhood  character of Waverley Park  is  for a  concentrated 
and  intensive built  form  of  individual dwellings,  terraces and  townhouses, and 
multi‐storey apartment buildings, within a framework of local streets, prominent 
precinct parks and a broader open space and pedestrian circulation system. 

The preferred neighbourhood character is the result of integrated site, built form 
and  lot planning, design and development for the whole of Waverley Park by  its 
single  developer.    The  design  and  preferred  neighbourhood  character  are 
intended to be implemented through full construction by the developer. 

The preferred neighbourhood character of Waverley Park incorporates: 

 Comprehensive  built  form  and  lot  layout  planning  and  development 
incorporating  integrated  architectural  design  to  ensure  compatibility  of 
building styles, interrelationships and texture, colours and finishes. 
… 

 The retention and promotion of significant views and vistas within the site. 

 A generally concentric (based on the oval) main road pattern reminiscent of 
the previous radial street layout. 
… 

 Precincts based on structured open spaces and clearly delineated circulation 
paths  that  provide  permeability,  passive  surveillance  of  public  areas  and 
greater safety. 

 Retention of the oval. 
… 

 Provision of a lake as a main water feature and sited generally in the area of 
the existing lake. 

The objective for Waverley Park is to create a neighbourhood character that: 

 Exhibits a planned higher dwelling density and built form intensity. 

 Reflects the coordinated planning, design and building of a new community 
including  lots, streets, other  infrastructure, dwellings, other buildings, open 
spaces and the landscape. 

 Is maintained  into  the  future by additions and alterations being  consistent 
with the original character as constructed by the developer of Waverley Park. 
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The Neighbourhood  Character Overlay  requires  the  responsible  authority  to  consider  the 
design response and the Waverley Park Concept Plan before deciding on an application.  The 
Overlay sets out modifications to the standards of Clauses 54 and 55, however these are not 
relevant for the purposes of the Committee’s assessment. 

Heritage Overlay (HO88) 

The Sir Kenneth Luke Stand and oval are affected by Heritage Overlay (HO88 Waverley Park) 
and are listed on the Victorian Heritage Register (H1883). 

The Sir Kenneth Luke Stand and oval are key influences on the Waverley Park character and 
are  key drivers of  its urban design  intents, with  the  concentric  road  layout  reflecting  the 
historic  car  park  setting  and  designed  to  promote  axial  views  to  the  remaining  heritage 
fabric. 

Relevantly the statement of significance includes the following text regarding its setting and 
views to the stadium: 

The  stadium was  sited  in  open ground,  formerly  used  for  car  parking,  but  the 
structure has been positioned  to  take advantage of  its elevated  location.   Even 
though never completed to  its original design, the Kenneth Luke Stand occupies 
part of the perimeter and closely reflects the original Padey and Connell design.  
Visible  from many  vantage  points  in  the  district  (and  itself  offering  fine  views 
from  its  higher  levels),  the  stadium  as  built  suggests  size,  strength  and 
functionality,  and  this  impression  is  confirmed  on  approaching Waverley  Park 
itself. 

(v) Waverley Park Concept Plan (August 2002) 

The Waverley Park Concept Plan  is an  incorporated document and  is a key document that 
provides the basis for controls applying to the site.   It sets out the key planning and design 
considerations which underpin the masterplan.  Much of its content, including the preferred 
neighbourhood  character  statement,  are  reflected  in  the  relevant  planning  policies  and 
controls.    Importantly,  this  is  the  only  document  contained within  the  Planning  Scheme 
which refers to the undergrounding option. 

Section  1.4  of  this  document  outlines  the  ‘Waverley  Park  Preferred  Neighbourhood 
Character’ as: 

… a  concentrated and  intensive built  form of  individual dwellings,  terraces and 
townhouses,  and multi‐story  apartment  buildings, within  a  framework  of  local 
streets,  prominent  precinct  parks  and  a  broader  open  space  and  pedestrian 
circulation network. 

The  preferred  neighbourhood  character  of  Waverley  park  incorporates  a  number  of 
characteristics,  including built  form,  setbacks,  scale  and  juxtaposition within  streetscapes, 
retention and promotion of important views and vistas, a concentric main road pattern and 
retention of  the grandstand.     The  final of  these  is “Provision of a  lake as  the main water 
feature  ad  sited  generally  in  the  area  of  the  existing  lake”.    Significantly,  the  preferred 
neighbourhood  character  does  not  refer  at  all  to  the  potential  for  undergrounding  the 
transmission lines. 
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Section 3.7 is titled ‘Overhead Powerlines’ and identifies the opportunity to underground the 
transmission  lines  as  one  of  the  design  issues  in  the  formulation  of  the Waverley  Park 
Concept Plan, and notes: 

As outlined above, an easement containing high voltage powerlines traverses the 
southern portion of Waverley Park from east to west.  Overhead power lines also 
extend along  the  south  side of Wellington Road and  the west  side of  Jacksons 
Road adjacent to Waverley Park.  The opportunity exists for the visual amenity of 
Waverley Park and the adjoining roads to be improved by the placement of all of 
these powerlines underground as part of the redevelopment. 

Relevantly this section assumes that all of the transmission line and associated infrastructure 
on the site and adjacent to the roads would be placed underground, and would improve the 
amenity of adjoining roads.  It does not contemplate the need for transition enclosures. 

Based on this assumed outcome, the Waverley Park Concept Plan proceeds to  identify the 
undergrounding of the transmission lines as a positive urban design outcome at section 4.1, 
where  it notes  that  the Mirvac design philosophy and design  strategy offers  the  following 
urban design outcomes: 

 Undergrounding of the high‐voltage powerlines and relocation of easement. 

The Waverley Park Concept Plan highlights the role of the views and vistas  in the design of 
Waverley  Park,  in  particular  views  into  and  through  the  site  towards  its  key  heritage 
elements such as  the Sir Kenneth Luke Stand  from  Jacksons Road, which Heritage Victoria 
had also  identified.   Section 4.3.3  is entitled ‘Visual Framework’, and  includes the following 
commentary: 

Views and vistas are an important historic element of the site as they contribute 
to a  sense of  legibility and place.   Heritage Victoria has nominated a  range of 
views and vistas and the subdivision masterplan will weave these  into the visual 
framework and legibility of the site.  These views will include the focus upon the 
grandstand  from  the main  entrance  at Wellington  Road  and  through  the  site 
from Jacksons Road. 

Views include: 

 Views through the site connecting the lake and grandstand. 

 Views into the site from the Freeway looking toward the lake. 

 … 

 Views through the site toward the grandstand. 

 Visual attractors and landmark views of the grandstand. 

 Main  view  into  the  site  toward  the  grandstand  and  former  procession 
ground. 

Section 4.3.5  specifically  addresses  the  transmission  lines  and  confirms Mirvac’s  intent  to 
underground the transmission lines.  Relevantly, this section assumes that the entire length 
of  the  transmission  lines  from  Jacksons  Road  to  beyond  the Monash  Freeway would  be 
underground,  and  is  predicated  on  the  assumption  that  the  underground  option  would 
remove the need for electrical infrastructure to be placed on the site.  It states: 
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It  is  the  intent  of Mirvac  to  realign  and  underground  high  voltage  lines which 
traverse  the  site  from  Jacksons  Road  to  beyond  the  Monash  Freeway.    In 
accordance  with  a  commitment  to  enhance  the  open  space  amenity  for  the 
community, the proposal to underground the wires will provide the opportunity 
to utilise the easement as road reserve or open space parkland. 

The Waverley Park Concept Plan sets out the key heritage considerations and responses in a 
chapter entitled  ‘Heritage Response’ which  identifies  the diagonal or axial  views between 
Gates 2 and 7 (Jacksons Road entry) and the grandstand as a ‘heritage vista’.  Under section 
5.6, the following heritage strategy is identified: 

 Retain  the  vista  line  between  existing  gates  2  and  7  and  the  grandstand 
which dominate the geometry of the site. 

5.2 Evidence and Submissions 

Both DTPLI and Mirvac,  including Mirvac’s planning expert witness, provided summaries of 
the planning framework which the Committee has taken into consideration. 

Mirvac  submitted  that Amendment C20 did not bring  about  any  changes  to  the Planning 
Scheme which required the transmission lines to be placed underground.  Mirvac highlighted 
the fact that the Waverley Park Concept Plan  incorrectly assumed that the entire  length of 
the  transmission  lines  on  the  site would  be  placed  underground,  and  that  the  transition 
enclosures would be located external to the site.  Mirvac relied on the evidence of Mr Collie 
and Mr Barlow who concluded that the requirement to underground the transmission lines 
was not a critical element in the preferred neighbourhood character, and was not proposed 
in the exhibited policy or the permit, nor was it a response to planning policy. 

5.3 Discussion 

When asked, various parties confirmed that the design, layout and function of the Waverley 
Park Estate has been developed in accordance with the vision proposed through the relevant 
planning  controls  and  policy  setting,  with  the  exception  of  the  Lake  Park  area  and  the 
retention of the transmission lines. 

The  Committee  notes  that  the  quality  of  the  urban  design  and  landscaping  outcomes 
achieved so far at Waverley Park have been true to the planning vision for site, as embodied 
in  the Monash  Planning  Scheme  and  the  preferred  character  statement  included  in  the 
Neighbourhood Character Overlay and the Waverley Park Concept Plan. 

In terms of visual amenity, the relevant aspects of policy and the Neighbourhood Character 
Overlay place a clear emphasis on the importance of views and vistas within Waverley Park 
and their contribution to its character.  The vista from the Jacksons Road entry is recognised 
as  one  of  these  important  vistas,  and  this  has  been  reflected  in  implementation  of  the 
development, with  the axial view provided along Goodison Court  to  the Sir Kenneth  Luke 
Stand as a key and enduring feature. 

The Committee accepts the submissions of Mirvac in respect of the planning framework and 
agrees that there  is no mandatory requirement or expectation for the transmission  lines to 
be placed underground. 
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Whilst  the  Waverley  Park  Concept  Plan  does  refer  to  the  potential  benefits  of 
undergrounding the transmission  lines and  identifies their role  in designing the  layout, the 
language used recognises the inherent uncertainty regarding this option.  The Waverley Park 
Concept  Plan  did  not  elevate  it  to  a  requirement,  but  merely  referred  to  it  as  an 
‘opportunity’ or ‘intent’.  This intention is confirmed by the Panel Report for C20 which gave 
rise  to  the  planning  scheme  amendment  that  incorporated  this  document.    Mr  Morris 
asserted  that  where  the  benefits  of  the  undergrounding  option  are  identified  in  the 
Waverley Park Concept Plan, they are predicated on the assumption that it would provide an 
engineering solution that would avoid the need for any electrical infrastructure either on the 
site or immediately adjacent to the roads abutting the site. 

5.4 Conclusions 

The  planning  framework  recognises  the  importance  of maintaining Monash’s  garden  city 
character, with an emphasis on encouraging high quality urban design and  landscaping  in 
new residential development. 

The  relevant  neighbourhood  character  and  objectives  have  been  reflected  in  the  urban 
design and landscaping outcomes that have been achieved to date at Waverley Park, which 
are now largely complete. 

There  is  no mandatory  requirement  contained  in  relevant  planning  policy  and  applicable 
controls  that  the  transmission  lines within Waverley Park must be placed underground as 
part of its redevelopment. 

The Waverley Park Concept Plan, an incorporated document, refers to the potential benefits 
of  the undergrounding option, but  is only  referred  to as an  ‘opportunity’ or an  ‘intent’ of 
Mirvac, implicitly recognising the uncertainty which existed at the time of the preparation of 
this document. 

In terms of visual amenity and neighbourhood character, the planning framework recognises 
the  importance  of maintaining  key  vistas  within  and  to Waverley  Park,  in  particular  to 
maintain visual and landscape connections to its key heritage assets. 

These important heritage vistas include the axial view along Goodison Crescent/Queensbury 
Circuit  from  the  Jacksons Road entry  to  the Sir Kenneth Luke Stand.   This  is a particularly 
important  consideration  given  that  the undergrounding option would  require  a  transition 
enclosure  (and  its associated  infrastructure) to be placed on the site at the termination of 
what the Monash Planning Scheme identifies as a key ‘heritage vista’ between the Jacksons 
Road entry and the Sir Kenneth Luke Stand.  The above ground option would avoid the need 
for these works. 

For  the  reasons  set  out  above,  the  Committee  considers  that  on  balance,  the  permit 
amendment  application  is  consistent  with  the  expectations  established  by  the  planning 
framework as provided by the Monash Planning Scheme. 
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6 Engineering and Economic Considerations 

The purpose of  this chapter  is  to address  the engineering and economic considerations of 
the two options.  The Committee received submissions on the merits of both options and in 
particular,  their  practicality  and  whether  impacts  could  be  mitigated  through  particular 
engineering  solutions  and whether  these would  be  technically  feasible  and  commercially 
viable. 

6.1 The Underground Option (the existing requirement) 

(i) What has been done to implement the underground option? 

Prior to the Hearing, Norton Rose Fulbright provided a detailed Chronology (the Chronology) 
of events and issues relating to Mirvac’s actions and efforts to fulfil its original commitment 
to  implement  condition  50  as  currently  drafted.    This  Chronology  was  in  the  form  of 
summary document attaching three volumes of documents (the Files).  Mirvac also filed an 
affidavit (including 29 exhibits) of Ms Sally Macindoe (the Affidavit), a Partner from Norton 
Rose Fulbright who had been involved in the planning process for Waverley Park on behalf of 
Mirvac from its early planning days. 

This material, which was not  challenged by  any parties, has been  crucial  in providing  the 
Committee and the parties with a greater understanding of the timelines and complexities of 
what has occurred over the past 12 to 15 years since the grant of the planning permit, and it 
has informed the content of this section. 

Both prior to and after the  issue of the planning permit, Mirvac has undertaken a range of 
actions  towards  clarifying  the  feasibility  and  the  delivery  of  the  undergrounding  option, 
including undertaking initial earthworks. 

Prior  to  the 2002 Panel Hearing, Mirvac had requested a number of preliminary estimates 
from  its advisors and  in May 2002 requested AusNet to undertake a feasibility study which 
was provided to Mirvac in February 2003. 

Submitted  documents  identified  that  the  first  advice  received  by  Mirvac  on  the 
undergrounding option was provided by AusNet in  June 2001, who advised that: 

 It may be possible to underground the existing line and  install cables on the 
existing easement. 

 This would  involve  structures on  the AFL property, near  the boundaries  to 
terminate the above ground line. 

 A secure fence area would be required for the above ground to underground 
transition enclosure at each end of the underground cables. 

By May 2004, Mirvac determined to construct the transition enclosures within the site and 
proceeded with preliminary designs  for the transition enclosures, which were endorsed by 
AusNet  in May 2006.    In discussions with  the owners of  the adjacent Oblates  site, Mirvac 
raised  the  need  for  the  existing  tower  to  be  replaced  with  a  strain  tower  in  order  to 
accommodate the transition to the underground cables. 



Monash Planning Scheme  Waverley Park Transmission Lines Advisory Committee Report  17 February 2015 

Page 41 of 86  

In November 2006 Mirvac engaged AusNet to carry out a Front End Engineering and Design 
(FEED) study  for the underground option, which was completed  in May 2007.    In February 
2008 Mirvac engaged AusNet to undertake a further transition enclosure design.    In March 
2008 Mirvac  sought  planning  approval  to  replace  the  existing  tower  on  the Oblates  site.  
Between  May  and  June  2008,  Mirvac  sought  tenders  for  the  supply  of  cables  for  the 
underground option and subsequently  issued a  letter of  intent  to enter  in a contract with 
Olex to supply the cables. 

Correspondence and  records of meetings provide  to  the Committee  through  the Files and 
the Chronology  indicate that commercial negotiations with AusNet for undergrounding the 
transmission lines had been initiated as early as 2003.  It was not until June 2008 however, 
that AusNet issued a draft Network Modification Agreement to Mirvac for its consideration.  
This draft agreement brought to light a number of significant commercial issues which would 
prove to be  insurmountable  for Mirvac.   The negotiations stalled and Mirvac subsequently 
explored different delivery arrangements to reduce these additional liabilities. 

In 2008 and 2009, Mirvac engaged contractors to undertake the bulk earthworks to shape 
and  form  the  cable  trench.    These  trenching works were  evident  and  noted  during  the 
Committee’s site inspection. 

Issues  relating  to  Earth  Potential  Rise  (EPR) were  not  known  by Mirvac  until  as  late  as 
October 2008 when AusNet advised of the results of an EPR assessment and the need to find 
a technical solution to mitigate this risk. 

(ii) How much would the underground option cost today? 

The cost  issue was raised consistently by all parties  from differing perspectives, and  in the 
opinion of the Committee, is an important component of whether the underground proposal 
is economically feasible, and whether ultimately it provides for sustainable development and 
a net community benefit.    In his opening submission, Mr Morris noted that Mirvac  is not a 
specialist in the provision of electrical infrastructure, and that it relied and continues to rely 
heavily on the expert advice of its consultants and AusNet. 

The Chronology and the Files provide a significant amount of historical  information on the 
costs, and the increase in costs for undergrounding the transmission lines, and this was not 
challenged by any party.  It is not necessary to repeat all of this or go to it in detail, however 
an overview  is necessary  to understand  the context of  the Committee’s overall  findings  in 
this regard. 

The Chronology and Document 6 tendered by Mr Morris provide a very useful understanding 
of  the  evolution  of  the  cost  estimates  from  an  indicative  estimate  for  the  underground 
option provided by AusNet  in 2001 of $10m, to the estimate provided by Davis Langdon  in 
October 2012 of $35.9m, excluding any tax liability (in 2012 dollars).  Davis Langdon updated 
its estimates in August 2013 to $36m excluding the potential tax liability.  The October 2012 
Davis Landon cost plan is the only reasonably detailed estimate sighted by the Committee. 

There are  likely  to be  further EPR mitigation measures proposed by Safearth and AusNet, 
and additional costs related to unresolved commercial arrangements. 
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The understanding of AusNet for the cost estimates of both options was $7.5m for the above 
ground  option  and  $35m  for  the  underground  option.    Neither  includes  the  tax  liability 
provision required by AusNet (but not agreed to by Mirvac). 

A brief dot point summary of key issues and timelines is as follows: 

 February 2002  ‐ Norman Disney Young provided Mirvac with expert advice, who said 
that  “The  process  will  take  approximately  12  months  to  design/approvals  and  12 
months to construct”.  There was no review of the cost estimates provided by AusNet. 

 February 2003  ‐ AusNet  issued  (Draft)  Final Report,  issues  in undergrounding 220kV 
Above  Ground  Transmission  Line  VFL  Park Waverley,  the  purpose  of which was  to 
“provide advice to Mirvac on the options and constraints arising from the proposal to 
underground the existing double circuit 220kV transmission line”.  This report provided 
advice  on  the  estimated  cost, which was  still  at  $10m  but  now  introducing  several 
additional  factors  ‐+/‐20  %  variance,  ex  GST  status  assigned,  and  maintenance 
allowance.  The Committee notes that the report did not mention EPR, indemnities on 
post  construction outage  costs, or  tax  liability payments by Mirvac,  all matters  that 
featured significantly in later negotiations. 

 May 2007 ‐ Maunsell completed the FEED study for the underground option, including 
preliminary design.  AusNet required the FEED stage as being “required to ensure that 
there are no major  impediments  to  the proposed design  concept before  committing 
extensive resources to the detailed design stage”. 

 May 2007 ‐ dialogue between Mirvac and AusNet regarding a number of matters, but 
particularly that the cost estimate had increased to $25m (with 20% contingency).  At 
the  same  time,  AusNet  provided  an  indicative  cost  estimate  of  $28.5m  (with  20% 
contingency).  Mirvac advised AusNet that the costings were a “massive concern” and 
it sought a “significant review of the preliminary figures”. 

 June  2007  ‐ Mirvac  sought  peer  review  validation  of  the Maunsell work,  including 
accuracy of the costings and recommendations of more cost effective solutions. 

 Late  June  2007  ‐  the  peer  reviewer  (SMEC)  concluded  that AusNet’s  cost  estimates 
were acceptable and the design satisfactory. 

 October 2007 ‐ AusNet provided the first detailed advice of its procurement program, 
and in November 2007 Mirvac issued an invitation to tender to the market via AusNet.  

 February 2008 ‐ Mirvac engaged AusNet to undertake the transition enclosure design. 

 April 2008 – email from Mirvac to AusNet stated: “Your comments appear to reflect a 
desire  for  you  to  distance  AusNet  from  the  procurement  process.  …  I  think  it  is 
reasonable to expect AusNet to provide a higher  level of support through the process 
…. At the moment there is too much room for error”. 

 June 2008 ‐ draft Network Modification Agreement issued by AusNet, which contained 
a  revised  cost  schedule  for  non‐contract  works  of  $2.1m,  and  introduced  a 
requirement  for Mirvac  to provide a  six year  indemnity on post construction outage 
costs. 

 July 2008 ‐ Mirvac engaged Maunsell as its project manager on the assumption that it 
would need to manage the works directly. 

 June  to August 2008  ‐  significant negotiations occurred between Mirvac and AusNet 
regarding the Network Modification Agreement, but the parties stalled on number of 
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issues, including upfront payment, subcontracting of work, commercial disagreements 
and accountability. 

 September  2008  ‐ Mirvac  sought  the  services  of  a  ‘head  contractor’  as  required  by 
AusNet. 

 October  2012  ‐  AECOM  (ex  Maunsell)  completed  an  updated  FEED  study.    Davis 
Langdon provided an updated cost estimate to underground the transmission  lines of 
$35.94m, excluding any potential tax liability. 

 August  2014  ‐  Davis  Langdon  updated  the  estimate  to  $36.17m,  excluding  the 
potential tax liability. 

In November 2008 Mirvac determined  that  the underground option was not  feasible  for a 
range of reasons,  including the significant cost  increases, the  inability to reach commercial 
terms with AusNet and the limited amenity benefits that the option would deliver given the 
large  transition  enclosures  that  would  be  required  and  the  relatively  short  distance  of 
underground cable between these enclosures. 

Mirvac advised the Committee that by this stage,  it had expended approximately $1.5m  in 
seeking  to  implement  the  underground  option.    One  of  the major  reasons  provided  by 
Mirvac for not proceeding with the underground option was the inability to reach a feasible 
commercial agreement with AusNet. 

AusNet representatives confirmed at the Hearing that  it had not reviewed the commercial 
arrangements for some years, and that these arrangements had not progressed. 

The Committee  notes  that  a  further  element of  uncertainty  for  the  cost  and  delivery  for 
either option is the particular procurement model that is pursued for the works.  The history 
and advice provided  in  relation  to  the underground option demonstrates  that  the  type of 
procurement  model,  e.g.  head  contractor  model  and  the  associated  indemnity  for 
transmission  outages  required  by  AusNet,  can  add  significantly  to  the  overall  estimate 
depending on the party who is to responsible for delivery and level of risk which is assumed 
by that party. 

(iii) How long would it take to complete the underground works? 

During  the negotiation process, delivery programs were prepared and  issued by AusNet  in 
2007 and 2008 which initially estimated a timeframe of 17 months which was then updated 
six months later to 25 months (Documents 23 and 30 of Mirvac’s Chronology). 

In  response  to  the Committee’s questions during  the Hearing, AusNet estimated  that  the 
timeframe  for  completion  of  the  underground  option  as  provided  by AusNet was  two  to 
three years after all approvals were achieved. 

6.2 The Above Ground Option 

(i) How much would the above ground option cost? 

The Chronology  indicates  that  the  first high  level estimate provided  for  the above ground 
transmission line on slim poles was provided in April 2009.  Maunsell provided an indicative 
estimate  of  $3.7m  and  an  indicative  delivery  time  of  17 months.    In  July  2014,  AusNet 
provided an indicative cost for the above ground option of $7.5m. 
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In July 2014, Davis Langdon provided a cost plan of $6.8m which included a 15% contingency 
amount,  and  a  $1.56m  or  30%  nominal  allowance  for  AusNet  on‐costs,  based  on  2014 
dollars.    It did not  include the potential tax  liability cost.    In July 2014, AusNet agreed that 
they it was willing to use poles in lieu of towers, and that the assumptions made by AECOM 
were accurate. 

(ii) How long would it take to complete the works? 

AusNet advised that an indicative time for completion for the above ground option would be 
18  to 24 months after agreements have been  finalised and any necessary approvals have 
been obtained. 

6.3 Evidence and Submissions 

(i) DTPLI 

DTPLI did not make any submissions on the engineering or cost issues associated with both 
options. 

(ii) Mirvac 

Mirvac  relied  on  the  electrical  engineering  evidence  of  Mr  McCarthy.    He  advised  the 
Committee that  towers 10 and 12 currently have conductors  in a suspension arrangement 
which are not suitable for an underground to above ground transition.   Both towers would 
need  to  be  replaced  with  heavier  ‘strain’  towers  to  terminate  the  conductors  on  the 
structure  prior  to  transitioning  to  underground  cable.    The  footprint  and  steel  size  for  a 
strain tower is much larger than that of a suspension tower. 

Mr  McCarthy  provided  a  summary  of  the  relative  advantages  and  disadvantages  of 
underground  cables  versus  aboveground  lines.    Some of  the more pertinent points of his 
evidence include the following: 

 A short length of proposed cable run (approximately 530 metres) can be installed in a 
single run without the requirement for cable joints. 

 The underground section of the line is not as susceptible to failure. 

 The  underground  option  introduces  a  different  maintenance  requirement  for  that 
specific section of the line. 

 There will be a slight increase in EMF directly above the buried section of the cable. 

 Underground  cable  could  increase  the  time  to  repair  in  the event of a  cable or end 
fault. 

 Undergrounding  introduces a non‐standard arrangement  into the AusNet network by 
operating a hybrid of both above ground and underground sections. 

Mr  McCarthy  advised  that  to  the  best  of  his  knowledge,  there  is  no  other  hybrid 
arrangement  anywhere  else  in  AusNet’s  infrastructure  network  (This  was  subsequently 
confirmed by AusNet engineers at their appearance before the Committee). 

Mr  McCarthy  provided  the  following  evidence  on  the  comparative  advantages  and 
disadvantages of the steel poles compared with the lattice towers on the existing alignment: 



Monash Planning Scheme  Waverley Park Transmission Lines Advisory Committee Report  17 February 2015 

Page 45 of 86  

 Even a slight deviation  in alignment  is a  risk which  is  reflected  in  the costs  involved.  
For example, a six degree bend could result in a doubling of the cost, and strain towers 
are triple the cost of suspension towers. 

 Steel poles require different maintenance  from the existing steel towers which could 
be more costly. 

 Twin  single circuit poles would be  required at each  side of  the deviation  (towers 10 
and 12) to enable the two existing circuits on the tower to be transferred to the new 
poles. 

 EMF may be slightly higher. 

 Pole heights would be slightly higher than the existing steel towers.   The majority of 
the  height  increase  is  to meet  the  electrical  clearance  requirements  over  the  new 
sound barrier on  the Monash Freeway between  towers 12 and 13.    It  is understood 
that this is required regardless of structure type. 

Given that one of the strongest reasons presented against the underground option was the 
aesthetic  impact of the transition enclosures, the Committee was  interested to understand 
why  the  comparatively much  larger  fenced  off  space  in  the western  transition  enclosure 
(Monash  Freeway)  is  in  the  order  of  8,700  square metres,  compared with  4,600  square 
metres  for  the eastern  transition enclosure.   Mr McCarthy  advised  that  from  a  structural 
engineering  perspective,  he  could  see  no  reason why  the  proposed  tower was  included 
within the fenced area.  AusNet confirmed this to be the case. 

Mr McCarthy advised that he had previously met with AusNet engineers, who advised him 
that  the underground option  is “definitely not  their preferred option.   They are concerned 
that it will set a precedent”.  In his opinion, and that of the AusNet engineers he had spoken 
with, from a risk and cost perspective, the ‘do nothing option’ was the best option.  That is, 
there is no structural reason to modify the existing lattice towers. 

Mirvac submitted that  in these circumstances,  in particular given the failure to negotiate a 
practical and commercial arrangement with AusNet over  the preceding years,  it would be 
unfair  to  continue  to  hold  Mirvac  to  the  current  requirement  to  underground  the 
transmission lines. 

(iii) Council 

Both Council (and Dr Lourens) questioned whether the transition enclosures were the only 
engineering  solution  available,  and  asked  whether  Mirvac  attempted  to  seek  any 
alternatives  that  may  be  more  appropriate  for  the  location.    In  this  regard,  Mr  Pitt 
questioned whether Mirvac had looked at more than one underground option, and said: 

It is not accepted that all options for the above ground to underground transition 
have  been  explored  –  the  evidence  suggests  Mirvac  looked  at  only  one 
underground option. 

Mr Pitt submitted that the documents do not contain any evidence of investigating options 
other than the one looked at. 
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(iv) Objectors 

Dr  Lourens  questioned  how  “Mirvac would  propose  something without  first  establishing 
whether or not the proposal was feasible” and submitted that “it is unfair and unreasonable” 
that  Waverley  Park  residents  should  effectively  “subsidise  Mirvac’s  apparent  lack  of 
professional knowledge and apparent lack of due diligence at the time of the 2002 Planning 
permit was issued”.  He argued that it is difficult to understand how Mirvac can classify the 
transition enclosures as an “unforseen circumstance”. 

Dr  Lourens  provided  two  overseas  examples  of  how  undergrounding  high  voltage 
transmission  lines might be rendered more visually attractive than the outcome promoted 
by Mirvac.  These included a 230kV line in Silicon Valley and a 115kV line in South Carolina.  
He referred to other examples of underground transmission lines around the world. 

Dr  Lourens went on  to  say  that AusNet may not  accept  a  cable  transition mounted on  a 
termination structure as  this exposes  the cable  transition  to possible  failure during a wind 
event, significantly affecting the reinstatement time for the line. 

Mr Morris responded to Dr Lourens’ alternative transition options in his closing submissions 
by seeking further advice from Mr McCarthy, who advised that transition from above ground 
to underground  is more common at 132kV and below.   He acknowledged that it  is possible 
to mount the transition on a line termination structure as shown in the 230kV Silicon Valley 
example, however he noted that Dr Lourens’ example was  for a single circuit transmission 
line.  It would also require a second structure, or combined H frame structure, to allow the 
two circuits  to  transition as required  in  the Waverley Park situation, which he said “would 
increase  the  width  of  the  easement  significantly”.    Regarding  the  115kV  line  in  South 
Carolina, Mr McCarthy  advised  that  a  115kV  transition  is  easier  to  accommodate  as  the 
electrical requirements are significantly less. 

Mr Morris further advised that Mr McCarthy’s advice was that while it is possible to mount 
the transmission  lines on the alternative transition structure, he suggested that this would 
not be practical in the Waverley Park circumstances.  He further questioned whether AusNet 
and or the Australia Energy Market Operator would accept this option. 

AusNet confirmed this position in their presentation to the Committee. 

(v) AusNet 

AusNet tabled a letter (Document 38) responding to the Committee’s letter of 12 December 
2014  (Document  24).    In  the  letter,  AusNet  advised  that  both  the  above  ground  and 
underground  options  “are  technically  feasible”.    When  questioned  about  the  term 
‘technically  feasible’,  AusNet  advised  that  both  options  “are  acceptable  as  long  as  risk 
mitigation that needs to be taken  into account  for both options are reasonable”.   This was 
reiterated several times by AusNet during the course of its attendance. 

In  response  to  questions  raised  by  the  Committee  regarding  the  transition  enclosures 
option,  AusNet  advised  that  “Never  before  had  it  been  required  to  put  a  piece  of 
underground cable in the middle of an above ground line”. 

AusNet advised  that  landscaping within  the  transition enclosure area, between  the screen 
fence and the security fence would not be possible.  Under questioning from the Committee, 
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AusNet  conceded  that  it  would  be  prepared  to  review  this  position  to  assist  in  better 
landscaping outcomes around the transition enclosures if that was ultimately recommended. 

Mr Pitt questioned AusNet on the strain tower near the Monash Freeway that was included 
within the transition enclosure making it significantly larger than that nearer Jacksons Road.  
AusNet agreed that there does not need to be a fence around the strain tower. 

AusNet  advised  that  it was  not  aware  of  any  other  similar  underground  situation  in  its 
network and that  less than 0.3% of  its 220kV transmission network  is underground.   Under 
questioning, AusNet advised that  it had not come across a similar permit condition before.  
When asked  if  it would ever undertake this task on  its own terms, AusNet advised that “It 
would not do it on the basis that there is no justification for spending 6 times the amount of 
money to achieve the same outcome”. 

6.4 Discussion 

The  Committee  accepts  the  advice  of  both Mr  McCarthy  and  AusNet  that  the  existing 
condition relating to the proposed hybrid model of above and underground cabling is unique 
in Australia. 

The  Committee  accepts  that  AusNet  would  not  consider  this  solution  in  any  normal 
circumstance, because of the higher risks and costs associated with the underground option.  
Less than 0.3% of the AusNet 220kV transmission network is underground, and the risk of a 
failure  in  this  line  may  have  a  very  significant  impact  on  the  south  east  suburbs  of 
Melbourne.   The Committee accepts that utilisation of transition enclosures at each end of 
the underground cable to transition back  into the above ground  line appear to be the only 
practical engineering solution if the hybrid option is to be implemented. 

There were a number of  issues raised throughout the Hearing regarding the two transition 
enclosures.  The large size and scale of the enclosures was identified by Mirvac and others as 
having a detrimental  impact on  the amenity  improvements  targeted by condition 50.    It  is 
noted  that  the  size  of  the  transition  enclosures  are  significantly  greater  than  originally 
thought, and that both enclosures would be on land within the Waverley Park estate, not on 
land external to the estate. 

As outlined earlier,  the  transition enclosures were  first mentioned  in 2001 and have been 
the subject of discussion, analysis, estimating and reporting  from a number of engineering 
firms,  and  that  AusNet  have  been  involved  in  such  discussions  from  the  start.    The 
Committee is satisfied that the transition enclosures as they are currently configured are the 
most appropriate engineering solution  if the underground option  is to proceed, and that  if 
any other viable options had been available, they would have been presented by now. 

With regard to the proposal to allow the 220kV to be realigned and retained above ground 
to include new monopoles, the Committee notes the recent estimates and reports prepared 
and  discussions  that  have  occurred  involving Mirvac,  its  consultants,  peer  reviewers  and 
AusNet  regarding  the  above  ground  option.    The  general  consensus  between  these 
participants around the estimate of costs and other major engineering issues appears to be a 
sound basis for considering this option. 

Mr McCarthy provided evidence on the major benefits and disbenefits of the above ground 
pole option.  The Committee notes that even a slight deviation in alignment is a risk which is 
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reflected  in the costs,  for example, a six degree deviation  is estimated  to double  the cost, 
and the necessary strain towers are triple the cost of suspension towers. 

It is noted that, even if existing style lattice towers were to be realigned to follow the public 
open  space  corridor,  the  same  risk  and  cost multipliers would  apply.    So  in effect,  if  it  is 
agreed  that  the  alignment of  the  above  ground  line was  to  follow  the public open  space 
corridor, then there will be a cost associated with the subsequent bend in the transmission 
line  alignment  which  will  translate  to  larger  and  costlier  strain  towers.    The  only  cost 
difference will be the cost between the steel poles and the steel lattice towers. 

It is noted that the proposed steel poles will be taller than the lattice towers by up to six to 
seven metres depending on  location, and  the Committee was advised  that  the majority of 
this  height was  required  to meet  the  electrical  clearance  requirements  over  the Monash 
Freeway.   Again,  if  steel  lattice  towers were  to be used  instead of  steel poles,  the height 
would be less, but not significantly so. 

The underground option was detailed and depicted in the drawings tabled by Mirvac during 
the  Hearing,  and  the  evidence  provided  by  Mr  McCarthy  and  Mr  Boyle.    There  was 
considerable  debate  at  the Hearing  regarding whether  the  technical  requirements  of  the 
underground option had been optimised, in particular the extent of the transition enclosures 
and whether  these  could  be  reduced.    Nevertheless  the  Committee  believes  that  these 
differences are at the margins in terms of determining the overall planning impacts and for 
the  purposes  of  its  assessment  relies  upon  the  plans  tabled  and  the  technical  evidence 
provided.    The  Committee  notes  that  the  underground  solution  proposed  is  technically 
feasible subject to meeting all of AusNet’s conditions relating to commercial agreements and 
EPR mitigation. 

The Committee considers that the issue of the cost impacts is pivotal to the question of the 
engineering feasibility of any option, but in particular the underground option as envisaged 
by  condition  50.   Mr Morris  advised  that Mirvac  is  not  a  specialist  in  the  provision  of 
electrical infrastructure, and that it relies heavily on the expert advice of its consultants and 
AusNet.  The Committee, whilst agreeing with this, notes that Mirvac has a responsibility to 
mitigate its risks in dealing with both consultants and AusNet. 

Mirvac used a number of consultants  in various roles and capacities and the evidence and 
submissions  show  that  peer  reviews were  appropriately  undertaken  to  review  advice  of 
either AusNet or its consultants, and engaged AusNet and others to undertake FEED studies 
on the options at various points. 

The Committee notes that the  first cost estimate of $10m was provided by AusNet was  in 
June 2001, and that transition enclosures would be required at each end of the underground 
cable. 

There will likely be a construction period, after permits and approvals, of two to three years.  
There  are  unresolved  EPR  mitigation  costs,  unresolved  commercial  arrangements  and 
therefore  associated  costs  relating  to  a  head  contractor  requirement  from  AusNet  to 
minimise  the  level of  indemnity coverage sought by AusNet, and unresolved proposed  tax 
liability  in  the  order  of  $17m.    The  Committee  therefore  notes  that  the  estimate  of 
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$36.169m  in 2013 dollars could be as high as $60m  if these unresolved matters were to be 
resolved to the worst case scenario. 

The evidence and submissions attempted to rationalise some of this discrepancy, but in the 
Committee’s opinion  the magnitude of  this discrepancy  is challenging to explain.    It would 
appear  that  the  indicative estimates and preliminary advice provided early  in  the project’s 
life were embryonic and ultimately unhelpful  in  informing  the C20 Panel and Mirvac  in  its 
economic assessment of the underground option. 

In relying upon the advice of AusNet  in the early stages of the project as  it progressed the 
development,  Mirvac  sought  advice  from  various  engineering  companies  to  assist  in 
mitigating  its  risks.   Mirvac  had  ongoing  discussions with AusNet  to  reach  agreement  on 
numerous matters that would impact cost.  The Committee does not agree with Dr Lourens’ 
assertion  that  “Mirvac has done  very  little  to mitigate  the  cost  increase over  the  12  year 
period”.    It  is  the Committee’s opinion based upon  the material before  it,  that Mirvac has 
more than reasonably attempted to progress the transmission line issue and to mitigate the 
costs. 

AusNet is not responsible for implementing condition 50.  The Committee accepts that both 
options  are  technically  feasible  and  are  acceptable  subject  to  reasonable  mitigation 
measures.    The  negotiations  thus  far  however,  have  not  been  conducive  to  a mutually 
beneficial outcome, particularly relating to the underground option.  

The Committee considers that the submitted Files and Affidavit indicate attempts by Mirvac 
to seek commitments  from AusNet to various matters  including  late  inclusion of EPR risks, 
the requirement to provide a six year indemnity on post construction outage costs, and the 
tax liability costs. 

The above ground option contemplated by the permit amendment was estimated by AusNet 
in July 2014 to be in the order of $7.5m exclusive of any tax liability.  The cost plan provided 
by Davis  Langdon  in  July  2014 was  $6.8m.    The  Committee  notes  the  similarity  in  these 
figures and has confidence that they are realistic.  It is noted that AusNet agreed in July 2014 
to use poles in lieu of towers and confirmed that the assumptions made by AECOM for the 
above  ground  option were  accurate.   However,  there may  be  additional  costs  associated 
with resolving the commercial arrangements on top of this. 

The  Committee  is  aware  that  if  the  above  ground  option  is  to  proceed,  the  commercial 
arrangements with AusNet will need to recommence.  Given the evidence received and the 
advice from AusNet, the Committee is confident that the negotiations will be successful with 
the above ground option. 

6.5 Conclusions 

Whilst  the  Committee  considers  it  regrettable  that  this  matter  was  not  resolved  more 
expeditiously,  there  is no evidence  to  suggest  that Mirvac have not acted  in good  faith  in 
seeking  to  implement  the  current  permit  requirements  to  underground  the  transmission 
lines.   Mirvac has expended considerable resources towards  implementing the proposal to 
underground the transmission lines, and that the original proposals for undergrounding the 
transmission  lines  were  poorly  conceived,  based  on  inadequate  costing  and  technical 
assumptions. 
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The  Files,  Chronology,  and  the  Affidavit  provided  detailed material  and  correspondence 
relating  to  practical  actions  undertaken  by Mirvac  to  demonstrate  that  firstly,  it  did  not 
support  condition  50  being  included  in  the  permit  in  the  form  it  was,  secondly  that  it 
attempted  to  meet  the  condition  over  many  years  and  was  continuously  frustrated  by 
AusNet, and thirdly, that ultimately the cost of meeting the condition became prohibitive for 
what was sought to be achieved. 

The C20 Panel recognised the possibility that the proposal to underground the transmission 
lines may not be feasible, and it contemplated that an amendment may need to be made to 
the permit and the masterplan.   At the time of recommending condition 50, that Panel did 
not  have  the  benefit  of  any  technical  assessment  of  the  undergrounding  option,  and  no 
significant consideration had been given to the need for transition enclosures, where these 
might be located, or the impacts that might be associated with them. 

The Committee concludes that what was presented to the C20 Panel, and what  is now the 
latest underground solution, are significantly different  in terms of cost, scope, construction 
time and risk. 

Mirvac have not progressed the final stages of the Waverley Park development because  its 
final  design will  be  affected  by  the  positioning  of  the  transmission  lines.   Otherwise  the 
layout of the remainder of the Waverley Park development does not appear to be affected 
by which option is pursued, and to date, it has been true to the vision expressed through the 
Neighbourhood Character Overlay and the Waverley Park Concept Plan 2002. 

The  Committee  is  satisfied  that  the  technical  and  practical  matters  in  relation  to  both 
options  have  been  sufficiently  explored  to  enable  an  adequate  planning  assessment  to 
occur.   The current underground proposal put before the Committee would meet AusNet’s 
technical  requirements,  but  would  be  subject  to  further  steps  before  implementation 
including the finalisation of detailed commercial agreements and EPR mitigation measures. 

The Committee concludes that both the underground and revised above ground options are 
technically feasible, however the cost of the underground option is in the order of six times 
the above ground option. 

The  engineering  form  of  the  transmission  towers,  transition  enclosures  and  other 
infrastructure  comprising  each  option  is  reasonable  and  appropriate  for  comparing  cost, 
visual impact, health and safety and other impacts of the proposal. 
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7 Health, Safety and Transmission Line Risks 

The  purpose  of  this  chapter  is  to  examine  any  potential  risks  to  health,  safety  and 
transmission  lines arising  from  the proposal  to  retain  the  transmission  lines above ground 
which have been raised by the parties. 

Many objections, particularly those from residents, raised health concerns in the event that 
the transmission lines were not required to be undergrounded.  These risks were addressed 
by  expert  evidence  presented  to  the  Committee  and  broken  down  into  the  following 
sources: 

 Electric Fields ‐ risks arising from electric fields created by the electric charges on high 
voltage equipment. 

 Magnetic Fields – risks arising  from  the magnetic  fields created by  the movement of 
current in high voltage equipment. 

 Electro  Magnetic  Fields  (EMF)  –  risks  arising  from  a  combination  of  electric  and 
magnetic fields. 

 Earth  Potential  Rise  (EPR)  –  risks  arising  from  a  fault  in  a  transmission  line  causing 
current  to  flow  into  the  earthing  system  on  its way  back  to  its  source,  potentially 
posing risks to persons (e.g. AusNet staff) and property in close proximity to electrical 
infrastructure.    Whilst  these  risks  are  inherent  to  all  high  voltage  electrical 
infrastructure and can be appropriately managed,  the  transition enclosures  required 
for  the undergrounding option  require different mitigation  that can  lead  to elevated 
risks. 

Separately to these health and safety issues, the Committee was presented with submissions 
on the implications of the undergrounding option for the maintenance and operation of the 
electrical network. 

7.1 Evidence and Submissions 

(i) DTPLI 

In relation to health and safety concerns raised by the objectors, DTPLI submitted that there 
did  not  appear  to  be  conclusive  evidence  that  one  option  is  safer  than  the  other.    It 
acknowledged that nevertheless, health and safety issues were a major cause of concern to 
many, particularly residents immediately abutting the transmission lines. 

(ii) Council 

Council did not  rely on any grounds  that  related  to health or safety  impacts and made no 
submissions in this regard. 

(iii) Mirvac  

Mirvac submitted that there are no health or safety risks associated with the above ground 
option, and that it was safer than the underground option in terms of EPR.  It relied on the 
evidence of Mr Boyle in this regard, who relied on his own calculations for the EMF aspects 
of the proposal, and also relied upon the report prepared by Safearth consulting with regard 
to EPR.  In relation to EMF risks, Mr Boyle concluded (at page 14 of his statement): 
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….. For both options the electric and magnetic field strengths experienced by the 
public are both well within those recommended by the standard and guidelines. 

With  regard  to  EPR,  it was Mr  Boyle’s  evidence  that  the  above  ground  option  is  to  be 
preferred on basis of safety risk (at page 19 of his statement): 

….. For  the  transition enclosures,  it  is possible  to meet  the  requirements of  the 
ENA EG0 guidelines with mitigation measures but  they will  continue  to pose a 
higher risk.  All other things being equal, I would recommend the pole line option 
over that of the underground cable option on the basis of safety risk. 

Mirvac also relied on  the electrical engineering evidence of Mr McCarthy, whose evidence 
addressed  the  advantages  and  disadvantages  of  each  option.   Mr McCarthy  identified  a 
number of disadvantages associated with the underground option including the introduction 
of  a  non‐standard  and  complex  arrangement  into  the  electrical  network  by  operating  a 
hybrid line of an intervening underground line of cable which is very rare over such a short 
distance.    In particular Mr McCarthy noted  that  the underground option would  introduce 
additional  points  of  potential  failure,  particularly  at  the  sealing  ends  at  the  transition 
enclosures, which could lead to significant increases in outage and repair times in the event 
of faults. 

(iv) Objectors 

The Committee notes that a number of objections to the amendment application expressed 
concerns  about  the  transmission  lines  remaining  above  ground  and  the  impact  this will 
potentially have on  the health  and  safety of  residents  living  adjacent  to  the  transmission 
lines and users of Lake Park.  While some of these objections acknowledged that there may 
not be a scientific basis to this issue, the perception of health and safety risk was real, and it 
represents a major concern of many objectors within the Waverley Park community. 

Dr Lourens acknowledged  that  the evidence did not prove any adverse health risks arising 
from  EMF  and  high  voltage  transmission  lines,  although  he  disputed  that  there was  any 
difference between the underground and above ground option which would weigh in favour 
of the latter.  On the contrary Dr Lourens submitted that the underground option should be 
preferred on the basis of EMF risks being lower for this option, citing a study commissioned 
by  the  Irish Government.    Dr  Lourens  did  not  accept  the  significance  of  the  EPR  risk  as 
weighing in favour of the above ground option, and submitted that it could be appropriately 
mitigated.    Dr  Lourens  disputed  that  AusNet  would  not  already  have  staff  capable  of 
maintaining  the underground cabling should  the  transmission  lines be undergrounded.   Dr 
Lourens  referred  the  Committee  to  the  87  kilometres  of  underground  transmission  lines 
provided to the Wonthaggi desalination plant, which AusNet is required to maintain. 

Mr Gould acknowledged that the scientific evidence might suggest that there were no risks 
associated with  the  retention of  the  transmission  lines  above  ground, but  submitted  that 
there was nevertheless an implied threat in people’s minds or a perceived health and safety 
concern.    It was submitted that these perceptions nevertheless affect people and will have 
flow on impacts (eg. on property values), even if people know that there were no health or 
safety concerns. 
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Mr Hogan asked whether signage could be erected to warn people of the potential minimal 
risks.  AusNet’s response was that signage of that nature “may frighten people”.  Mr Hogan 
queried whether AusNet used signage in other locations to advise of underground assets, to 
which it responded in the affirmative.  Mr Hogan also noted that the transmission line could 
present as an air safety hazard. 

Mr Foo  submitted  that he did not have  concerns about  the  retention of  the  transmission 
lines above ground and noted  that  further  to  the west at Mackie Road, a playground had 
been built and established adjacent to the same transmission lines, and that this community 
appeared to have no problem living near transmission lines. 

(v) AusNet 

AusNet  in  its  response  to  the  Committee’s  questions,  noted  that  both  options  were 
“technically  feasible”  and  that  “both  options  were  acceptable  subject  to  reasonable 
mitigation  measures  being  available”.    In  seeking  further  insights  from  AusNet,  the 
Committee noted  the  advice  from AusNet  that  in normal  circumstances,  an underground 
solution would not be considered, that underground cables are a last resort and the highest 
risks are associated with this option. 

At the Hearing, AusNet advised that underground cables are usually a last resort, the highest 
risks are associated with the underground option, and that the commercial negotiations that 
had stalled the progress of the underground option had not been progressed or looked at for 
a few years, so it was difficult to comment on them now. 

AusNet  responded  to whether  it  could  clarify  the  apparent differences  in earlier  items of 
correspondence over  the past  few years.   AusNet’s advice was  that  it did not consider  its 
position  had  changed  and  had  maintained  all  along  that  the  underground  option  is 
technically  feasible, but would require  further studies to  identify all appropriate mitigation 
steps to address the safety risks to its satisfaction. 

The  Committee  referred  AusNet  to  the  Safearth  Consulting  Report  of  December  2010 
commissioned  by  AusNet.    The  report  suggested  that  although  the  EPR  risks  associated 
within the proposed setup are negligible that this “does not negate the need to undertake 
reasonably practicable risk reduction measures” (which may include cost effectiveness).  The 
report went on to suggest measures that would further mitigate risks to an acceptable level. 

The Committee questioned whether any  further work been undertaken on  the  suggested 
mitigation works and/or were there further mitigation works to be considered as suggested 
in the AusNet response.   AusNet advised that, to  its knowledge, there had been no further 
progress on the Safearth consulting report and the abovementioned mitigation works are in 
addition to those mentioned by Safearth, which would need to be determined by detailed 
investigation. 

The  Committee  queried whether  AusNet was  aware  of  any  similar  installations  of  short 
lengths  of  cables  in  a  hybrid  system.    In  response  AusNet  advised  in  its  letter  dated  15 
December 2014 that it is not aware of any other similar installations of such a short length of 
underground cable. 
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The Committee further queried why land immediately above the underground cables was to 
be  ‘off‐limits’  for  passive  recreation.    In  its  letter  to  Committee,  AusNet  responded  that 
although  the  levels  of magnetic  field  are  expected  to  be well within  safety  limits,  it was 
considered ‘prudent’ to avoid using these areas for passive recreation, noting that this was 
in  accordance  with  Energy  Networks  Australia  industrial  guidelines  and  industry  best 
practice. 

The fenced areas surrounding the transition enclosures were the subject of questioning and 
submission.    The  western  transition  enclosure  area  adjacent  to  the Monash  Freeway  is 
proposed to cover 8,700 square metres, and the eastern area to cover 4,600 square metres.  
The western enclosure includes a proposed lattice tower which results in the additional area 
of  fencing.   AusNet  conceded  that  there was  no  technical  reason  for  the  fenced  area  to 
include the proposed lattice tower. 

7.2 Discussion 

It  is apparent  from  the Chronology,  the various correspondence and  technical studies  that 
the  understanding  and  significance  of  EMF  and  EPR  risks  for  the  implementation  of  the 
underground option has evolved over the life of the project. 

The  health  and  safety  concerns  of  EPR  particularly, were  one  of  the  four major  reasons 
provided  by  Mirvac  in  November  2008  for  arriving  at  the  conclusion  that  that 
undergrounding  option  no  longer  appeared  to  be  feasible,  with  EMF  being  the  other 
consideration.    The  Committee  notes  that  in  its  letter  of  June  2001,  AusNet  made  no 
mention to Mirvac of EMF or EPR as major issues. 

In  February  2003,  AusNet  issued  Mirvac  with  a  report  (draft)  Final  Report,  Issues  in 
Undergrounding 220kV Above ground Transmission  line at Waverley Park, which provided 
advice on the options and constraints arising from the proposal to underground the 220kV 
line.    The  report  made  comment  about  various  matters,  including  the  concept  of  four 
transition enclosures of dimensions 18 metres by 30 metres and three metre setbacks.  The 
report provided information on magnetic fields, but made no mention of EMF or EPR. 

In  November  2006,  Mirvac  engaged  AusNet  and  Maunsell  for  the  FEED  study  for  the 
underground  option,  including  preliminary  designs  of  the  transition  enclosures.    AusNet 
described the FEED stage as being necessary “to ensure there are no major  impediments to 
the proposed design concept“.  The executive summary stated: 

EMF  studies  have  been  produced  ….  and  our  resultant  designs  have  been 
modified to lower EMF.  Our recommended designs are consistent with ‘prudent 
avoidance’  criteria  used  within  the  industry  and  are  of  lower  EMF  than  the 
existing above ground lines. 

Paragraph 7.4 of the report noted: 

Where the cables are located close to metallic assets owned by other utilities, it is 
possible  that  fault  currents  on  the  cable  or  transition  stations  may  cause 
hazardous  voltages  to  occur  on  these  assets.   Metallic  pipes  owned  by  Yarra 
Valley Water run beneath Jacksons Road.  Telstra cables are also located near the 
Jacksons Road transition station.   The  location of these assets and the effect of 
EPR will have  to be accommodated with as part of  the design of  the  earthing 
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arrangements  for  the  cable and  transition  stations.   Preliminary enquiries with 
Telstra indicate they do not consider the transition stations to cause a hazard. 

In April 2009 Mirvac queried why it took AusNet until late 2008 to identify and communicate 
such a fundamental issue to Mirvac, an issue which Mirvac understood “is common place in 
a number of zone substations in Victoria and elsewhere” that appeared (to AusNet) to be of 
considerable  concern  “so  much  so  that  it  may  compromise  the  overall  viability  of  the 
underground  scheme”  and  at  a  point  “long  after  telecommunications  infrastructure  was 
installed by Mirvac adjacent to the Monash enclosure”. 

On 3 July 2009, AusNet wrote to Mirvac and provided the following advice: 

….. 

The  recent  report on Earth Potential Rise  (EPR), which was done as part of  the 
detailed design for the transition stations,  identified that the associated voltage 
contours, due  to earth  fault  current at  the proposed  transition  stations, go  far 
beyond  the  station  boundaries.    The  Report  concludes  that  risks will  increase 
significantly  to  existing  conditions  if  the undergrounding proceeds as proposed 
due to conductive services within both the new Mirvac estate and  in established 
residential  areas  adjacent  to  the  site  (and  within  the  influence  of  voltage 
contours). 

SP AusNet has an obligation to the community to ensure electricity assets operate 
reliably and safely.  On the basis of the consultant’s work SP AusNet believes the 
hazards  introduced by the project would  likely require extensive and potentially 
onerous mitigation measures to be put in place to meet these obligations … 

…. Given  the nature of  the mitigation  requirements and  the enduring nature of 
the residual risks, although the underground solution  is possible SP AusNet does 
not find it to be desirable. 

We understand that Mirvac is eager to explore possible overhead solutions as an 
alternative to underground.     Such alternatives may greatly reduce or eliminate 
the enduring health and  safety  risk  the underground  solution would  introduce.  
On that basis, and subject to reviewing an actual solution, SP AusNet would find 
this preferable to the underground proposal. 

In  June  2014,  AusNet  lodged  its  statement  of  grounds  with  VCAT  seeking  to  clarify  its 
position  that  it  “neither  supports nor  opposes  the Amendment Application”.    It  sought  to 
explain  its  previous  statement  that  it  was  not  willing  to  accept  the  hazard  of  EPR  and 
clarified “that it would not accept the risks without further mitigation steps”.  AusNet noted 
that no further designs or studies have been undertaken since 2012 to  identify and finalise 
the required EPR mitigation measures. 

In  its 15 December 2014  letter to the Committee, AusNet provided confirmation that both 
options  were  technically  feasible  and  were  acceptable  to  AusNet  with  appropriate  risk 
mitigation measures  in  place.    It  clarified  that  no  further work  has  been  undertaken  to 
include the EPR mitigation measures recommended by Safearth for the underground option 
and that in its opinion, further mitigation measures may be required. 
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Whilst the Committee acknowledges that the early advice provided to Mirvac was indicative, 
it has difficulty in understanding why the EPR risk was not identified until late 2008, either by 
AusNet or Mirvac’s engineering consultants.  From Mirvac’s point of view this issue was seen 
as a significant change in circumstance. 

Negotiations with AusNet and Mirvac over numerous years to deliver an outcome have been 
frequent and complex, and many issues remain unresolved.  AusNet advised the Committee 
that both options were technically feasible and that both options were acceptable subject to 
reasonable  mitigation  of  risks.    The  Committee  notes  however  that  AusNet’s  position 
reflected in previous correspondence and conduct over the preceding years has indicated a 
preference for the above ground option. 

Ultimately the Committee must be guided by evidence put before it and the latest advice of 
AusNet, which is that the underground option is technically feasible and manageable subject 
to  appropriate  EPR  mitigation  measures  being  finalised.    However  it  is  clear  that  the 
mitigation requirements are technically more complex when compared to the above ground 
option  and  will  require  further  detailed  investigation  and  design  before  AusNet  will  be 
satisfied that these risks can be addressed. 

With respect to EMF risks, the Committee accepts the evidence provided by Mr Boyle, which 
was not challenged in any significant regard, that the above ground option will not result in 
any unacceptable risks to health or safety for residents living near the transmission lines or 
for users of Lake Park. 

The  Committee  acknowledges  that  irrespective  of  the weight  of  this  scientific  evidence, 
health and safety concerns and perceptions of risk may still have an  impact on how people 
use space near or adjacent to the transmission lines.  This is evident in the objections lodged 
against the amendment application and is reflected in the Empirica survey of Waverley Park 
residents and the responses of people who felt they were affected by the transmission lines 
(Document 18). 

Overall the Committee does not find that the comparative EMF risk as tipping the balance in 
favour of either option in terms of the Committee’s assessment of health or safety risks.  It is 
clearly  apparent  that  EMF  risks  can  be  appropriately mitigated  and managed  under  both 
options, although with different cost implications. 

The Committee accepts  that  there are greater EPR  risks associated with  the underground 
option  compared  to  the  above  ground  option.    AusNet  requires  these  risks  to  be 
appropriately mitigated at reasonable cost prior to approval and the Committee notes that 
these  risks have yet  to be  resolved  through any detailed design.   For  these  reasons  there 
remains significant uncertainty with this option. 

The Committee accepts  the evidence of Mr McCarthy  that  the underground option would 
introduce  a  more  complex  and  non‐standard  arrangement  into  the  transmission  lines, 
potentially  leading  to  additional  points  of  failure  and  outage  times.   Whilst  these  risks 
appear  to be manageable and  their mitigation has  to some extent been designed  into  the 
underground  option  (with  the  inclusion  of  spare  cables),  they  go  to  the  sustainability  of 
introducing  such a  short  section of underground cable  into  transmission  lines which  serve 
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thousands of homes in Melbourne’s south‐east.  The safety and reliability of the operation of 
this transmission line is a paramount consideration for the Committee. 

An  issue which  the Committee had  some difficulty understanding was why  the easement 
over  the  underground  cables  would  be  off  limits  to  park  users,  particularly  for  passive 
recreation or even  ‘picnicking’, particularly given  that EMF  levels, although elevated, were 
still within acceptable limits.  The Committee pointed out the significant increase in available 
land  for  public  open  space  should  this mitigation  requirement  be  reconsidered,  however 
AusNet maintained that its approach of prudent avoidance was an appropriate response to 
these risks. 

7.3 Conclusions 

In  terms of health and safety risks associated with EMF,  the Committee does not  find any 
significant  difference  between  the  two  options  that  tips  the  balance  of  its  assessment  in 
favour of either option.  These risks can be appropriately mitigated and managed under both 
options and well within the accepted standards and guidelines. 

In terms of the health and safety risks associated with EPR, the Committee finds a significant 
advantage with  the  above  ground  option  due  to  the  unresolved  EPR  risks  and  therefore 
uncertainty related to the underground option. 

While the Committee notes and acknowledges the concern raised by some objectors about 
health  and  safety  associated  with  above  ground  transmission  lines,  it  is  clear  from  the 
evidence  that  there  is no clear  link between above ground  transmission  lines and  risks  to 
health. 

The safety and  reliability of high voltage  transmission  lines such as  that which crosses  the 
Waverley  Park  site  are  paramount  considerations  for  the  Committee.    The  engineering 
requirements  for  the  underground  option  will  present  an  additional  level  of  risk  and 
complexity  for the maintenance and operation of the transmission  line.   Whilst these risks 
appear  to  be manageable,  they  are  a  consideration  for  the  Committee  in  terms  of  the 
sustainability of undergrounding such a short section of significant State  infrastructure that 
serves thousands of homes in Melbourne’s south‐east. 
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8 Visual Impacts 

The purpose of this chapter is to examine the visual impacts of the amendment application 
and whether  the  proposed  development  (as  amended)  is  acceptable  in  this  regard.    This 
assessment will necessarily have regard to the potential visual  impacts and benefits of the 
underground  option, which were  the  primary  driver  of  the  existing  requirement  for  the 
transmission lines to be undergrounded and the imposition of condition 50. 

8.1 Evidence and Submissions 

(i) DTPLI 

Mr Bergin observed that residents  living close to the  linear open space and residents  living 
opposite across Jacksons Road would continue to have their visual amenity  impacted from 
both the above ground and underground options.  In relation to the underground option. Mr 
Bergin submitted that (at paragraph 9.3 of his written submission): 

It  is debateable whether the visual  impact of seeing the overhead power  lines  is 
any  better  or  worse  than  viewing  the  imposing  two  transmission  enclosure 
structures.    The  underground  proposal  comprises  two  imposing  new  transition 
enclosures varying  in size between 4,000 and 7,000 square metres that  includes 
six tall concrete poles (the tallest of which are up to 30 metres  in height) and a 
new  electricity  pylon within  the Monash  Freeway  enclosure.    In  addition,  the 
substation enclosures consisting of  razor wire around  the perimeter and  stones 
along the ground, which will detract from the visual amenity of the area. 

In  closing  submissions,  DTPLI  recommended  that  the  future  design  of  the  transition 
enclosures  should  incorporate  the  screening  elements  as  proposed  at  the  Brunswick 
Terminal  Station.   DTPLI  tabled  the  incorporated  document  for  this  terminal  station  and 
noted that if the Committee preferred the underground option it would also support the use 
of the additional screening to display imagery that reflects the previous AFL use of the site. 

(ii) Mirvac 

Mirvac  submitted  that  the  overall  visual  impact  of  the  above  ground  and  underground 
options  are  similar.   However Mirvac  submitted  that  the  visual  impacts  of  the  transition 
enclosures  in  the underground option, when viewed  from  Jacksons Road and  the Monash 
Freeway, would be much greater and  introduce an  industrial element  into an established 
residential area, contrary to the Garden City Character sought to be achieved in the Monash 
Planning  Scheme.    In  relation  to  visual  impacts,  Mirvac  relied  on  the  expert  planning 
evidence  provided  by Mr Barlow  and Mr Collie,  and  the photomontages  prepared  by Mr 
Haack depicting the underground and the above ground options. 

Mr Barlow undertook an extensive viewshed analysis for both the underground and above 
ground options.  These calculated the publicly accessible locations from which 25% and 50% 
of  the  electrical  infrastructure would be  visible under each  scenario.    It  is noted  that Mr 
Barlow’s analysis did not assess impacts associated with the wires, as he considered these to 
have  less  impact and to be visually discrete.   From this analysis Mr Barlow concluded that, 
notwithstanding  the  removal  of  the  central  tower  in  the  underground  scenario,  many 
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residents  within  Waverley  Park  and  surrounding  residential  areas  would  continue  to 
experience views of electrical  infrastructure.   Mr Barlow acknowledged that the removal of 
the central tower and wires would provide a sense of visual spaciousness when viewed from 
the central area of the estate and within the park, but other parts of the estate will retain, or 
have new views to multiple transmission elements. 

It was the evidence of Mr Barlow that the underground option imposes significant visual dis‐
benefits  for  residents  living near  the proposed  transition enclosures which would serve  to 
‘externalise’ visual impacts to the broader community.  Mr Barlow considered that the above 
ground option will be most visible  to  residents within  the centre of  the estate due  to  the 
height and central  location of the monopole, but the pole  itself would present as a slender 
element with its cross‐arms only being fully apparent in views looking east‐west.  It was Mr 
Barlow’s view  that  the existing and proposed  landscaping would over  time attenuate and 
buffer  views  to  electrical  infrastructure  under both  options.    In  his  oral  presentation, Mr 
Barlow took the Panel to aerial photos of examples of various areas of open space that are 
traversed by high voltage transmission lines. 

(iii) Council 

Council’s submissions were focussed on the extent to which the transitions enclosures had 
been  optimally  designed  to  reduce  visual  impacts,  and  it  relied  on  the  expert  landscape 
evidence of Mr Wyatt and expert urban design evidence of Mr Biles. 

Mr Wyatt’s evidence was focussed on opportunities to more effectively visually screen the 
transition enclosures, and  it was his view that they could be screened so that they will not 
create “such an eyesore”.    In relation  to  the above ground option,  it was Mr Wyatt’s view 
that  the conversion of  the  lattice  towers  to poles will only have a marginal  improvement.  
Ultimately Mr Wyatt concluded that the open space would be compromised by the presence 
of the above ground transmission lines, and the character and amenity of the area would be 
improved without the poles and wires. 

Mr Biles conducted a visual analysis of both the underground and the above ground options, 
and he concluded that the visual consequences of the proposed above ground option would 
be at  least the same as the existing condition.   He said  it would be more obvious  in other 
areas  in  terms  of  the  nature  and  extent  of  visibility.    It was Mr  Biles’  evidence  that  the 
transition enclosures could be  redesigned  to make  their presence “less visually overt”.    In 
any event  it was his conclusion  that even  if  the underground scenario was constructed as 
proposed  it would substantially reduce the visual  impact of the transmission  infrastructure 
as a whole. 

(iv) Objectors 

Dr  Lourens  acknowledged  that  some  residents  living  adjacent  to  the  locations  for  the 
proposed transition enclosures would prefer the above ground option, but he argued that it 
is  the  amenity  of  the  greater Waverley  Park  community  that  should  have  priority  over 
individual  amenity.    He  said  that  even  if  some  residents  find  the  transition  enclosures 
unacceptable,  this  would  not  be  a  valid  concern  as  they  were  provided  notice  in  their 
respective sale contracts about them (from 2008) and were aware of the possibility that they 
might be built near to their homes. 
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Mr Gould submitted that between 72 and 90 properties that would have benefitted from the 
underground option would have direct views of the monopoles and transmission lines if the 
above ground option was pursued.  Mr Gould queried the depiction of transition enclosures 
in  the photomontages  relied on by Mirvac, and  submitted  that  these enclosures could be 
much more effectively screened than had been depicted. 

Mr Foo’s property  is situated approximately 100 metres to the north of where the western 
transition enclosure would be sited in the underground option.  Mr Foo supported the above 
ground option as  it would avoid the need for this  large transition enclosure which he does 
not want to be constructed in his community.  He stated that he had no problems with the 
presence of the existing transmission lines. 

8.2 Discussion 

The key driver  for the existing requirement to underground the transmission  lines was the 
significant  visual  amenity  improvements  that  it  was  assumed  it  would  deliver  to  the 
residents  of Waverley Park,  and  to  a  lesser  extent  the  surrounding  areas.    This  is  clearly 
apparent  in the Waverley Park Concept Plan which  identifies these benefits but predicates 
them on  an  assumption  that  the underground option would  avoid  the need  for electrical 
infrastructure to be placed on the site.   Accordingly, the comparative visual benefits of the 
underground and above ground scenarios were a key focus of the submissions and evidence 
put to the Committee. 

As  highlighted  earlier,  the  C20  Panel  was  not  in  a  position  to  undertake  a  detailed 
consideration of  the  technical  requirements of  the underground option nor  its associated 
visual  impacts, as these details were not known at the time.   Therefore in order to address 
the  comparative  benefits  of  the  proposed  above  ground  option,  Mirvac  has  sought  to 
address  the  implications of both  schemes,  in particular,  it has addressed  the assumptions 
underpinning the underground option, and the other parties have responded accordingly. 

From  a  visual  amenity  perspective,  the  key  differences  between  the  above  ground  and 
underground options are: 

 The underground option would require the construction of two transition enclosures 
of approximately 13,000 square metres in total area at the Jacksons Road entry to the 
estate and adjacent to the Monash Freeway.  These areas would be fenced (to a height 
of three metres) and each will have a series of six landing poles ranging in height from 
30, 22.1 and 17 metres and associated catenary required to transition the transmission 
lines from the high voltage towers to the underground lines. 

 The underground option would result in the removal of the central tower and the span 
of transmission lines crossing the central part of the open space. 

 The  underground  option  would  still  require  towers  at  western  end  of  the  current 
easement  (within  the  site  adjacent  to  the  Monash  Freeway)  and  its  eastern  end 
(adjacent to Jacksons Road) to allow connection to the existing above ground lines. 

 The  proposed  above  ground  option  requires  the  installation  of  a  central monopole 
tower to a height of 45 metres approximately 300 metres from Jacksons Road, and two 
monopoles of 48 metres in height at the western end, approximately 100 metres from 
the Monash Freeway boundary. 
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 Both options are capable of being landscaped and the effectiveness of this landscaping 
would increase over time. 

 Irrespective  of  which  option  is  pursued,  the  transmission  lines  are  required  to  be 
realigned and raised at the western end  in order to achieve the necessary clearances 
over the acoustic wall at the Monash Freeway boundary. 

From a visual amenity perspective, a key issue for the Committee to consider is whether the 
proposed above ground option would provide an acceptable visual amenity outcome, having 
regard to the relevant objectives and policies of the Monash Planning Scheme as it relates to 
Waverley Park. 

Given  the  circumstances  of  this  permit  amendment  application,  it  is  relevant  for  the 
Committee to consider the comparative visual benefits of the above ground option having 
regard  to  the  underground  option,  as  this  is  the  scheme  it  proposes  to  replace  and  is 
currently required by the existing permit condition. 

The question of acceptability must be  informed by the reasonable amenity expectations of 
urban communities in Melbourne, in particular neighbourhoods that are located adjacent or 
near  to high voltage  transmission  lines.   The Committee was  taken  to examples of places 
where  transmission  lines  existed  in  close  proximity  to  residential  neighbourhoods  and 
traversing  open  space.    Further  examples were  provided  at Appendix  10  to  the  planning 
report submitted in support of the amendment application. 

The  Committee’s  observations  of  open  space  areas  in Melbourne,  including  prime  open 
space  areas  along  the  Yarra  River,  is  that  high  voltage  transmission  lines  are  a  common 
feature, but their visual  impacts and  level of  intrusion vary considerably depending on the 
extent of surrounding mature vegetation and the orientation and outlook of the open space.  
The Committee notes that high voltage transmission lines are often situated adjacent to and 
within  residential areas,  including neighbourhoods  in  the  ‘established  leafy  inner areas’ of 
Melbourne.    Clearly  high  voltage  transmission  lines  are  experienced  differently  in  these 
contexts and the presence of mature vegetation surrounding the infrastructure can serve to 
minimise their  intrusion and  impact on the character of these places and the way they are 
experienced. 

The  visual  amenity  benefits  of  the  underground  option  are  clearly  compromised  by  the 
relatively  short  length of  transmission  lines  that  are proposed  to be placed underground, 
and  the  requirement  for  two  transition enclosures  to be  situated within  the development 
itself at either end of the open space reserve.   As the visual and view‐shed analyses of Mr 
Biles and Mr Barlow illustrated, in raw visibility terms, the principal effect of this option is to 
redistribute  visual  impacts  of  electrical  infrastructure  from  the  centre  of  the  site  to 
properties  at  either  end  of  the  estate  nearer  the  transition  enclosures.    This  effect  is 
recognised  in a number of submissions  from residents whose properties are closest to the 
proposed western  transition  enclosure,  some  of whom  expressed  support  for  the  permit 
Amendment.   The removal of the spans of transmission  lines over the open space area will 
undoubtedly  improve  the sense of visual openness of  the park when experienced  from  its 
centre. 
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The  images provide  in  the  2012 Planning Report by Collie  and  shown  as  Figures  6  and  7 
demonstrate some visual amenity impacts (noting that the above ground option retains and 
shows the transmission lines, not the monopole option). 

Figure 6  View toward stadium from Jacksons Road – above ground option 

 

Figure 7  View toward stadium from Jacksons Road – below ground option 

 

In  this  regard,  the Committee did not  find Dr  Lourens’ distinction between  individual and 
community visual amenity helpful.  Ultimately the community’s visual amenity comprises an 
aggregation of many individual amenity perspectives which must be considered in assessing 
the overall impact.  In any event, the assumption that only those closest or adjacent to the 
transition enclosures would be adversely affected is perhaps an overly simplistic assessment 
of the impact of these enclosures. 
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Both  transitions  enclosures will  have  visual  impacts  on  the  public  realm,  in  particular  for 
users of Lake Park and Jacksons Road, and adjoining residential areas to the east across the 
Monash Freeway. 

Importantly,  the  eastern  transition  enclosure  would  effectively  terminate  the  axial  view 
along Goodison Crescent  to  the Sir Kenneth Luke Grandstand, a  facility which  forms a key 
focal point of the urban design and cultural heritage strategy for Waverley Park.   As noted 
above  in Chapter 5, the Waverley Park design sought to respond to key visual and heritage 
objectives with strategies of maintaining key vistas to and through the site to showcase  its 
landscape  form and heritage assets.   One  such  strategy was  to maintain  the key heritage 
vista from the Jacksons Road (previously Gate 7) to the key heritage focal points of the site, 
namely the oval and the Sir Kenneth Luke Stand. 

As  it  currently  stands  the  permit  would  require  the  construction  of  a  large  transition 
enclosure  at  the  eastern  end  of  the  site  at  the  termination  of  this  important  view.    This 
transition enclosure would effectively remove the ability to obtain views to the Sir Kenneth 
Luke Stand from the Jacksons Road entry, as  illustrated  in the photomontages prepared by 
Mr Haack (see VP09 of the Visualisations document, Appendix D to Mr Haack’s report).  The 
effect of the transition enclosure is also to establish a significantly greater mass and clutter 
of electrical infrastructure built form and catenary at a key entry point to the estate.  In the 
Committee’s  these  outcomes  would  be  at  odds  with  the  key  design  strategies  of  the 
Waverley Park Concept Plan. 

Landscaping and design solutions would undoubtedly assist in mitigating some of the visual 
impacts of the transition enclosures, and there appear to be further opportunities for these 
strategies to be explored and improved. 

The  amended  plans  filed with VCAT  propose  to  use  slimline  poles  in  place  of  the  typical 
lattice  towers.    These  poles  have  a  significantly  smaller  footprint,  with  an  approximate 
diameter base of 1.8 metres compared to between 7 and 9 metres for a  lattice tower.   As 
they  rise above  the ground  they have a narrower,  tapering and  less  industrial  form when 
compared  to  the  standard  lattice  towers  that  were  proposed  as  part  of  the  original 
application  plans.    Visual  aesthetics  can  be  a  subjective matter,  however  the  Committee 
considers  that  these  poles would  improve  the  appearance  of  the  electrical  infrastructure 
when viewed from the public realm and residential properties of Waverley Park. 

The visual presence of the wires should not be discounted and their continued presence will 
still impact on the sense of visual openness and space, particularly for users of Lake Park and 
those residents situated closest to the easement or those who have a direct view of these. 

The proposed  landscaping masterplan  seeks  to break down  the  linearity of  the easement 
within  the  park  into  a  series  of  spaces  that  will  result  in  the  transmission  lines  being 
experienced  differently  as  residents  move  through  the  park.    With  careful  design  and 
intensive  landscaping,  over  time  this  will  assist  in  reducing  the  visual  intrusion  of  the 
transmission lines into this important community space. 

Whilst the above ground option would not remove the presence of electrical  infrastructure 
in  this  location  it will avoid  the need  to establish a  transition enclosure and  in  this way  it 
better supports the design strategies referred to above. 
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8.3 Conclusions 

The  Committee  considers  that  by  removing  the  central  tower  and  wires,  the  existing 
requirement to underground the transmission lines will improve the sense of openness and 
visual amenity  for  residents  situated within  the  central areas of  the Waverley Park Estate 
and users of Lake Park. 

The relatively limited nature of the undergrounding required means that many of the visual 
impacts which  are  alleviated will  be  redistributed  to  those  areas  nearer  to  the  required 
transition enclosures.   These enclosures will have new and  intrusive public  realm  impacts 
which  are  undesirable  having  regard  to  the  urban  design  objectives  and  philosophy  for 
Waverley Park. 

The proposal to retain the transmission lines above ground using slimline poles will improve, 
but  essentially maintain  the  current  visual  amenity  impacts  of  the  transmission  lines  on 
residents and users of Lake Park.  However these impacts are not unreasonable and are not 
inconsistent  with  reasonable  community  expectations  for  urban  areas  adjacent  to  high 
voltage  transmission  lines,  nor  are  they  inconsistent  with  relevant  planning  policy  and 
objectives for Waverley Park. 

Whilst  the  visual  impacts  are  distributed  differently  under  both  scenarios,  the  overall 
impacts of both  the underground and above  ground options are  similar when  taking  into 
account the transitions enclosures and the mitigating effects of landscaping over time. 

The above ground option will avoid  the need to  locate a  large  transition enclosure and  its 
associated plant and built  form at  the  termination of a key heritage vista at  the  Jacksons 
Road entry.  In this way the above ground option better supports the design objectives and 
strategies contained in Monash Planning Scheme. 

Having  regard  to  the  above,  the  Committee  concludes  that  the  above  ground  option 
proposed  would  produce  acceptable  visual  outcomes  for  the  community,  including  the 
residents of Waverley Park and the broader community. 
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9 Open Space 

The key issue in this regard is the implications for the provision of open space and additional 
community facilities for the residents of Waverley Park of the two options, and whether they 
are acceptable. 

9.1 Evidence and Submissions 

(i) DTPLI 

Mr Bergin noted  in reference to the proposed amendment to retain the transmission  lines 
above ground that: 

As  part  of  the  application  to  amend  the  permit,  the  applicant  is  proposing  to 
redistribute  funds  into  a  Community  Benefit  Package.    The  package  includes 
enhancements to existing and  future open spaces within Waverley Park, and ex 
gratia cash payments to all lot owners in Waverley Park. 

If the above amendment is accepted, it is proposed to amend the subdivision masterplan to 
show the transmission  lines above ground, and to realign  it slightly to follow the proposed 
public open space corridor.   Further,  it is proposed to amend the Waverley Park Landscape 
Masterplan to reflect, amongst other things, the additional open space proposed as part of 
the Community Benefits Package. 

Following the notification process, Mr Bergin advised that Mirvac subsequently committed 
to  providing  the  additional  community  benefits  as  required  by  the  original  C20  Panel, 
including: 

 A café or coffee shop adjacent to the Lake Park 

 A minor sports and recreation facility and place of assembly. 

The Committee was advised  that DTPLI prepared a draft notice of decision  to amend  the 
planning permit that  included a number of conditions are relevant to this  issue, and which 
have been previously outlined in Chapter 2.6 of this report. 

Mr Bergin made  the  following  submission  relevant  to  this  issue  (at page 18 of his written 
submission): 

In view of  the substantial savings  in cost  to Mirvac, should undergrounding not 
occur,  DTPLI  are  of  the  view  that more  could  been  provided  to  enhance  net 
community benefits  to  the  residents.    Two  significant additions outlined  in  the 
original panel report (Section 6.3 page 45 and Section 6.6 page 48) have not been 
incorporated  in  the  proposed  package  of  community  benefits.    These  facilities 
include: 

‐ A café or shop adjacent to Lake Park. 

‐ A minor sports and recreation facility and place of assembly. 

Mr Bergin questioned several of the expert witnesses on matters relating to open space and 
the proposed Community Benefits Package, and outlined that the C20 Panel supported the 
provision of food and drink premises and a place of assembly.  Mr Bergin concluded: 
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What is clear from these proceedings is that Mirvac is coming to the end of what 
can be developed  for housing and major public open space within  the estate  is 
yet  to  be  finalised  and  delivered  to  the  community.    It  is  now  critical  that  a 
decision be made one way or the other and the development completed. 

(ii) Mirvac 

Mr Morris reinforced the importance of the Neighbourhood Character Overlay Schedule 1 as 
“the  legal hook”  to  the planning outcomes.   He provided a perspective  that originally  the 
Waverley Park Concept Plan was allowing for underground cables to traverse the site from 
Jacksons Road to beyond the Monash Freeway, and in submissions referred the Committee 
to paragraph 4.3.5 of the Design Response section of the Waverley Park Concept Plan which 
states: 

It is the intent of Mirvac to re‐align and underground the overhead high voltage 
lines which traverse the site from Jacksons Road to beyond the Monash Freeway.  
In accordance with a  commitment  to  enhance  the open  space amenity  for  the 
community,  the proposal  to underground will provide  the opportunity  to utilise 
the easement as road reserve or open space parkland. 

This would  suggest  that  undergrounding  the  transmission  lines was  assumed  to  assist  in 
enhancing  the  open  space  and  amenity  of  Waverley  Park  and  that  the  points  of  the 
undergrounding of  the  transmission  lines were envisioned  to occur  at  Jacksons Road  and 
beyond  the Monash  Freeway  so  that  the  transmission  lines were undergrounded entirely 
within the site. 

Mr Morris  referred  to  the  evidence  of Mr Murphy  regarding  usable  open  space  and  the 
opportunity of  significantly  larger usable open  space areas with  the above ground option, 
particularly  in  the  context  “of  a  development  that  currently  has  significant  barriers  to 
existing  larger  parks,  no  substantial  sized  playground  within  2km  of  its  centre,  and  a 
demographic profile with a higher number of younger  families  than  the metro Melbourne 
average”.  Mr Morris concluded: 

There  can  be  no  doubt  that  the  above  ground  option  provides  a  far  superior 
outcome  in  terms  of  usable  open  space  than  the  underground  option,  for  the 
residents of Waverley Park and the surrounding area. 

Mr Morris  sought  to highlight  the  fairness of  the Community Benefits Package proposed.  
Mirvac are proposing a $15m package to be distributed as follows: 

 Ex‐gratia payments to eligible home owners. 

 Significant upgrade of existing open space within the estate. 

 Additional  spending  on  the  lake  and wetlands  corridor,  including  significantly  larger 
open spaces, walking tracks and sporting facilities. 

 Contribution  to  further  public  amenity  within  the Monash  City  Council  subject  to 
agreement with the Council. 

Additionally, Mirvac has proposed  to make  available  a  space within  the  Sir Kenneth  Luke 
Stand for a place of assembly for Council to use as it wishes. 
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Mr Murphy of MDG Landscape Architects provided evidence on the public open space issues 
to  the Committee.   He detailed various elements of  the open  space which was helpful  in 
assessing advantages and disadvantages between the two options, and provided suggestions 
as to further elements that might be considered.  His advice summarised the benefits of the 
two options: 

Underground Option: 

 Creates  the  opportunity  for  a  4.71  hectare  park with  lake, wetlands  and  recreation 
facilities, with the lake and wetlands area proposed to be 1.94 hectares. 

 A significant suite of wetlands, bio retention systems and sediment ponds are required 
within  the  site  to meet  best  practice water  quality  improvement  objectives  for  the 
overall development. 

 The underground  transmission  line  easement defines  the  southern boundary of  the 
park.    AusNet  places  a  number  of  restrictions  on  this  easement,  including  the 
requirement  for dense  low ground  cover  landscaping over  the non‐roadway area  to 
make that remaining strip  inaccessible  for active use, and trees to be no higher than 
three metres and planted no closer than 10 metres apart. 

Above Ground Option: 

 Creates the opportunity for a 6.77 hectare park. 

 Much of the open space elements are present in the underground option. 

 As  there will be no  transition enclosures,  the opportunity exists  for  the public open 
space to cover the full east‐west dimension of Waverley Park.  

Mr Murphy  provided  a  quantitative  comparison  of  the  two  options, with  his  comparison 
concluding in favour of the above ground option: 

 Total park size: difference of 20,565 square metres. 

 Usable level area outside transmission line easement: 14,300 square metres. 

 Usable grassed batters outside easement: 300 square metres. 

 Level area inside easement: 2,900 square metres. 

 Non‐usable area including drainage batters: 2,165 square metres. 

 Lake area and wetland water bodies: 900 square metres. 

Mr Morris asserted that the outcomes expected for a larger park with a broad diverse range 
of recreation opportunities are more valuable than  for a smaller park.   He contended that 
the larger park can provide a substantially greater range of recreation opportunities for the 
community.  Mr Murphy summarised the difference between each option in relation to the 
recreational amenities proposed.  This is summarised in Table 2. 
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Table 2  Comparison of open space outcomes for above and underground options 

Recreational Amenity   Underground   Above Ground  

Picnic Shelters  1 medium shelter  1 larger shelter 

1 medium shelter 

3 small shelters  

BBQ facilities  2 double BBQ’s  7 double BBQ’s 

Picnic Table Settings   3  11 

Play Spaces 

Junior Play 

Senior Play 

standard play space 

155 square metres 

325 square metres 

large scale play space 

680 square metres 

775 square metres 

Teen Oriented area  n/a  1,125 square metres containing: 

- full sized basketball court 
- netball rings 
- integrated soccer goals 
- skate friendly tiered seating, 

viewing area 
- climbing wall 

Picnic Lawn  1,300 square metres  1,300 square metres 

Seating  12  26 

Kick about space  Approx 400 square metres  Approx 1,200 square metres 

Walking Trails  1.5 kilometres  3.1 kilometres 

Fitness Trails  N/A in current design – could 
include but much smaller 

Up to a 2.5 kilometre fitness circuit, 
2 outdoor gyms, 6 exercise stations. 

Mr Murphy  included detail on  the proposed upgrades  to  five existing parks as part of  the 
proposed Community Benefits Package.  Some of the items include: 

 Stage 1A: Rathdowne Way ‐ pergola structure, picnic table. 

 Stage 1C: Lansdowne Circuit ‐ mulched softball area. 

 Stage 2B: Lords Avenue ‐ three extra picnic tables. 

 Stage 4G: Gertrude Street ‐ informal basketball, combined play unit with slide cubby. 

 Stage 7A: St James Park Drive ‐ picnic shelter, toddler/junior play space, soccer goal. 

Mr Murphy said: “These upgrade works are generally  targeted at making  the  range of  the 
existing parks within Waverley Park more useful for residents.   They are simple to maintain 
and will not create any undue maintenance burden on Council”.   Based on his analysis, he 
concluded  “I  believe  the  above  ground  Powerline  park  is  fundamentally  better  placed  to 
serve the purpose and goals intended for this park”. 

He  identified additional opportunities and contended  the usefulness and attraction  to  the 
residents of Waverley Park and the broader community would be enhanced by: 

 The  inclusion of public toilets near the hub area for picnickers and children using the 
play spaces. 
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 Potentially  increased  car  parking  availability  due  to  possibility  of  increased  demand 
which could be incorporated as angle parking along the arcing roadway. 

 Inclusion of shade sales over portions of the playgrounds as well as two outdoor gyms. 

 Opportunity for a non‐permanent facility such as a coffee cart or mobile operation. 

While Mr Murphy did not believe a  café would be  commercially viable, he acknowledged 
that a non‐permanent facility such as a coffee cart or mobile operation could work. 

The Committee questioned Mr Murphy over the relative benefits of the significantly  lesser 
dimensions  of  the  easement  and buffer  zone  (27 metre buffer  to buffer  including  a  17.5 
metre  easement)  for  the  underground  option  compared  to  the  above  ground  option  (80 
metre buffer to buffer including a 60 metre easement).  The Committee noted Mr Murphy’s 
response  that  the  area  above  the  underground  cables  option was  not  considered  usable 
public open space due to the easement restrictions imposed by AusNet.  It was further noted 
that a proportion of this easement would be unusable for public open space due to it being 
under the proposed arcing roadway. 

The  easement  restriction  imposed  by AusNet was  subsequently  followed  up with AusNet 
during  the course of  the Hearing.   Although  the magnetic  fields above  the cables  fall well 
within  safety  limits, AusNet applied  the principle of prudent avoidance  thus  removing  the 
opportunity  for  a  substantial  tract  of  land  being  available  for  community  benefit.   When 
questioned on this matter, AusNet would not move on this requirement. 

In his closing, Mr Morris submitted that the expert witness provided by Monash City Council: 

Did not carry out a net community benefit assessment of the Application and did 
not weigh the comparative benefits and disbenefits of the Application against the 
requirement for undergrounding  in relation to the quantity and quality of public 
open space …. or the community benefits package. 

(iii) Monash City Council 

Mr  Pitt  contended  that  the  Community  Benefits  Package  is  an  endeavour  to  offset  the 
existing  cost  of  complying  with  the  planning  permit,  and  while  he  added  that  Council 
accepted  the  additional  funds  for  existing  parks  is  a  benefit,  he  rejected  the  ex‐gratia 
payments within the package as being relevant. 

Council raised an additional objection against the proposed increase of open space provision 
on the basis of the additional maintenance liability it would have to assume.  In submission 
Mr Pitt advised that: 

Monash  has  not  agreed  to  be  responsible  for maintenance  of  additional  open 
space above  that previously  contended by Mirvac  to be appropriate without a 
financial offset for ten years or to accept responsibility for a "community space" 
in  the  grandstand  and  it  is  unconvinced  of  any  need  for  such  a  space  (at 
paragraph 2.3.1 of his written submission). 

Council rejected outright the proposed ‘place of assembly’ in the Sir Kenneth Luke Stand. 
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Mr Pitt  in his questioning of Mr Collie,  asked whether  the undeveloped  lots north of  the 
easement near Jackson Road could be available for public open space.  Mr Collie responded 
that any decision of that nature would be taken in the context of Mirvac’s expected yields. 

(iv) Objectors 

The  objecting  submissions  relevant  to  the  issue  of  public  open  space  and  the  additional 
community facilities raised the following matters both for and against the proposal: 

 The  proposed  amendment  will  provide  additional  parklands  and  play  areas  for 
children. 

 Mirvac will redistribute funds to improve other existing community facilities which will 
benefit residents. 

 The  upgrading  of  open  spaces  and  community  facilities will  add  value  to  homes  in 
Waverley Park and improve community life. 

 The proposed Community Benefits Package is fair to all owners. 

 The permit amendment will free up funds to better develop the parklands. 

 The additional open space proposed as part of  the Community Benefits Package will 
attract people from outside the area and may potentially lead to violence, destruction, 
and theft and could create a drug and alcohol problem. 

 No additional car parking is proposed to be provided with the additional open space. 

 Recreational activities  in  the open space will be constrained  if  the  transmission  lines 
remain above ground. 

 Council may not be able to properly maintain the open space when the responsibility is 
transferred  to Council.   Residents will  be  burdened  by  the  ongoing maintenance  of 
open space through body corporate fees or Council rates. 

Dr Lourens made references to the public open space issue, and made the point that: 

There  exists  abundant  on‐the‐public‐record  evidence  (petitions,  community 
events, media  interviews)  that  residents of Waverley Park are not prepared  to 
accept  enhancements  to  existing,  or  other  community  spaces  if  it  means 
foregoing diversion of the powerlines underground. 

Also: 

The  essential  question  here  is why Waverley  Park  residents  should  financially 
subsidise the development of public amenity and public open space elsewhere in 
the community. 

Dr Lourens noted that at a meeting in June 2013, Mirvac revealed that an estimated $1.5m 
would be allocated to areas outside the Waverley Park estate. 
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9.2 Discussion 

9.2.1 Previous considerations 

The  former  Minister  for  Planning  as  Responsible  Authority,  in  refusing  the  proposed 
amendment to condition 50 provided four reasons, two of which stated: 

The  proposal  is  contrary  to  the  expectations  of  the Waverley  Park  community 
regarding visual amenity. 

The proposal does not provide sufficient community facilities or improvements to 
Lake Park in accordance with the recommendations of the Panel Report (Monash 
Planning Scheme Amendment C20) dated August 2002. 

Regarding open space matters,  the Panel  for Amendment C20 had made  the observations 
that: 

Mirvac has  committed approximately 20%  (approx 17ha) of  the Waverley Park 
site to active public open space suitable for landscaping. 

…. 

The  variety  and  hierarchy  of  open  space  is  fully  integrated  throughout  the 
development using parks, pedestrian linkages, overland flowpaths, road reserves, 
and  circulation  spaces.    The  open  space  network  is  structured within  a  three 
tiered hierarchy, which includes wetlands as a first level, neighbourhood parks as 
a second level and local precinct parks as a third. 

The  landscape Masterplan when  fully  implemented will  succeed  in  creating  a 
Garden City character for Waverley Park possibly more successful than is evident 
in the surrounding residential area. 

Even though the C20 Panel endorsed the overall landscape plan and open space provisions, 
it  had  highlighted  that  some  improvements  could  be  made,  for  example  through  the 
inclusion of a café located at Lake Park, and said: 

Lake Park will be one of the key landscape features of Waverley Park.  It is part of 
the first tier  in hierarchy of open space.   The  lake will serve to retain one of the 
significant heritage  features of  the site and will be an  important component of 
the drainage strategy for the site. 

Within  the estate walking and cycling  for exercise and pleasure are  likely  to be 
activities engaged by residents which will be promoted by the permeability of the 
pedestrian and open space networks …. people appreciate a destination for their 
outings.   They  like to gather, meet with friends  in attractive  locations or  indulge 
in some refreshment at the end of their walk or cycle.  The proliferation of cafes is 
a testament to these tendencies. 

… 

A  café or  coffee  shop  can  form  the nucleus of  community  focus and provide a 
facility that may many people living within Waverley Park are likely to want. 
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The Panel considers this sort of facility should be incorporated in the planning of 
Lake Park. 

9.2.2 Comparison of Options 

The Committee acknowledges that both transmission line options will provide quality public 
open space outcomes  that will meet  the  relevant planning and urban design objectives of 
the Planning Scheme.  It acknowledges that the public open space opportunities associated 
with  the above ground option are  significantly greater, without  the need  to allow  for  the 
extensive footprint of the transition enclosures. 

The proposed amendment offers opportunities  to seek  improvements  to  the existing  local 
parks within the estate, seek time  limits on performance so that the community can enjoy 
the primary open space offering in the estate, and enables some other improvements, to be 
included.    The  proposed  Community  Benefits  Package  provides  the  opportunity  to  fund 
these activities which do not exist with the underground option. 

Mr Murphy  detailed  the  proposed  upgrades  to  five  existing  parks  in  his  evidence.    The 
Committee  believes  that  these  upgrades will  provide  a  higher  amenity  outcome  for  the 
community and should be a requirement of the permit amendment, to be funded by Mirvac 
either directly or as part of the proposed Community Benefits Package. 

The  Committee  accepts  the  evidence  of Mr Murphy  as  definitive  advice  on  the  issue  of 
public open space and generally concurs with his conclusion that the park resulting from the 
above ground option is fundamentally better placed to serve the community. 

As part of the permit amendment, the Committee believes that these upgrades will provide 
a higher amenity outcome  for  the community.   While  the Committee  can understand  the 
position of DTPLI regarding the inclusion of permanent food and drink premises and a place 
of assembly, it considers these are matters that cannot be mandated and should be subject 
to  further  investigation  as  the  estate  develops.    These  provisions  are  reliant  upon  a 
commercial operator willing to take a commercial risk and so  long as the permit allows for 
these opportunities, there  is no further need to discuss this.   Nevertheless, the Committee 
does see merit in making provision for services in appropriate locations within the Lake Park 
to facilitate these outcomes in the future should their viability be confirmed.  To this end the 
Committee supports the inclusion of the proposed additional permit conditions that require 
these works to be delivered as part of the delivery of the open space. 

9.2.3 On‐going maintenance of open space 

The  Committee  acknowledges  that  the  increased  open  space  provision  under  the  above 
ground option, whilst providing additional amenity  to  residents, will  impose an additional 
financial liability on Council to maintain and ultimately replace the assets compared to those 
that would have been provided in the underground option. 

The  quantum  of  this  compensation was  discussed  in  several  submissions  but  there was 
minimal  quantitative  substance  to  the  estimates  suggested.    It  is  difficult  to  estimate  a 
compensation  amount  without  being  presented  with  more  detailed  analysis  and  the 
Committee  is  not  in  a  position  to  recommend  an  appropriate  amount  of money  which 
should be dedicated to maintaining the additional open space  following completion of the 
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subdivision.    Nevertheless  the  Committee  believes  that  this matter  would  benefit  from 
further discussion between the parties and perhaps an  independent study to determine an 
appropriate  amount  that  fairly  reflects  the  additional  financial  liability  for  Council  over  a 
reasonable period following completion of the subdivision of housing lots. 

It  is  noted  that  condition  54  of  the  permit  required Mirvac  to  enter  into  a  section  173 
agreement with Council to address the future management and maintenance of public open 
space within Waverley Park.  During the Hearing an agreement was tabled (Document 39) by 
Council.  Although the agreement was not a section 173 agreement and is not registered, its 
purposes  was  to  satisfy  condition  54  of  the  permit.   Mirvac,  Council  and  the  previous 
Minister  for  Planning,  as  Responsible  Authority,  are  all  parties  to  the  agreement.    The 
agreement requires (inter alia) Mirvac to bear the cost of maintaining all public open space 
within Waverley Park  for  a period of 12 months  following  registration of  the  last plan of 
subdivision  of  housing  lots  and  hence  would  still  apply  to  the  remaining  stages  of 
subdivision.    The Committee  notes  that  such  agreements  are  typically  negotiated  for  the 
maintenance  of  public  infrastructure  through  the  subdivision  process  administered  under 
the Subdivision Act 1988. 

Relevantly, this agreement requires Mirvac to obtain the written consent of Council prior to 
placing any  infrastructure  (including  recreational  facilities) on all public open  space within 
Waverley  Park.    Public  open  space  and  infrastructure  are  defined  broadly  and  would 
presumably  include  all  of  the  open  space  works  and  facilities  proposed  as  part  of  the 
Community Benefits Package. 

The Committee understands that this agreement remains enforceable and will apply to all of 
the  public  open  space  areas,  including  the  Lake  Park,  for  the  period  required  under  the 
agreement.  Given that Mirvac will require Council’s consent for the additional works, these 
discussions  will  provide  Council  with  an  opportunity  to  perhaps  revisit  any  additional 
maintenance liabilities, such as those discussed above, that were not foreseen at the time of 
executing this agreement. 

9.2.4 Proposed Community Benefits Package 

As part of the proposed permit amendment, Mirvac has proposed to deliver a Community 
Benefits  Package  comprising  a  $15m  package  of  payments,  open  space  and  amenity 
improvements which directly benefit Waverley Park residents and applied across four areas: 

 Ex‐gratia  amounts  to  all  eligible  homeowners  to  the  maximum  value  of  $8.5m 
(previously discussed in Chapter 4). 

 Upgrades to existing community space. 

 Additional spending on the proposed  lake and wetlands corridor due to  larger public 
open spaces, walking tracks and sporting facilities. 

 Contribution to further public amenity within the City of Monash. 

The Committee has noted  in previous chapters that, whilst some elements of this package 
may  go  some way  to  addressing private  grievances  and  general  issues of  equity,  they  go 
above and beyond what would normally be considered reasonably required or necessary as 
a result of the proposed permit amendment.  It is unlikely that such requirements would be 
sustained  if  unilaterally  imposed  by  a  responsible  authority  as  permit  conditions.  
Nevertheless  given  the  circumstances,  Mirvac  proposes  to  make  these  contributions 
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voluntarily  and  this package  includes  additional open  space provision  and works  that will 
deliver direct amenity benefits to those residents affected by the proposed amendment and 
are relevant for the Committee to consider. 

It was Mr  Collie’s  evidence  that  the  2002  AusNet  estimate  of  $12m would  be  $17m  in 
current dollars if this amount were to be indexed in a manner that is typically applied to the 
indexation  of  development  contributions  (at  page  12  of  his  statement).    In  assessing  the 
package and overall costs to Mirvac, Mr Collie has included the costs required to replace the 
lattice towers (ie. the construction costs for the above ground option) to arrive at a figure of 
$22m, which he concludes is well above what the original cost estimate would have been in 
today’s dollars.  Mr Pitt suggested that the starting point for this calculation should be $18m 
(not  $12m)  and  the  current  day  dollars  should  be  proportionally  increased.    Dr  Lourens 
utilised the relevant CPI indicators to estimate the current day dollar equivalent of $12m as 
$16.67m. 

The Committee understands that the general principle which has guided the formulation of 
Mirvac’s Community Benefits Package was to set aside an amount of money that would have 
been equivalent to constructing the underground option, as originally costed or assumed by 
Mirvac  in  today’s  dollars,  then  deduct  an  estimated  $7m  for  the  construction  of  the 
proposed above ground option and apply the balance of the money to amenity and public 
open space improvements that benefit the Waverley Park community.  As a matter of equity 
and at a general  level, the Committee supports this principle and has considered at  length 
the  extent  to which  this  amount  properly  reflects  a  fair  and  reasonable  outcome  in  this 
regard.  However it is important to note that the detail of its application is not influenced the 
Committee’s assessment of the planning merits of the amenity and open space components 
of the Community Benefits Package. 

The Committee does however observe that if the present day value of cost estimate for the 
underground option assumed at the time of the C20 Panel is approximately $17m, deducting 
an amount of $7m from this estimate would leave a balance of $10m that could potentially 
be applied by Mirvac to open space and amenity enhancements that benefit Waverley Park 
residents.  In light of this, it is not clear why the total package amounts to $15m and not the 
$17m or  indeed whether the $15m amount was used a starting point or cap  in formulating 
the components of the package.  At a general equity level and not in planning terms, one’s 
view of this package will perhaps depend on whether the ex‐gratia payments are taken into 
consideration in assessing the overall costs to Mirvac. 

In any event, perhaps what the package demonstrates is that a significant amount of private 
resources  can  be  freed  up  and  applied  to  open  space  and  amenity  improvements  if  the 
underground  option  is  not  pursued.    The  Committee  regards  these  benefits  as weighing 
heavily  in  favour  of  the  above  ground  option,  particularly  given  the  overall  limited,  and 
perhaps  marginal  amenity  benefits  which  would  otherwise  be  realised  through  the 
underground option. 

   



Monash Planning Scheme  Waverley Park Transmission Lines Advisory Committee Report  17 February 2015 

Page 75 of 86  

9.2.5 Other observations 

Dr Lourens made the point that evidence exists that the residents of Waverley Park are not 
prepared to accept open space enhancements if it means foregoing the underground option.  
Perhaps  the  more  relevant  question  is  whether  the  residents  would  accept  the 
enhancements if the underground option is no longer an option, and whether the residents 
(especially  those  at  the  Jacksons  Road  and Monash  Freeway  end)  are  fully  aware  of  the 
visual  amenity  implications  of  the  transition  enclosures  as  a  result  of  the  underground 
option. 

He questioned why the Waverley Park residents should subsidise the development of public 
amenity and public open space elsewhere in the broader Monash community external to the 
estate.    The  Committee  believes  this  argument  has  some merit  and  if  the  above  ground 
option  is  ultimately  supported,  then  the  accompanying  amendment  package, whether  a 
suggested Community Benefits Package or otherwise, should be favourable to the Waverley 
Park  residents  in  terms  of  open  space  enhancements  and/or  dollars.    However  the 
Committee notes that Waverley Park residents, both existing and future, will use and benefit 
from a range of existing community facilities that are not situated within the Waverley Park 
site.  Therefore it is not unreasonable to expect that some voluntary contribution is made by 
Mirvac  towards  the enhancement of other  community  facilities external  to  the  site of  an 
amount  which  reflects  the  proportion  that  the Waverley  Park  residents  might  use  and 
benefit from these facilities. 

Mr  Morris  made  a  fundamental  observation  about  the  public  open  space  discussion.  
Originally it was perceived that the underground cables would traverse the entire site from 
Jacksons  Road  to  the Monash  Freeway,  and  on  this  basis  the  underground  option  was 
assumed  to  be  an  opportunity  to  enhance  the  open  space  outcomes  compared  to  the 
existing or original above ground option.  This is now known not to be the case. 

9.3 Conclusions 

The Committee’s consideration of the relative public open space merits of the two options 
on  the Waverley  Park  Estate  leads  it  to  conclude  that  the  above  ground  option  provides 
significantly greater public open space opportunities than the underground option.   This  is 
due to the additional area of open space delivered primarily by not having to accommodate 
the  two  transition  enclosures  and  the  opportunity  to  provide  funding  for  open  space 
improvements available under the permit amendment. 

The superior open space outcome, together with the amenity and open space improvements 
proposed  as  part  of  the  Community  Benefits  Package, will  deliver  additional  benefits  to 
Waverley Park residents and visitors to the site. 

The  Committee  accordingly  supports  the  imposition  of  the  proposed  additional  permit 
conditions that would implement these important amenity and open space improvements. 
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PART C ‐ CONCLUSIONS AND PERMIT CONDITIONS 
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10 Conclusions 

The  Act  and  the  VPPs  establish  a  framework  within  which  planning  and  responsible 
authorities are to endeavour to balance and integrate competing policy objectives in favour 
of  ‘net community benefit’ and  ‘sustainable development’  (at clause 10.04 of the Planning 
Scheme): 

Planning authorities and  responsible authorities  should  endeavour  to  integrate 
the  range  of  policies  relevant  to  the  issues  to  be  determined  and  balance 
conflicting  objectives  in  favour  of  net  community  benefit  and  sustainable 
development  for  the  benefit  of  present  and  future  generations  (Committee 
emphasis). 

By  their  very  nature,  planning  decisions  such  as  that  required  for  the  proposed  permit 
amendment,  involve  competing  considerations  and  an  assessment  of  whether  net 
community  benefit  would  result  necessarily  assumes  that  there  will  generally  be  some 
disbenefits to be weighed against the positive features.   At the same time, the Committee 
needs to address whether spending in the order of $50 to $60m to place a 530 metre section 
of transmission lines underground is sustainable. 

10.1 Will the Revised Permit Deliver Sustainable Development? 

The  Act  and  the Monash  Planning  Scheme  require  the  Responsible  Authority  to  balance 
competing policy considerations  in  favour of sustainable development.   Broadly conceived 
the  concept  of  sustainable  development  requires  planning  decisions  to  bring  about  an 
effective  and  efficient  use  of  resources,  including  public,  private,  environmental  and 
economic resources to achieve a safe and pleasant living environment for Victorians. 

This  concept  is of particular  relevance  in  the present  case given  the  substantial economic 
differentials  between  the  options  that must  be weighed  against  their  purported  amenity 
outcomes to determine whether these options represent a sustainable use of resources into 
the future. 

The Committee has had the benefit of lengthy and technical submissions and evidence of the 
practical and economic  issues that are associated with the undergrounding of high voltage 
transmission lines.  The Committee is grateful for being presented with the detailed history 
of  the  efforts which Mirvac  have made  in  seeking  to  bring  about  this  outcome  over  the 
preceding years. 

What the submissions and evidence have demonstrated to the Committee is that it is simply 
not  sustainable  to  contemplate  the  undergrounding  of  high  voltage  transmission  lines  in 
circumstances such as those of Waverley Park, where limited environmental benefits would 
be achieved at considerable costs and delay to delivery of new residential communities.  The 
proposed permit amendment has  illustrated  that undergrounding  in  this context does not 
represent an efficient use of economic resources, which could be better applied to a deliver 
broader amenity benefits in a timelier manner. 

Similarly, the Committee finds that the complexity and risk that undergrounding such a short 
section of cable of such a critical piece of State significant electrical infrastructure is just not 



Monash Planning Scheme  Waverley Park Transmission Lines Advisory Committee Report  17 February 2015 

Page 78 of 86  

sustainable.  The broader community will have to ultimately bear these additional risks and 
costs, which are simply not justified by the limited and localised visual amenity benefits that 
the underground option would deliver. 

10.2 Will the Revised Permit Deliver a Net Community Benefit? 

The circumstances of the present application are somewhat unusual in that the benefits and 
disbenefits  of  the  above  ground  proposal  are  being  compared  to  those  of  a  planning 
requirement which is yet to be implemented and the benefits of which are also hypothetical.  
Nevertheless  this  planning  requirement  represents  the  status  quo  and  is  what  will  be 
required to be implemented should the amendment application be refused. 

Council and Mirvac made submissions specifically addressing the concept of net community 
benefit. 

In  assessing  net  community  benefit Mirvac  sought  to  confirm  that  the  Committee  have 
regard to a broad class of people, including future residents of Waverley Park and visitors  to 
the  park  and  those whose  properties  are  serviced  by  the  transmission  lines,  and  said  at 
paragraph 6 of its written submission: 

In  balancing  competing  objectives  in  favour  of  net  community  benefit,  the 
relevant community  includes present and  future  residents of Waverley Park.    It 
includes  residents  in  adjacent  areas,  including  those  whose  properties  are 
serviced by  the powerlines.    It  includes  those who experience Waverley Park as 
visitors  and  users  of  its  facilities.    In  terms  of  visual  impact,  it  includes  those 
passing by on Jacksons Road. 

Mirvac submitted that the amendment application not only produces an acceptable planning 
outcome but also a ‘net community benefit’. 

In  giving his planning  evidence, Mr Barlow  concluded  that  the proposal will  realise  a net 
community benefit for the local community.  However Mr Barlow acknowledged that he had 
not  quantified  or  summarised  his  view  by  outlining  benefits  and  disbenefits.    Mirvac 
subsequently tabled a document prepared by Norton Rose that highlighted the benefits and 
disbenefits  of  both  options  as  identified  in Mr  Barlow’s  evidence  (Document  19).    This 
document  highlights  the  disbenefits  of  the  underground  option  as  being  principally 
associated with the need for transition enclosures, which he considers serve to externalise 
the visual impacts to surrounding areas and interrupt important vistas at key locations such 
as the Jacksons Road entry. 

Mr Pitt submitted that net community benefit is the relevant test but sought to clarify that it 
did not encompass any assessment of disadvantages to Mirvac.  He said: 

Net community benefit is the test in choosing between the options Mirvac has put 
before the Committee which  in this case  is to be assessed as the advantages to 
the  community weighed against  the disadvantages  to  that  community not  the 
net impact on the landowner. 

… 
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It follows that what must be assessed is the acceptability of the amendment and 
the  consequences  for  the  Permit  and  the  Planning  Scheme  requires  that 
assessment to be by reference to the net community benefit. 

The Committee agrees with the submissions put by Council and Mirvac on how the concept 
of net community benefit should be applied to the present circumstances.   The Committee 
agrees  that  it  should  have  regard  to  the  ‘community’  in  the  broadest  and most  relevant 
sense and that any financial disbenefits to Mirvac are not directly relevant to this balancing 
process. 

The  proposal  to  retain  the  transmission  lines  above  ground  will  have  some  negative 
consequences for residents, particularly those situated more centrally within Waverley Park 
with views of the central tower and wires.   However the above ground option would avoid 
the negative visual  impacts associated with the transition enclosures, particularly for those 
nearest to these enclosures and users of the public realm,  including Jacksons Road and the 
Lake Park.  Over time the Committee accepts that the visual impacts of both options can be 
mitigated and will be reduced.  In this way Committee sees the net impact of the proposed 
above ground option as more or less neutral in terms of visual impacts. 

The above ground option would provide a  larger and more usable open space area for the 
Lake  Park  with  enhanced  recreational  facilities,  as  well,  improvements  are  proposed  to 
smaller parks throughout the Waverley Park estate.  It is perhaps debatable whether this is a 
natural planning consequence of the above ground option or whether it is simply facilitated 
by the significant amount of resources that are  freed up by not pursuing the underground 
option and  reduced pressure  for securing higher  lot yields at  the eastern end of  the park.  
Either way  it perhaps  illustrates  the  significant and disproportionate amount of  resources 
which would need  to be devoted  to achieving  the underground option.   Assessing  the net 
impact of these open space enhancements to the open space necessarily involves placing a 
value  on  these  benefits  relative  to  the  amenity  benefits  that would  be  achieved  by  the 
undergrounding option.  Overall the Committee regards these open space improvements as 
a clear benefit and that the net  impact of the proposed permit amendment with regard to 
open space is positive. 

There are other benefits which the above ground option would provide for that Committee 
believes serve to tip the balance in its favour.  These include the likely time that will be saved 
in finalising the Waverley Park estate,  in particular  its key open space area,  if Mirvac  is not 
required to underground the transmission lines.  From the submissions and evidence put to 
the  Committee  it  is  clear  the works  required  to  underground  the  transmission  lines  are 
significantly more  complex  in  both  a  practical  and  legal  sense, with  the  timeframes  for 
finalising  contractual  agreements  and  delivery  likely  to  be  significantly  longer.    The 
Committee cannot emphasise enough the importance of Mirvac finalising this project so that 
the  residents  of Waverley  Park  and  visitors  can  enjoy  its  key  open  space  area  and  fully 
appreciate the civic vision for the Waverley Park estate. 

Whilst the Committee accepts that the undergrounding option is technically feasible it would 
introduce  some  additional  complexity  and  additional  risk  into  the  management  of  this 
critical piece of urban infrastructure which supplies power to several hundreds of thousands 
of people in Melbourne’s south eastern suburbs. 
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10.3 Overall Conclusions  

The  Panel  for  Amendment  C20  recommended  that  the  transmission  lines  be  placed 
underground,  but  did  not  elaborate  on  how  this might  occur.    It  contemplated  that  the 
undergrounding of the transmission lines may not be viable and that in this event, condition 
50 and the masterplan would need to be amended. 

The Committee considers  that Mirvac has acted  in good  faith  in seeking  to  implement  the 
current permit requirements and has expended significant time and resources in this regard.  
However it is regrettable that this matter was not resolved sooner and within the five years 
contemplated by  the C20 Panel.   The  financial and  technical assumptions  that had driven 
Mirvac’s  initial proposal during the Panel process were not well conceived, and the current 
cost estimates have significantly escalated since its conception. 

At  this  point  in  time,  it  is  not  reasonable  for  the  community  to  expect  a  developer  to 
undertake  such  a  project  in  these  circumstances  i.e.  to  underground  approximately  530 
metres of State significant high voltage transmission lines to achieve amenity benefits alone.  
This  requirement would be unprecedented,  and has  the potential  to  jeopardise or  at  the 
very least seriously delay the completion of the Waverley Park development. 

The Committee  is  satisfied  that  the underground option  is  technically possible and  that  it 
could be refined further to reduce  its visual  impacts.   Even with further  improvements, the 
relatively  limited  nature  of  the  undergrounding  required means  that many  of  the  visual 
impacts which  are  alleviated will  be  redistributed  to  those  areas  closer  to  the  required 
transition  enclosures.    These  enclosures  will  result  in  public  realm  impacts  which  are 
undesirable having regard to the urban design objectives and philosophy for Waverley Park. 

The proposal to retain the transmission lines above ground using slimline poles will improve, 
but  essentially maintain  the  current  visual  amenity  impacts  of  the  transmission  lines  on 
residents and users of Lake Park.  However these impacts are not unreasonable, and are not 
inconsistent  with  reasonable  community  expectations  for  urban  areas  adjacent  to  high 
voltage  transmission  lines,  nor  are  they  inconsistent  with  relevant  planning  policy  and 
objectives for Waverley Park.   The retention of the transmission  lines above ground can be 
implemented without health or safety  impacts, and  it will not compromise the operational 
requirements of AusNet. 

The amendment application will deliver improved amenity and open space outcomes for the 
residents  of Waverley  Park with  a much  larger  and  diverse  Lake  Park,  better  recreation 
facilities and enhancements to other open space areas throughout the estate. 

The proposal to retain the transmission lines above ground would facilitate the more timely 
completion  of  the  Waverly  Park  Estate,  enabling  its  residents  and  visitors  to  enjoy  its 
principal open space area and fully appreciate the civic vision for the site.   It represents an 
acceptable planning outcome and together with the open space proposals, will deliver a net 
community benefit. 

The Committee recommends that the planning permit should be amended accordingly. 
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11 Revised Permit Conditions 

In light of the Committee’s overall conclusions, it is appropriate to give consideration to the 
permit conditions in relation to the proposed amendment. 

Relevantly section 73(2) & (3) of the Act states: 

(2)  If  the  responsible  authority  decides  to  grant  an  amendment  to  a  permit 
subject to conditions, the conditions must relate to the amendment to the 
permit; and 

(3)  Any conditions to which an amendment to a permit is subject form part of 
the permit when it is issued. 

On 17 April 2014, DTPLI initially recommended that the former Minister of Planning issue a 
Notice of Decision to amend a planning permit and additional conditions that be  imposed.  
Ultimately this recommendation was not accepted by the Minister, however it is relevant to 
note that conditions were proposed to address the following (in summary): 

 The submission and approval of plans prior to the removal of the existing transmission 
lines. 

 A  requirement  that  the  replacement  transmission  lines  be  constructed  within  two 
years of the date of any agreement being reached with AusNet. 

 The construction of a place of assembly  for a community  facility, to be designed and 
located  in consultation with Council, prior  to  the  issue of a statement of compliance 
for the final stage of subdivision. 

 The provision of an appropriate kiosk facility adjacent to the Lake Park precinct prior to 
the issue of a statement of compliance for the final stage of subdivision. 

 A  section 173 agreement was also  required  to establish a maintenance  fund  for  the 
place of assembly and kiosk facility. 

During  the  Hearing,  these  DTPLI  proposed  conditions  formed  the  basis  of  discussions 
regarding  the  need  for  additional  permit  conditions  should  approval  of  the  permit 
amendment be recommended by the Committee. 

Mirvac  tabled  an  amended  set  of  additional  permit  conditions which were  based  on  the 
conditions originally proposed by DTPLI  (Document 35).   This document proposed  further 
changes  to  the  permit  and  the  preamble  to  clarify  any  uncertainty  regarding  the 
construction  and  realignment  of  the  transmission  lines  above  ground.    It  included  a  new 
condition 50,  as well  as new  conditions 51, 52,  and 53  to  support  the primary  change of 
allowing the alignment of the transmission lines to be varied. 

Submissions  were  made  by  other  parties  in  relation  to  the  appropriate  form  of  these 
conditions,  and  the  Committee  has  taken  these  into  consideration  in  finalising  its 
recommended conditions set out below.  The Committee has used Document 35 as its basis 
for discussion and findings about the conditions. 

The following discussion addresses the issues raised by the permit conditions proposed.  The 
Committee’s consolidated amended draft permit conditions are provided in Appendix D. 
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11.1 Permit Preamble 

There was discussion regarding what may or may not have been authorised by the permit 
and whether  it was contemplated that the transmission  lines may be placed above ground 
using new towers. 

Whilst  the  C20  Panel  contemplated  the  prospect  that  the  transmission  lines may  not  be 
placed undergrounded, it is not clear from the Panel Report or from reading the permit as a 
whole whether  it was understood  that  the  transmission  lines would need  to be  realigned 
and  reconstructed as a new higher  towers,  should  the undergrounding not proceed.   Nor 
was  it  clear  that  there would need  to be new  transition  enclosures  to  accommodate  the 
undergrounding, either within or external to the Waverley Park site. 

For  the avoidance of doubt,  the Committee  supports  the modification  to  the preamble  to 
clarify that the permit authorises buildings and works necessary to realign the transmission 
lines. 

11.2 Revised Conditions 

It  follows  from  the Committee’s primary  findings  and  conclusions  that  condition 50  in  its 
current form should be replaced with a new condition that addresses the realignment of the 
existing transmission line easement above ground. 

Mirvac proposed that this condition be replaced with a new condition which states that the 
easement may  be  varied  to  the  satisfaction  of  the  Responsible  Authority.    However  the 
Committee  is unclear of  the purpose  such  a  condition would  serve  given  that  the permit 
preamble already allows for the variation of an electricity easement.  This condition does not 
appear to add anything and set out any mechanism by which the variation is implemented.  
Notwithstanding, the Committee supports the revised condition 50 as provided in Document 
35. 

As  it  appears  that  the  above  ground  easement  realignment  and  new  tower  were  not 
contemplated  at  the  time of  the  issue of  the permit,  a  condition  is  required  to  formalise 
plans detailing these works. 

In this regard the Committee accepts the condition proposed by Mirvac, which requires the 
submission and endorsement of plans generally  in accordance with those that formed part 
of the amendment application. 

DTPLI had proposed  a  condition which  required  these works  to be  completed within  two 
years of the date Mirvac reaches agreement with AusNet regarding the new works and not 
later than three years from the date the permit  is amended.   The Committee agrees there 
should be no  further unnecessary delays  in completing  these works and Mirvac should be 
required  to  complete  these works within a  reasonable  time.   The Committee accepts  the 
condition  as  originally  proposed  by DTPLI, with minor modifications  suggested  by Mirvac 
that is now a new condition 51. 

The  Committee  considers  that  how  to  resolve  the  open  space  and  Community  Benefits 
Package is more problematic.  A new condition 53 was proposed which essentially included 
works to provide and complete the new public open space opportunities for the easement 
and to upgrade existing public open space elsewhere in the estate.  The condition provided 
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the opportunity  for provision of a community centre space and  funds  for additional public 
open space works external  to Waverley Park.   Funds were also provided  for maintenance.  
The revised condition 53 proposed by Mirvac is provided in full: 

53.  Before a statement of compliance is issued for the final stage of subdivision 
at Waverley Park,  the  following must be  completed  to  the  satisfaction of 
the responsible authority: 

(a)  Works  to  provide  new  public  open  space  within  Waverley  Park 
generally  in accordance with the  landscape masterplan at pages 14‐
15 of  the expert witness  report of Barry Murphy dated August 2014 
but amended  to  include space  for and  the provision of services  to a 
potential  future  kiosk,  and  public  toilets,  all  to  the  value  of 
$4,200,000.00; 

(b)  Works  to  upgrade  existing  public  open  space within Waverley  Park 
generally in accordance with the recommendations on page 35 and in 
Appendix  B  of  the  expert  witness  report  of  Barry  Murphy  dated 
August 2014 to the value of $612,000.00; 

(c)  Subject to agreement with Monash City Council within one year from 
the date that this permit is amended, provision of a community centre 
space within the Stadium precinct to the value of $690,000.00; and 

(d)  Subject to agreement with Monash City Council within one year from 
the  date  that  this  permit  is  amended,  payments must  be made  to 
Monash  City  Council  or  works  undertaken  to  the  value  of 
$1,000,000.00  for any additional works on public open  space within 
or  external  to Waverley  Park  and  serving Waverley  Park  residents. 
Such  works  must  be  works  provided  or  paid  for  wholly  by  the 
applicant or works where the cost is shared with Monash City Council.  
If  no  agreement  can  be  reached  with  Monash  City  Council,  the 
applicant must maintain public open  space within Waverley Park  to 
the value of $1,000,000.00. 

All  values are  inclusive of GST.   The  value of any payments or works not 
completed at the time of compliance may be bonded to the satisfaction of 
the  responsible  authority.    Any  funds  surplus  to  the  requirements,  but 
within the monetary limits, set out in sub‐paragraphs (a) to (d) above must 
be used by the applicant to fund the cost of maintaining public open space 
within Waverley Park to the satisfaction of the responsible authority. 

Initially, Mirvac provided provision for the community ex‐gratia payments in the conditions, 
but the Committee made  it clear that  it did not consider this to be a planning matter.   All 
reference to these payments has been removed form the original revised conditions and the 
Committee  has  not  undertaken  any  consideration  of  how  such  payments  might  be 
expended, although the Committee notes that at the Hearing, Mirvac confirmed that these 
payments would be made regardless of their inclusion as a condition. 
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The Committee questioned whether condition 53 might be better expressed as a section 173 
Agreement, and while  there are merits  to  this approach, Mirvac and Monash City Council 
seemed comfortable with it being set out in full as a revised condition, generally in the form 
proposed through Document 35. 

Monash City Council however, did not support the provision of a community centre space, 
either within the Stadium precinct or elsewhere on the site.  Mr Pitt said that Council did not 
need this  facility, there had been no study to ascertain how  it might be used,  it served no 
useful  purpose  and  that  it was  superfluous  to  Council’s  community  space  requirements.  
While Mirvac proposed the condition, it did not seem overly wedded to it.  Additionally, Dr 
Lourens and others did not consider that any funds provided by Mirvac should be expended 
external to the Waverley Park estate. 

The Committee can understand this perspective, but it is important to note that not all open 
space and  recreation  facilities are provided  for  the  residents of  the estate within  its own 
boundaries.    Just  as  other  residents  external  to  the  estate may  use  the Waverley  Park 
facilities, so do the Waverley Park residents use facilities elsewhere  in the municipality and 
beyond.  It is not unreasonable that some funds be expended external to the estate, in the 
same  way  that  external  apportionment  is  provided  for  in  development  contributions 
agreements for developing communities. 

The Committee agrees with the Council suggestion that the preamble to condition 53 part 
(c) and (d) be at  least modified to say “subject to the approval of Monash City Council ….”.  
This modification provides  the opportunity  for Council  to have  the key  input  into how  the 
additional funds are to be used. 

For  these  reasons,  the Committee  adopts  condition 53  as proposed  in Document 35, but 
modified accordingly as provided in Appendix D. 

The Committee notes  that one of key benefits offered by  the above ground option  is  the 
more timely delivery and completion of the Waverley Park estate,  in particular  its principal 
open  space  area  around  the  lake.    The  Committee wishes  to  ensure  that  this  benefit  is 
realised to the fullest extent possible. 

During  its  site  inspections  the Committee noted  the particularly unsightly  state which  the 
open  space  area  is  currently  being  kept.    This  is  no  doubt  in  part  due  to  the  inability  to 
resolve  the  transmission  line  issue, however  the Committee  fails  to see any  logical  reason 
why effort has not been made  to  improve  its appearance or  to provide  for at  least partial 
completion or preparation of the open space for its final use.  The Committee surmises that 
one of the reasons there is an inherent negativity by some residents to Mirvac is due to the 
fact that Mirvac have not been keeping their ‘own house in order’, while at the same time, 
sending  letters  notifying  of  potential  breaches  to  residents  who  do  not  comply  with 
covenants  relating  to  garden  and  property maintenance.    This was  evident  through  the 
comments in many of the submissions opposing the proposed permit amendment. 

The Committee believes  that  this matter  should be addressed  immediately by Mirvac and 
that further steps should be explored and, if practical, implemented to provide for the early 
staging and completion of  sections of  this open  space corridor.   While  it  is acknowledged 
that this condition was not discussed by the Committee at the Hearing, matters relating to 
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the condition of the easement were raised and the Committee considers that this additional 
condition may  go  some way  to  alleviating  resident  concerns  that  the easement has been 
effectively  abandoned by Mirvac due  to  the unsatisfactory  resolution of  the  transmission 
line issue. 

To this end, the Committee recommends that the following additional condition be included: 

54.  Within 90 days of the date of the amendment of this permit, an Open Space 
Delivery Plan must be  submitted  to  satisfaction of, and approved by,  the 
Responsible Authority.  When approved, the plan will be endorsed and will 
then form part of the permit.  The plan must address: 

(a)  A  schedule of maintenance works  for areas of  the open  space area 
within the easement to  improve  its amenity and appearance.   These 
works should include: 

(i)  Litter and debris removal 

(ii)  Vegetation and Weed control 

(b)  To  the  extent  practical  and  consistent with  occupation  health  and 
safety, a schedule for the staged and early completion of sections of 
the  open  space  area  (including  early  tree  and  vegetation  planting) 
and  staged  opening  to  the  public  prior  to  the  completion  of 
transmission lines works and residential lot subdivision. 

The works must be undertaken in accordance with the Open Space Delivery 
Plan to the satisfaction of the responsible authority in accordance with the 
timing and schedule specified. 

These works are in addition to those works required by condition 53(a). 

11.3 Recommendation 

The Committee recommends: 

1. That  leave be granted  to Mirvac  to amend  the application  in accordance with  the 
plans  filed with  the Tribunal on 14  July 2014 by  substituting  the application plans 
with the following: 

a) Waverley Park Subdivision Master Plan, Drawing No SD MP 01  [TL5] dated 
14 June 2013. 

b) Waverley Park Proposed Power Line Plan, Drawing No TL‐TP1100a, Revision 
D, dated 11 July 2014. 

c) 220kV Waverley Park Development, Drawing No 45M 270KNU, Revision A, 
dated 8 July 2014. 

d) 220kV Waverley Park Development, Drawing No 48M 160KNU, Revision A, 
dated 8 July 2014. 

e) Waverley  Park  Development  220kV  Transmission  Line  Strain  Twin  Pole‐
Double Circuit, Drawing No 60327503‐SHT‐00‐EL‐1101, Revision A, dated 11 
July 2014. 
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f) Waverley  Park  Development  220kV  Transmission  Line  Strain  Twin  Pole‐
Double Circuit, Drawing No 60327503‐SHT‐00‐EL‐1102, Revision A, dated 11 
July 2014. 

2. That  the  permit  amendment  application  be  approved  and  Planning  Permit  No 
STA/2001/000714 be amended by substituting condition 50 with conditions 50, 51, 
52, 53 and 54, as provided in Appendix D. 



Monash Planning Scheme  Waverley Park Transmission Lines Advisory Committee Report  17 February 2015 

 

Appendices 

Appendix A  Terms of Reference 
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Appendix B  Parties to the VCAT Proceedings 
 

No  Submitter 

1  Dr Chen Tan 

2  Helen Mangion 

3  Clive Gould 

4  Jayantha Seneviratne 

5  Hong Foo 

6  Ian and Margarida Hogan 

7  Satheesan Thangarajah 

8  John and Molly Lourens 

9  Tiong‐Kie Lim 

10  Ka Lung Cheng and Yi Chun Lu 

11  Adam Davis 

12  Fiona and Scott Annett 

13  Ricardo and Judith Cusolito 

14  Emma Davis 

15  F C Prete 

16  AusNet Transmission Group  

17  Ken Lai 

18  Penelope Helen and Ara Berdj Garabedian 

19  Graham Twigg 

20  Rafael Alesandro Mayoral Varela 

21  Jason Charles Shaw 

22  Xiaoyi Zhang 

23  Lijun Fan 

24  Giovanna Mercuri 

25  Rhett Richardson 

26  Suzanne Shaw 

27  Lenora Richardson 

28  Mark Edwards 

29  Lai Foo Siong 

30  Yi‐Khin Chiew 
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31  Tian Bo Huang 

32  Aldrin and Samantha De Silva 

33  Colin and Robyn Perkins 

34  Monash City Council 

35  Minister for Planning 

36  SP AusNet 
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Appendix C  Document List 
 

No  Document  Date  Party 

1. 1  Issues paper prepared by Advisory Committee  18/11/14  AC 

2.   Proposed walking route for site inspection  18/11/14  Mirvac 

3.   Appeal Book (10 tabs)  8/12/14  Mirvac 

4.   Written submission on behalf of DTPLI  8/12/14  DTPLI 

5.   Brochures and Photos tabled by Hong K Foo  8/12/14  H Foo 

6.   Table of cost estimates 2001 ‐ 2012  8/12/14  Mirvac 

7.   Letter from DPCD to Mirvac dated 23 October 2009  8/12/14  Mirvac 

8.   Ministerial Briefing dated 17 April 2014  8/12/14  Mirvac 

9.   Issues Paper  8/12/14  Mirvac 

10.   Presentation handout by M Barlow  9/12/14  Mirvac 

11.   Presentation handout by B Murphy  9/12/14  Mirvac 

12.   AusNet Services – issues overview  11/12/14  DTPLI 

13.   Written submissions on behalf of Mirvac  11/12/14  Mirvac 

14.   Planning Scheme Provision relating to utility installations  11/12/14  Mirvac 

15.   Extracts from the Planning and Environment Act 1987  11/12/14  Mirvac 

16.   Clauses 30 and 65 of Monash Planning Scheme  11/12/14  Mirvac 

17.   Rozen & Anor v Macedon Ranges Shire Council & Anor [2010] VSC 
583 (14 December 2010) 

11/12/14  Mirvac 

18.   Research Report prepared for Haystac and Mirvac ‐ Empirica 
Research (May 2013) 

11/12/14  Mirvac 

19.   Summary of Michael Barlow evidence regarding net community 
benefit 

11/12/14  Mirvac 

20.   Master Plan overlays  12/12/14  Mirvac 

21.   Written submission  12/12/14  I Hogan 

22.   Written submission  12/12/14  C Gould 

23.   Written submission   12/12/14  J Lourens 

24.   Letter to AusNet from Advisory Committee  15/12/14  AC 

25.   Petition to the Hon. Matthew Guy, Minister for Planning  15/12/14  J Lourens 

26.   Speaking Notes for submission  15/12/14  J Lourens 

27.   Corrected pages to the evidence of Tim Biles  15/12/14  Monash 
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No  Document  Date  Party 

28.   Aerial photo of Brunswick electricity terminal station ‐ 29 
November 2014 

15/12/14  Mirvac 

29.   Brunswick Terminal Station – Landscape Plan prepared by Urbis  15/12/14  Mirvac 

30.   Memorandum from ERM to Norton Rose Fulbright  15/12/14  Mirvac 

31.   Written submission on behalf of Monash City Council  15/12/14  Monash 

32.   Sorrento Apartments Pty Ltd v Mornington Peninsula Shire Council 
[2001] VSC 302 (24 August 2001) 

15/12/14  Monash 

33.   Electricity easement searches for the subject land  15/12/14  Monash 

34.   Excerpts of Electricity Safety (Electric Line Clearance) Regulations 
2010 

15/12/14  Monash 

35.   Draft revised permit conditions  15/12/14  Mirvac  

36.   Brunswick Terminal Station – Incorporated Document  17/12/14  DTPLI 

37.   Photomontages – Brunswick Terminal Station  17/12/14  DTPLI 

38.   Letter from AusNet Transmission Group Pty Ltd dated 15 
December 2014 

17/12/14  AusNet 

39.   Section 173 Agreement for the subject land  17/12/14  Monash 

40.   Closing Submission on behalf of DTPLI  17/12/14  DTPLI 

41.   Map of community facilities – Monash City Council website  17/12/14  DTPLI 

42.   Closing submission on behalf of Mirvac  17/12/14  Mirvac 
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Appendix D  Recommended Permit Conditions 
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Waverley Park Transmission Lines Advisory Committee 

Proposed replacement permit conditions 

Permit No STA/2001/000714 

 

(Document 35, with Advisory Committee recommendations marked up) 

 

The Permit Allows: 

Subdivision (up to 1500 lots), construction of up to 1250 dwellings, creation and alteration of 

access to a road  in a Road Zone Category 1, variation of an electricity easement, buildings 

and works to realign high voltage transmission lines, removal of vegetation, and construction 

and carrying out of buildings and works generally in accordance with: 

 The Waverley Park Preferred Neighbourhood Character Report (March 2002), but 

modified in accordance with the recommendations in the report of the Panel on the 

redevelopment of the Waverley Park Site (August 2002); and 

 Other plans to be endorsed in accordance with the conditions applying to this 

permit. 

50.  The alignment of the existing high voltage transmission lines and associated easement 

may  be  varied  to  the  satisfaction  of  the  responsible  authority  and  the  relevant 

electricity authority. 

51.  Before removal of the existing transmission lines and construction of the replacement 

powerline  and  supporting  structures,  plans  to  the  satisfaction  of  the  responsible 

authority and the relevant electricity authority must be submitted to and approved by 

the responsible authority.   When approved, the plans will be endorsed and will then 

form part of this permit.  The plans must be drawn to scale with dimensions and three 

copies must be provided.  The plans must be generally in accordance with drawings SD 

MP 01 [TL5] dated 14 June 2013; TL‐TP1100a Rev D dated 11 July 2014; 45M 270KNU 

Rev A dated 8 July 2014; 48M 160KNU Rev A dated 8 July 2014; 60327503‐SHT‐00‐EL‐
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1101 Rev A dated 11  July 2014;  and 60327503‐SHT‐00‐EL‐1102 Rev A dated 11  July 

2014 (but amended to show the central monopole at a height of 45m). 

52.   The  removal  of  the  existing  transmission  lines  and  construction  of  the  replacement 

aboveground  transmission  lines  and  supporting  structures  in  accordance  with 

condition 51 must be completed within 2 years of the date agreement is reached with 

the relevant electricity authority and by no later than 3 years from the date this permit 

is  amended  to  include  this  condition  or  such  later  date  to  the  satisfaction  of  and 

approval in writing by the responsible authority.  

53.   Before  a  statement  of  compliance  is  issued  for  the  final  stage  of  subdivision  at 

Waverley Park, the following must be completed to the satisfaction of the responsible 

authority:  

(a)  Works  to  provide  new  public  open  space  within  Waverley  Park  generally  in 

accordance with the landscape masterplan at pages 14‐15 of the expert witness 

report of Barry Murphy dated August 2014 but amended to include space for and 

the provision of services to a potential future kiosk, and public toilets, all to the 

value of $4,200,000.00; 

(b)  Works to upgrade existing public open space within Waverley Park generally  in 

accordance with  the  recommendations  on  page  35  and  in  Appendix  B  of  the 

expert  witness  report  of  Barry  Murphy  dated  August  2014  to  the  value  of 

$612,000.00;  

(c)  Subject to the approval of agreement with Monash City Council within one year 

from  the  date  that  this  permit  is  amended,  provision  of  a  community  centre 

space within the Stadium precinct to the value of $690,000.00; and 

(d)   Subject to the approval of agreement with Monash City Council within one year 

from the date that this permit is amended, payments must be made to Monash 

City Council or works undertaken to the value of $1,000,000.00 for any additional 

works  on  public  open  space within  or  external  to Waverley  Park  and  serving 

Waverley Park residents.  Such works must be works provided or paid for wholly 

by the applicant or works where the cost is shared with Monash City Council.  If 
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no  agreement  can  be  reached with Monash  City  Council,  the  applicant must 

maintain public open space within Waverley Park to the value of $1,000,000.00. 

All values are inclusive of GST.  The value of any payments or works not completed at 

the time of compliance may be bonded to the satisfaction of the responsible authority.  

Any funds surplus to the requirements, but within the monetary limits, set out in sub‐

paragraphs  (a)  to  (d)  above  must  be  used  by  the  applicant  to  fund  the  cost  of 

maintaining  public  open  space  within  Waverley  Park  to  the  satisfaction  of  the 

responsible authority. 

54.  Within 90 days of the date of the amendment of this permit, an Open Space Delivery 

Plan  to  the  satisfaction  of  the  responsible  authority  must  be  submitted  to  and 

approved by the authority.   When approved, the plan will be endorsed and will then 

form part of the permit.  The plan must address: 

(a)  A  schedule of maintenance works  for areas of  the open  space area within  the 

easement to improve its amenity and appearance.  These works may include: 

(i)  Litter and debris removal 

(ii)  Vegetation and weed control 

(b)  To  the  extent  practical  and  consistent  with  occupation  health  and  safety,  a 

schedule for the staged and early completion of sections of the open space area 

and opening to the public prior to the completion of transmission line works and 

residential lot subdivision. 

The works must be undertaken in accordance with the Open Space Delivery Plan to the 

satisfaction of  the  responsible authority  in accordance with  the  timing and  schedule 

specified. 

These works are in addition to those works required by condition 53(a). 


