

Early Works

Occupation Staging

Early works- Jackson road deceleration lane and initial civil services connections

Stage 1 - 32 Villas

Stage 2 - 16 Villas

Stage 3 - 15 Villas

Stage 4A - Independent apartments

Stage 4B - Care, ALS and External

Stage 4C - Independent apartments

Stage 4D - Independent apartments


Stage 5 - 7 Villas

REV	DESCRIPTION	DATE	BY
A	ISSUE FOR TOWN/PLANNING SUBMISSION	21/12/2021	TM
B	RFI DRAFT FOR REVIEW	23/03/2022	TM
C	RFI RESPONSE	29/03/2022	TM

PROJECT REF C:\Users\trinton\Documents\2110053 - RYMAN - 62 - 94 JACKSONS ROAD, MULGRAVE_SITE_CENTRAL_22_1.mxd
TIMESTAMP: 29/03/2022 6:53:32 PM

KEY PLAN

STATUS **RFI RESPONSE**



NORTH POINT



PROJECT
MULGRAVE RETIREMENT VILLAGE

ADDRESS
62 - 94 JACKSONS ROAD, MULGRAVE

CLIENT
RYMAN

DRAWING TITLE
STAGING PLAN

SCALE (@A1) / DRAWN BY / CHECKED BY / PROJECT No. / DRAWING No. / REV

KC / TM / 2110053 / TP00-04 / C

THE CONTRACTOR MUST VERIFY ALL DIMENSIONS ON SITE PRIOR TO COMMENCING ANY WORK OR MAKING OF ANY SHOP DRAWINGS. FIGURED DIMENSIONS MUST BE USED IN PREFERENCE TO SCALING. SCALED DIMENSIONS MUST BE VERIFIED ON SITE. SHEET TO BE PRINTED IN COLOUR. THIS DRAWING IS COPYRIGHT AND REMAINS THE PROPERTY OF THE ARCHITECT.